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Executive Summary

Project background

Ecuador is among the most physically and biologically diverse countriesin the world, made
famous by the nineteenth-century writings of Darwin and von Humboldt. The SUBIR project
encompasses an array of more than a dozen major ecosystems. The people who use the resources
of the SUBIR project area are culturally and ethnically diverse aswell. Of great concern to
SUBIR are the competing and often destructive uses of fragile ecosystems in the project area. For
millenniarelatively stable populations have modified the landscape but have not markedly
changed it. Thisrelatively stable relation between peoples and the land is changing rapidly as

® the people of the area become aculturated and increase their market orientation,

o settlers from higher and dryer environments aggressively occupy and deforest lands little

suited for agriculture and grazing,
timber exploitation that devalues the forest by the highly selective removal of only afew

valuable treesis followed by abandonment and invasion by settlers following logging
roads, and
petroleum exploration and exploitation contributes indirectly to deforestation by opening

areas to deforestation.

Goal and purpose of the SUBIR Project

The Project goal isto contribute to the conservation and management of Ecuador's renewable
natural resources for sustained economic development.

The Project purposeisto identify, test, and develop in the field ecologically and socially
sustai nabl e resource management models in selected protected areas and their buffer zones to
preserve biodiversity and improve the economic well-being of local communities through their
participation in the management of natural resources.

SUBIR's goa and purpose are congruent with USAID/Ecuador's Strategic Objective No. 4, to
“Promote the Sustainable Use of Natural Resources, the Conservation of Biological Diversity,
and the Control of Pollution.”
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The Project was designed and implemented using USAID's collaborative assistance mode by
a consortium of CARE International/Ecuador (the lead entity), The Nature Conservancy, and the
Wildlife Conservation Society. These United States-based nonprofit organizations are expected
to provide matching cash or in-kind services equal to approximately 25 percent of the $4.8
million USAID grant. The counterpart organization isthe Ministry of Agriculture's Forest,
Natural Areas and Fauna Institute (INEFAN). In keeping with the SUBIR focus on local-level
participation, over two hundred nonprofit, indigenous and community organizations were
consulted, though not directly involved, during project design.

The geographic focus of the project is the land encompassing three major protected areas, the
Cotacachi-Cayapas Ecological Reserve, the Cayambe-Coca Ecological Reserve, and the Y asuni
National Park in northern Ecuador. The area of concern stretches from tidewater on the Pacific
across the Andes into the Amazon basin, a distance of almost 500 kilometers.

SUBIR has progressed toward achieving the Project's purpose by grasping an opportunity,
established communities appreciation of their natural resource base and their willingness
improve the management of those resources. The Project has strengthened second-level
organizations, communities, and selected nongovernmental organizations in activities focused on
resource uses that are sustainable and profitable, including forestry, ecotourism, and agriculture.
Also addressed have been constraints on achieving the Project's purpose such as resource and
land tenure uncertainty, lack of controls, or incentives affecting timber and petroleum extraction,
and the Government of Ecuador's lack of ingtitutional capacity and commitment to sustainable
resource management and the conservation of biological diversity.

Pur pose of the evaluation

The SUBIR Project was designed and approved for ten years with an initial authorization for
six years. The Project design stipulates specific goals to be accomplished during the first stage,
Phase |, prior to amendment of the Cooperative Agreement for Phases |1 and 111. This evaluation
comes at the end of the three-year Phase | of the SUBIR Project.

The evaluation has measured progress toward achieving the objectives set forth in the Project
Paper and progress toward meeting Mission Strategic Objective No. 4. Extensive
recommendations are made to improve Project management and for more efficient use of Project
resources to achieve technical objectives.

Findings and conclusions

Accomplishments

Accomplishments of the Project are measured for the two-year period since March 1992.
Various substantial results have been achieved and initiatives launched with a high probability of
future success. The positive results must be analyzed, built upon, and further refined or
stimulated. Among the many achievements and successes of SUBIR, the evaluation team finds
the following especially noteworthy.
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SUBIR sustainability, research, and training.—With SUBIR's help, Ecociencia has become
Ecuador's premier biological research and training institution capable of supporting not only
Phase Il of SUBIR but similar initiatives elsewhere. SUBIR/ Ecociencia research has yielded
considerable baseline data on the biological resources of many of the Project sites and has served
as afertile training ground for both scientists and community “ parabiologists.”

Grassroots democr acy, development, and conser vation.—The paralegal program trains and
assistslocal people in community laws and legal advocacy on issues such as land titling and
natural resource access rights. SUBIR is strengthening second-level organizations to test and
extend sustainable uses of biological resources. “ Guardaparques comunitarios’ bolster a
weakened park protection system with assistance from SUBIR and second-level organizations.

Development-environment dialogue—SUBIR has made significant strides in opening channels
of communication between environmental groups and natural resources related industries,
particularly with Endesa/Botrosain timber and Maxusin oil exploration. These established
linkages, combined with SUBIR field efforts, demonstrate promise for influencing the improved
management of resources by private-sector entities and affecting the overall policy environment.

Conservation of biological diversity.—The geographical focus of the Project is particularly
conducive to the conservation of ecosystem diversity. SUBIR has focused on three protected
areas and their buffer zones that efficiently encompass an array of more than a dozen distinct
ecosystems from Pacific mangroves through cloud forests, paramos, and the forests of the
Amazon.

Significant problem areas

Serious problems identified by the evaluation team must be rectified or well on the way to
resol ution before authorization to embark on Phase |1 of the SUBIR Project. Solving these
problems will require a major investment of time and changes in SUBIR structure and
operations.

Consortium Executive Committee—The arrangement whereby the Consortium Executive
Committee undertook project management oversight and policy guidance has proved unworkable
due to duplication of administrative processes and delays in making and implementing critical
decisions. In essence the project is functioning with two boards of directors, since the Project
Implementation Committee and the Consortium Executive Committee have come to play
virtually the same role, even though the Project Implementation Committee was created to play a
more substantive role than the Consortium Executive Committee. This has led to confusion,
delays, and aloss of efficiency in the management of the SUBIR project. Legitimate Project
management interventions by USAID/Ecuador have been frustrated.

Management conflict. —CARE isthe lead, and legally responsible, institution and is attempting
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to systematize all aspects of Project management and administration. Some members of the
Consortium not in agreement with CARE policies prefer to handle hiring and salary issues
separately. The SUBIR Project Coordinator at times received directions from the Consortium
Executive Committee, USAID, and CARE/ Ecuador. These different chains of authority have led
to management frustration, created confused signals, and contributed to high turnover from the
coordinator down through the Project field staff.

Scattered efforts—The most recently available USAID Project Status Report (Apr. 1-Sept. 30,
1993) reports that SUBIR was carrying out more than 300 activities at the time. This number was
subsequently scaled back, but draft 1994 work plans still reflect an overburden of disparate
activities in scattered sites. Thisisahighly unrealistic appreciation of the geographic spread and
logistic difficulties of smultaneoudly initiating activities in three major protected areas.

Monitoring and evaluation.—At present the integrated analysis of Project activitiesis
essentially nonexistent. Staff have some inherent sense of what has and has not worked and why,
but there is no systematized way of accessing data about Project activities, comparing them
within and between the three Project areas, documenting them and making that information
available to interested parties in Ecuador and elsewhere. In short, SUBIR is not yet able to
function as the “learning institution” it was intended to be in the Project Paper. After nearly three
years of implementation, SUBIR till has no functioning monitoring and evaluation system.

Recommendations

Consortium Executive Committee—Reconfirm the role of CARE/Ecuador as the lead
organization responsible for the management and implementation of the SUBIR Project and do
away with the present system wherein the Consortium Executive Committee has management
oversight. CARE/Ecuador would sign subcontracting agreements with both international and
national nongovernmental organizations and institutions with requisite technical skillsto ensure
successful implementation of the SUBIR Project. CARE/Ecuador would need to ensure that an
open dialogue is maintained with all participating institutions in order to receive the benefit of
their experience when policy and implementation issues are addressed.

The Project Advisory Committee—Actively seek to strengthen the Project Implementation
Committee in order to promote substantive Ecuadorian participation in the implementation of the
Project. The Project Implementation Committee should function as an advisory committee to
CARE/Ecuador and USAID/Ecuador. Given this advisory role, it is recommended that the name
of the Project Implementation Committee be changed to Project Advisory Committee. The
committee should meet regularly, offering an ideal forum for policy discussions among the
members and afford USAID the opportunity to introduce policy initiativesin aframework
involving participation by the national nongovernmental organization community, the
Government of Ecuador, and the international nongovernmental organizations.
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Geographic integration.—Given the ecological importance of the three protected areas,
investments to date in the three areas, and the importance of the Project's presence in establishing
protection for the reserves, SUBIR should continue to work in Cotacachi-Cayapas Ecological
Reserve, Cayambe-Coca Ecological Reserve, and Y asuni National Park. The breadth of activities
programmed for each area should be scaled down significantly and efforts concentrated.
Attention needs to be given to identifying, protecting, and restoring the critical processes and
systems that ecologically link these reserves.

Topical integration.—During redesign, initial benchmarks must be seriously revised downward.
The wide diversity of activities needs to be critically reexamined and clear criteria set for
determining what array of activity types should or should not be undertaken. Whatever activity
types are retained, these must be intimately integrated across components. Field teams should be
relocated so as to spend most of their time living in communities of participating second-level
organizations, retaining only a skeleton staff at each of the present four field offices of SUBIR.

Critical review.—SUBIR must implement a comprehensive, tightly structured, and highly
critical analysis of al activities to date, documenting its findings and nascent models. The
process will require at least two months of careful effort and highly qualified outside expertise to
guide and facilitate it. This anaytic effort must be detailed with evaluation instruments applied to
Project activities and to staff review.

Monitoring and evaluation.—At the same time that staff are engaging in the review outlined
above, they must establish and test a serious and comprehensive management information and
monitoring evaluation system with data provided through the critical review. The information
generated through the above exercises must feed into a systematic strategic planning effort.
Approva of Phase Il should depend on SUBIR's successful completion of these monitoring and
evaluation activities.
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Poalicy initiatives—The policy component of a project like SUBIR must be designed from the
ground up, determining first if peoplein rural areas are affected by existing policiesin effortsto
improve their well-being and manage natural resources. These efforts set the stage and define the
agenda for national-level analyses and dialogue. This sequence of steps should lead to the most
appropriate policy and regulatory reforms.

Sustainability.—As part of this strategic effort SUBIR needs to focus on the sustainability of its
activities. The Project needs to work with and through a select number of nongovernmental
organizations, the nongovernmental umbrella group Comité Ecuatoriano parala Defensa del
Medio Ambiente (CEDENMA), large and vocal second-level organizations, and perhaps an
enlightened tourism sector to ensure a high level of Ecuadorian participation that can result in
future takeover of activities that SUBIR is currently promoting and implementing. Phase 11
should provide the springboard for greater Ecuadorian participation and management control
over specific aspects of SUBIR. SUBIR needs to emphasize the devel opment of economically
sustainable activities that ensure aflow of income to rural communities on the periphery of
protected areas. Thiswill reduce their dependence on protected area resources and provide a
more auspicious climate for fostering a conservation ethic.

L essons|earned

Conflicting priorities—The involvement of multiple international nongovernmental
organizations in Project design and implementation must be evaluated very carefully. Summing
up the different concerns and interests of the individual nongovernmental organizations does not
necessarily equal the best possible project, either at the design or implementation stage.

National participation.—Not involving local nongovernmental organizations and other relevant
stakeholders in Project design and implementation causes friction and limits local support for
Project objectives.

Clear expectations—Mutual expectations and obligations for counterpart agencies and other
critically involved institutional participants should be made clear at the outset.

Management structur e—Project management and governance structure is critical, especially
when a number of different entities are involved in Project design and implementation. The
management structure must encourage full technical participation while avoiding conflictive lines
of authority.
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Stakeholder involvement.—The use of natural resources involves an array of potentially
conflictive actors including conservationists, colonists, indigenous peoples, miners, and loggers.
Devel opment agencies and nongovernmental organizations must promote dialogue among the
various interest groups, recognizing their legitimate interests if sustainable useisto be
approximated.

Focus and concentr ation.—Effective model building and testing of integrated approaches to use
of natural resources can best occur when focused on alimited but representative geographic area
where impacts can be monitored and analyzed.

Broad action implications

The greatest diversity of ecosystems and species often occurs in countries where conservation of
biodiversity has alow priority. Even if the priority were higher, the financial resources and
trained professionals are not adequate to carry out programs on the scale needed. The implication
of thisreality for USAID in Ecuador, and for al organizations capable of marshaling resources
for biodiversity conservation, is that SUBIR-like projects will be needed on an expanded scale
with multidonor support for many years. This support needs to be complemented by strong
programs that promote greater economic well-being among rural populations, stable population,
and universal environmenta awareness.

Tropical Research and Development, Inc.
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2. Introduction

29 The SUBIR Project

2.2.2. Project background

Ecuador is ecologically and culturally diverse. Ecosystems ranging from the Gal apagos
Islands across the snow-capped Andes into the humid Amazon basin account for the broad range
of itsbiological diversity. Its ethnic and cultural diversity isalso rich, and the utilization of
renewable and nonrenewabl e resources in Ecuador is equally varied. Of particular interest to the
Sustainable Uses for Biological Resources (SUBIR) Project are the often competing uses of
fragile and often biologically diverse ecosystems. Relatively stable indigenous agricultural,
hunting, and gathering societies have modified, but not markedly changed, these ecosystems over
millennia. Both the tropical ecosystems and the societies are threatened by (@) the increasing
acculturation and market orientation of indigenous people themselves, (b) aggressive
encroachment by agricultural settlers from higher and dryer environments, (c) rapid population
growth,* (d) timber exploitation that devalues forests by unmanaged removal of the most
valuable species, and (e) petroleum exploration and exploitation. Singly and in combination these
activities contribute to deforestation and loss of biological diversity.

Settlers, loggers, oil companies, and policies of the Government of Ecuador have all
contributed to biological resource mining and destruction. Efforts by the Government of Ecuador
to promote the productive and sustainable use of Ecuador's rich biological resources for all its
peoples have been poorly financed and organi zed.

In brief, this was the context in which the United States Agency for International
Development (USAID)/Ecuador's SUBIR Project was conceived and mounted. Currently,

SUBIR represents the major activity for supporting USAID/Ecuador's Strategic Objective No. 4,
to “promote the sustainable use of natural resources, the conservation of biological diversity, and
the control of pollution.” As enunciated in the Project Paper:

The goal of the Project is the conservation and management of Ecuador's renewable
natural resources for sustained economic development. Its purpose isto identify, test, and
develop economically, ecologically, and socialy sustainable resource management
models in selected conservation units and their buffer zones in order to preserve
biodiversity and improve the economic well-being of local communities through their
participation in the management of renewable natural resources.

1 Accordi ng to various sources, no data on fertility rates and population growth exist for indigenous or forest-

dwelling peoplesin Ecuador or both. Thusit is uncertain to what extent demographic variables among such populations
may or may not be contributing to pressure on biological resources. But because Western medicine and nutritional
information have advanced into these areas, population growth islikely.

Tropical Research and Development, Inc.
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Designed as a 10-year effort, the Project was authorized for an initial six yearsin July 1991.
In August 1991, the SUBIR Cooperative Agreement (No. 518-0069-A-00-1113-00) was
approved, for aprojected Phase | total of $4,872,053 from 30 August 1991 to 31 December
1994. Across the 10-year life of the Project, atotal USAID grant of $15 million is envisioned.

The Project was designed and implemented using USAID's collaborative assistance mode in
conjunction with a consortium composed of CARE International/ Ecuador (the lead entity), The
Nature Conservancy, and the Wildlife Conservation Society, a division of the New Y ork
Zoological Society (see Chapter 2). Consortium members are expected to complement USAID
monies with their own and other donor funds; counterparts and participants in Project activities
are expected to provide on average a 25-percent match in cash or in kind. SUBIR's principal
Government of Ecuador counterpart is the Ministry of Agriculture and Livestock's Instituto
Ecuatoriano Forestal y de Areas Naturalesy Vida Silvestre (INEFAN). At the time the initial
accord of cooperation was signed on 12 September 1991, INEFAN was known as SUFOREN
(Subsecretaria Forestal y de Recursos Naturales Renovables).

Also participating in the design process were 126 public and private Ecuadorian
organizations, including nongovernmental organizations, private enterprises, social groups, and
approximately 100 Amerind, Afro-Ecuadorian, and mestizo communities in environmentally
threatened areas. This participatory design feature was consonant with SUBIR's “principal focus
... [on] resource users at the local level” (SUBIR Project Paper, p. 25) as the nexus of the human
and biological-resources interface.

Based on areview of the existing natural resource literature on Ecuador, on a series of field
surveys of environmentally critical areas, and on a set of rigorous criteriafor prioritizing most-
threatened status, the Project design exercise identified three protected areas with their respective
zones of influence for initiation of SUBIR activities:

® the Cotacachi-Cayapas Ecological Reserve, with Project Officesin the towns of Borbon,
for the lower part of the reserve, and Ibarrafor the upper part;

® the Cayambe-Coca Ecological Reserve, with Project Officesin Borjafor the lower part of
the reserve and, again, Ibarrafor the upper part); and

® the Yasuni National Park, with a Project Office in the town of Coca.

In addition to the regional offices outlined above, SUBIR maintains a central Project Office
in Ecuador's capital city, Quito (Chapter 2).

Activities in protected areas and their zones of influence were designed to take place in three
phases across the 10-year LOP.

Phasel: Development of pilot environment-and-devel opment activities in the three
protected areas selected, within four communities of each area (three years).

Phasell: Application and extension of lessons learned in Phase | activities to three more
protected areas and their zones of influence (three years).

Phase I11: Continuation and intensification of 11 above (four years).

Tropical Research and Development, Inc.
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Activities are carried out under what have now come to be seven substantive components
plus an eighth, management and administrative (Chapter 2), component.

Organizational Development of local communities and of local and national governmental
and nongovernmental organizations—including second-level organizations such as
federations of native peoples, provincial or regional associations, cross-community
cooperatives, etc.—to enhance their capacity to manage biological resource utilization and
conservation in State-protected areas and their surrounding zones of influence through
organizational and administrative training and devel opment.

Protected Areas Management, as the main reserves of biological resources, to conserve
ecological systems of scientific and economic value, for the benefit of the population in the
buffer zones as well as for the entire country.

Ecotourism Development, to give new and alternative value to the biocultura diversity found
in such areas and zones, to provide a continuous source of income to support their
management and to generate employment for local people.

Improved Use of Land and Biological Resourcesin Buffer Zones, to identify, verify, and
disseminate technologies, practices, and knowledge of soil, water, crop, livestock,
forestry/agroforestry, fishery, crafts, product processing and marketing, etc. alternatives to
offset currently unsustainable uses of the land and its renewable natural resources while
increasing the productivity and income of populations residing near protected areas.

Research and Monitoring, to increase basic scientific knowledge of the existing biological
resources and their sociocultural contexts but in away that is directly applicable to Project
development initiatives; to establish a database for protected-area management planning; to
identify possible economic uses of the biological resourcesin buffer zones; to monitor the
impact of Project activities on both the biophysical and human ecologies; and to scientifically
evaluate both ecological and socioeconomic factors and policies aimed at the sustainable use
of renewable resources.

Policy Analysis, to stem the loss of biodiversity and accelerate the transition from resource
mining to resource management by, e.g.: identifying improved institutional arrangements for
managing Ecuador's protected areas; outlining policy options to encourage reforestation and
the wise use and management of Government of Ecuador and privately owned natural
resources; and conducting public seminars and conferences to debate the options.

Interorganizational Coordination, to synchronize actions and resolve conflicts among
governmental organizations, nongovernmental organizations, second-level organizations, and
the different donors involved in the sustainable use of biological resources at local and
national levels.
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The SUBIR central officein Quito is currently staffed with a coordinator for each of the
seven components listed above except the only-recently-added Policy Analysis Component. The
SUBIR Project Coordinator handles the Interorganizational Coordination as well as Management
and Administration. In the Project's 4 field offices, distribution of professional capacity in the
various components and the disciplines needed to implement them is more uneven (Chapter 2).

2.2.4. The SUBIR philosophy and approach

SUBIR is based on the premise that biological resources can be sustainably developed and
used in away that optimizes present economic and social benefits without jeopardizing potential
future benefits. The Project Paper emphasizes activities that take into account the human to
natural resources relationship, with particular attention to strengthening local organizations,
especially communities and their second-level organizations. However, today SUBIR also
features considerable involvement of governmental organizations, national and international
nongovernmental organizations, and the private sector to carry out environment-and-
development activities at the local level, thereby strengthening such entities ability to respond to
the needs of the communities within the Project areas.

SUBIR represents a new project style in Ecuador. Many of the programs and activities
proposed under its various components have not been tested under the ecological and
sociocultural conditions found in the three protected areas selected. Project strategies and
technol ogies must therefore be adapted and polished throughout implementation. Thisis one of
the reasons that a“rolling design” approach was approved for SUBIR.

The untested character of many Project components also is the rationale behind the Project's
first-year emphasis on a series of basic biological and socioeconomic diagnostic studies as a
prerequisite to initiating work in a new zone or community. Fieldwork for this diagnostic effort
was conducted between 3 and 25 November 1991. The total of 24 individual studies that resulted
by March 1992 provided the foundation for elaborating the Project activities for Phase |. These
studies were a so intended to provide the main baseline for ongoing monitoring and evaluation of
the Project's progress and impact. The goal was for this monitoring and evaluation information to
be fed back to al levels so as to continuously improve the Project.

Given SUBIR's broad array of components and geographic locations, a major challenge for
the Project has been how to implement planned activities in an integrated and coherent fashion.
A processisrequired that includes research, testing, monitoring, and evaluation, where Project
actions can be constantly adapted to new information and experience. Considering this, four key
factors figure in the SUBIR philosophy and approach.

® Gradual implementation in stages. SUBIR mechanisms and techniques are verified on a
smaller scale before being disseminated more extensively. Work was envisioned as
beginning with selected activitiesin arelatively small number of strategically located
communities that represented the best local organizations identified during field
diagnostic studies. Demonstration plots or modules or both were established as the focus
of investigation, verification, awareness-raising, and training. Both the technological and
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sociological mechanisms used were then subjected to “ self-testing” by Project
beneficiaries before being further disseminated.

® | ocal participation: SUBIR was designed on principles of local participation because the
history of natural resources management initiatives around the world has shown that,
when these are designed and implemented from the capital city or provincial offices
without taking the views of local people into account, they typically fail. Therefore,
Project activity counterparts (executors) ideally are community groups or second-level
organizations. Where and when appropriate, staff from locally represented governmental
organizations and nongovernmental organizations are also included. SUBIR'saim isto
act as a counterpart and a catalyst: One of its main objectivesis to strengthen self-
management capacity.

® Training: Since self-management is a key factor in the sustainability of natural resources
management interventions implemented by primary resource users “on the ground,”
training and consulting are key technologies and information transfer tools for all SUBIR
components. Especially important is the “training of trainers’ so asto institutionalize
different skills at the local level.

® [ntegration across components. The objectives of the various SUBIR components are
closely interrelated in terms of interlinking protected areas, their zones of influence, and
the users of the biological resourcesin those areas. SUBIR seeks to strategically integrate
activities under the different components by geographic zone and executor organization
within a given time frame. Finaly, with relation to its plan of gradual implementation,
Project support for the different componentsis keyed to local capacities and priorities so
asto avoid an excess of “initiatives’ and to alow for sound development and adaptation
of activities with real local participation.

24 The Phase | Evaluation

2.4.2. Evaluation purposes and issues

As set forth in the evaluation scope of work, the purpose of this Phase | evaluation of the
SUBIR Project isto provide the following information (abstracted from the scope of work; see
Annex A).

A. Ananalysis of Project progress toward: USAID/Ecuador's Strategic Objective 4, Phase |
objectives set forth in the Project Paper, the Project Monitoring and Evaluation Plan, and
SUBIR annual work plans as defined by outputs, purpose, and goal statements.

B. Recommendations to improve management operations at all levels, the use of Project
resources, and the quality of outputs.

C. A recommended rate at which Phase Il activities should proceed and an assessment of the
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prospects for sustainability of SUBIR-style activities after USAID funding ends.
D. A forward-looking needs assessment of the Mission's natural resources management
strategy and Ecuador's civil society that can be met by SUBIR.

In addition, as per USAID Evaluation Handbook requirements, the evaluation seeks to
determine the overall relevance, effectiveness, efficiency, and impacts (both positive and
negative) of the Project. Beyond these general evaluation needs, atotal of 51 more specific
gueries were posed in the scope of work plus alarge number of Phase 11 design issues (Annex
A). Still more issues, and even broader ones of Mission-wide relevance were raised in the initial
USAID/Ecuador briefing of the evaluation team.

Thisreport isorganized in order to deal, first, with component-specific evaluation issues.
Then, building upon findings from al components plus findings pertaining to Projectwide
operations and approaches, the concluding chapters address the larger evaluation issues posed in
the scope of work, in USAID briefings, and in evaluation team analyses.

2.4.4. Context and methodology of the evaluation

The Phase | evaluation reported here was undertaken between 4 April and 4 May 1994,
making for approximately 4.5 weeks in what was initially intended as a 6-week evaluation. The
evaluation team was composed of four senior consultants, all US citizens, with no prior
connection of any sort to the SUBIR Project. Annex A's scope of work details the range of skills
and expertise represented on the team. Additional expertise was lent in analysis and write-up by a
fifth, short-term team member from the United States.

Because of the tight timeline vis-avis the vastness of SUBIR activities and work sites, after
an initial whole-team field sortie to the Borja area of Cayambe-Coca Ecological Reserve for
team-building and coordination purposes, for further fieldwork the evaluators divided into two
subteams of two experts each so as to embrace a maximum of SUBIR activities, sites,
participants, and beneficiaries. This resulted in atotal of 33 person/days spent in evaluating
SUBIR field operations. For final report preparation, dual writing and analysis responsibilities
were then assigned to a different two-person subteam such that each section of the text had the
benefit of input from every field site visited. The evaluation methodol ogies employed in
gathering data for the present report were wideranging and included the following.

® Direct inspection of, e.g.: SUBIR demonstration plots, sites for interpretive centers, park-
guard buildings, ecotourism operations, etc., as well as of Project Offices, equipment, and
other infrastructure.

e For work with nongovernmental organizations, second-level organizations, and
community participants, elaboration and systematic application of an interview guide on
the organization's experiences, benefits, future recommendations, etc. from and for
SUBIR activities.

® An exhaustive review of Consortium, Project, USAID, USAID/Ecuador, Government of
Ecuador, nongovernmental organization/second-level organization, private enterprise, and
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still other documents, maps, office files, and correspondence, staffing rosters, etc. (see
Annex C, List of Documents Consulted).

® Maethods of oral history, with attention throughout to “triangulation,” i.e., verification by
different team members from different informant sources.

® Compilation and analysis of Project financial data.

® Rough field calculations of economic benefits and opportunity costs of Project production
activities.

® Open-ended individual and group interviews—mainly in person but also by phone—both
with Consortium representatives in the United States and, in Ecuador, with the entire
panoply of actors in environment-and-devel opment issues (see Annex B, List of Persons
Contacted).

® |n some instances, compilation of quantitative measures (e.g., on numbers of activities,
communities, beneficiaries, publications, and other products, etc.) from primary Project
data sources (due to the lack of a functioning management information system within
SUBIR).

® |n the case of ecotourism, participant observation in the form of stays at or nature hikes
through potential ecotourism facilities and sites.

In total, 108 professional person-days were expended on the evaluation by the team. More
than 100 documents, maps, etc. were reviewed. And 300 individuals representing some 50 local,
regional, national, and international organizations pertinent to the SUBIR Project were contacted.
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4. Project Management, Administration, and Monitoring

49 Project Management
4.2.2. Project management at consortium level

The SUBIR Project is being implemented through a three-member consortium with several
layers of Project administration. CARE/Ecuador is legally responsible for the management of
Project funds. CARE also signed subcontracts with the other two consortium members, The
Nature Conservancy and the Wildlife Conservation Society, outlining technical and managerial
responsibilities, technical assistance inputs, complementary funding and fund-raising targets, and
administrative obligations.

The three members formed a Consortium Executive Committee to provide overall guidance
and oversight for activities undertaken under the cooperative agreement. Each committee
member devel ops strategies and takes the technical lead over Project components related to that
organization's capabilities. CARE manages improved land use management and organi zational
strengthening; The Nature Conservancy maintains responsibility for protected areas management
and ecotourism; and the Wildlife Conservation Society directs research and monitoring.
CARE/Ecuador maintains administrative responsibility, while the SUBIR Project Office
maintains coordination over all components. The committee meets quarterly, in Ecuador and in
the United States, to discuss policy and the overall thrust of the Project.

The administrative structure includes an additional management unit called the Project
Implementation Committee. Membership includes three original members, the SUBIR Project
Officer in USAID/Ecuador, the director of INEFAN, and the SUBIR Project Coordinator. An
additional member, a representative from the nongovernmental organization umbrella
organization Comité Ecuatoriano parala Defensa del Medio Ambiente (CEDENMA), was added
in response to demands from the nongovernmental organization community for greater national
participation in the implementation of the SUBIR Project. CEDENMA participates with voice,
but with no vote.

The Project Implementation Committee is designed to act as a board of directors of the
SUBIR Project. It should provide Project oversight and guidance, define implementation
strategies, approve work plans, facilitate collaboration with other entities, resolve administrative
and political impediments to Project implementation and approve terms of reference for Project
evaluations. The Project design envisioned monthly meetings of the committee, but meetings
have in fact been intermittent, diminishing the role of this body. The committee represents the
only Ecuadorian involvement in policy level management in the SUBIR Project.

Severa management issues present themselves because of the structure currently in place to
implement the SUBIR Projects. These issues include:

Duplication of effort between the Project Implementation Committee and the Consortium
Executive Committee—In essence the Project is functioning with two boards of directors, since
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both committees are established essentially to provide policy and strategic guidance to the
Project. This redundancy leads to confusion, delays, and aloss of efficiency in the management
of the SUBIR Project. Moreover, in practiceit has led to strong Consortium Executive
Committee participation and a very limited role for the Project Implementation Committee with
regard to the implementation of the SUBIR Project.

Conflict in management approaches—CARE, the lead institution, is attempting to systematize
all aspects of Project management and administration. Not all members of the consortium are in
agreement with CARE policies and prefer to handle hiring and salary issues separately. This
incompatibility is disruptive to Project management and causes both conflict and confusion
within staff;

Delaysin decision making at the consortium level.—Important program-related issues require
consensus decisions by the consortium, with a single member holding veto power over a Project
initiative. Lack of consensus has affected potentially beneficial work with the petroleum industry,
while forestry activities have had to wait six months for the development of a consortium policy
statement on forestry. Delays have limited the Project’s ability to respond to pressures on
resources in atimely manner.

The evaluation team has noted a genera frustration with the present management system. As
designed, the management system creates a confusing situation wherein the SUBIR Project
Coordinator is responsible to USAID/Ecuador, the Consortium Executive Committee, and
CARE/Ecuador. Action on substantive issues requires at least the approval of both
USAID/Ecuador and the consortium, and consortium decisions must represent a consensus of the
three members. SUBIR Project management also reports that consortium members often dedl
directly with component coordinators on some issues, thereby skirting the Project Coordinator
and causing coordination problems within SUBIR. This multitiered management structure as
practiced hampers Project implementation, especially because the consortium and
USAID/Ecuador often did not agree on approaches.

The situation became particularly acute when the Consortium Executive Committee,
USAID/Ecuador, and the CARE/Ecuador director noted serious management deficiencies in the
Project and each felt compelled to exercise legitimate control. The competing lines of authority
coupled with efforts to improve Project implementation led to conflict, morale problems, and
paraysis. The evaluation team recommends a rethinking of the present Project management
scheme for the remainder of Phase | into Phase |1 and alterations to increase efficiency and allow
the lead organization and SUBIR's designated Project Coordinator the flexibility and autonomy
needed to carry out its administrative and technical responsibilities. Several management options
are listed below with their benefits and limitations.

Alternative | —Maintain the present system with changes in structure to address the problems
referred to above. Suggested changes would include the elimination of the consensus decision-

making system in the Consortium Executive Committee in exchange for decision by two-thirds
majority and the establishment of time limits for decisions by the Consortium Executive
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Committee. Requests for policy decisions would emanate from the SUBIR Project Office to the
Consortium Executive Committee, and the committee would need to respond within a certain
time frame. Failure to do so would defer the decision to the Project Implementation Committee
and the SUBIR office. USAID management guidance would flow through the monthly Project
Implementation Committee meetings. Success of this aternative also requires compatibility
between the personnel and salary policies of each of the entities. The obvious approach is
adherence to established CARE policies by all consortium members.

The benefits of this alternative include consistency in Project operation and the active
participation of the consortium members in the management of the Project. Consortium support
in contracting technical assistance as well asfinancial contributionsto SUBIR related activities
will continue to aid Project implementation. The Project can also gain from the international
stature of participating environmental nongovernmental organizations and from the knowledge
and expertise that the consortium members bring to the implementation and policy process.
Limitations exist in that the system does not address the potential duplication of management
effort and the problems of having too many people trying to influence the direction of the
Project. The Consortium Executive Committee and the Project I mplementation Committee would
still be in conflict regarding their roles unless roles they are precisely defined. The Project
Implementation Committee enjoys geographical proximity and isin a position to provide more
timely guidance, arguing for an expanded role. Serious questions arise regarding the economic
justification of the Consortium Executive Committee given the operational costsinvolved and its
level of contribution to the Project. Although the Consortium Executive Committee has made
positive contributions to the Project, the team questions whether the cost of maintaining a
Consortium Executive Committee justifiable.

Alternative I1.—Under this aternative CARE would undertake the entire management of the
SUBIR Project and run it in asimilar fashion to other CARE projects. This scenario is consistent
with the fact that CARE, as signatory of the Cooperative Agreement with USAID/Ecuador, is
legally responsible for the implementation of the SUBIR Project. Under this alternative CARE
would contract out components, for which it has no comparative advantage, to other
nongovernmental organizations who can provide the required technical assistance. Preference
would be given to existing consortium members based on the design of the Project in Phase 11.
The subcontractees would provide assistance in Project design and implementation, and would
provide names and curriculum vitae and input into selection of personnel involved in the
management of the SUBIR Project. However, all personnel would be employees of CARE and
would follow CARE personnel guidelines.

The Consortium Executive Committee would cease to exist under this scenario. Each
subcontractor would provide Project guidance through technical assistance for design and work
plan development its area of expertise. Each also would provide technical and contracting
assistance as required. Moreover a mechanism would need to be established for ayearly meeting
among partners to discuss policies and strategies and mid-stream corrections as required. The
Project Implementation Committee will serve as the Board of Directors for the SUBIR Project
and provide implementation and policy guidance and approval of work plans. USAID/Ecuador's
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management input would occur at thislevel.

This aternative benefits from simplicity. Duplication of Project management will be removed
and the implementation of the SUBIR Project will be brought under one management scheme.
Subcontracts would be negotiated to ensure the active involvement in design and implementation
of the other partners. A potential limitation that arisesis the loss of commitment to the Project by
partner groups who would view themselves as only subcontractors rather than as core
management entities. Thisissue could be a concern if a diminished commitment to providing
economic and logistical support to the specific components arises. Also conflict could arise if the
partners felt that CARE was trying to exert total control over the Project and operated against the
interests of the other institutions. The Consortium Executive Committee feels that the process has
developed synergy and creativity, which could be compromised if management is dominated by
one group. This point isimportant; a process needs to be devel oped that involves the partnersin
policy discussion, monitoring, and strategy development. The current relationship of the Wildlife
Conservation Society to the Project indicates that this potential limitation can be overcome. A
possible alternative is ayearly Project meeting in Ecuador to review activities, discuss policies
and policy initiatives, and establish yearly strategies and objectives.

Alternative I11.—The present structure could be completely modified and USAID/ Ecuador
could sign separate cooperative agreements with each member of the original consortium (or
other institutions). In this case, each of the members would be responsible to USAID/Ecuador for
the implementation of specific components and for financial management. Guidance would come
from a Project Implementation Committee that was made up of the various grantees and current
members.

The benefit of this approach is that each nongovernmental organization is responsible for
specific funds and activities and can exercise control consistent with itsinstitutional modus
operandi. Conflict on the management side would be eliminated. The negative side is that each of
the nongovernmental organizations would have to assume responsibility for the management of a
cooperative agreement. The result is more administrative work for each of the nongovernmental
organizations and for USAID/Ecuador. Programmatically this approach threatens integration of
components and loses the synergy that an integrated Project offers, as the entities are more
inclined to promote individual objectives. Successful management of this alternative will most
likely require a presence of each institution in Ecuador and a greater administrative role for both
the Project Implementation Committee and USAID/ Ecuador. Discrepancies in approaches to
management of the Project will be exacerbated as each nongovernmental organization attempts to
exert control.

Alternative IV.—This approach is similar to the one above with the difference that an additional
entity, such as a management consulting firm, would be contracted to provide administrative and
financial management services, as well as serve as a coordinating body for nongovernmental
organizations or other appropriate entities under subcontracts. Under this structure lines of
authority and responsibility are defined clearly. This aternative could have several contracting

Tropical Research and Development, Inc.
11



permutations that could include the use of cooperative agreements for al entities, or a mix
whereby the management firm receives a contract to pull together the work of nongovernmental
organizations working under cooperative agreements. Once again the role of Project
Implementation Committee will be important for providing policy and implementation guidance.
The benefits are similar to those mentioned above with the addition that the potential for
integration and coordination increases with the administrative super-structure. The complication
of the contracting arrangements, as well as the probable need to reinitiate the Project bidding
process argues against this approach. It is aso difficult to assess whether the administrative
organization will be able to coordinate the activities of the disparate groups and to insure
compliance with financial and contracting regulations.

Alternative Il with CARE as the lead agency and the elimination of the consortium
management structure represents the most efficient approach. CARE/Ecuador offers constancy to
a Project that has suffered from serious turnover, and CARE currently has the financial and
management systems in place to oversee Project efforts. Adoption of aternatives 11 or IV would
result in serious disruptions and further delaysin Project implementation.

As part of dternative 1, the Project Implementation Committee must begin to assume a more
important advisory role. The Project Implementation Committee has an Ecuadorian presence and
provides an potentially ideal forum for discussion between USAID and both Ecuadorian
nongovernmental and governmental institutions regarding policy that needs to be addressed to
achieve the sustainable use of resources and the protection of biological diversity. The Project
I mplementation Committee should aso be the forum for USAID/Ecuador to provide Project
implementation guidance and direction to CARE and the SUBIR Project Coordinator.

4.2.4. Project management at SUBIR office level

The present management system consists of a Director, component coordinators, and support
staff. Each of the five components has a coordinator who is responsible for the development of
that component in each of the four Project Offices. This decentralized structure favors
development of the individual components, but does not necessarily contribute to the integration
of the components at the field level. Field coordinators could conceivably fill thisrole, but visits
to the various field offices did not indicate a high degree of coordination. The team also formed
the impression that the field teams did not feel intimately tied into the programmatic process
occurring in the Quito office.

Increased integration may be achieved through Project management changes in the SUBIR
office. Instead of management strictly by component, coordinators could be responsible for both
acomponent area as well asfor aregional officein order to serve as aliaison with that office.
Under this design each field office would have a Quito office liaison person, who a so has the
technical skills needed to manage one of the components. SUBIR would assign coordinators to
act asfield office liaisons to those areas where their special expertise is most needed. For
example, an agriculturalist could take responsibility for the land use management component as
well as serve as the manager for afield office where agricultural development represents a major
thrust of SUBIR's activities. The agriculturalist would focus on agriculture for the zone as well as
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work with the field officer coordinator in designing field activities that integrate all components.
The agriculturalist would serve as the point person for fielding requests for assistance from the
other component managers and would insure monitoring and control of all activitiesin the zone
and maintain the information on all Project activities and accomplishments. He/she would also
provide assistance to other regions as needed.

Since there are fewer field office sites than components, some coordinators would maintain
only component responsibility, or could serve as Deputy Directors for specific activitiesto help
ease the work load on the Project Director. Decisions on assignments would be based on a
strategic planning process linking skills and needs to areas where they will be most needed.

4.2.6. Project planning

Theinitial conception of SUBIR proposed a highly devel oped planning system closely
integrated with monitoring/evaluation and actual implementation. Planning was intended to be so
thorough and comprehensive that in fact it can be thought of as total Project management rather
than simply planning.

This system was intended to utilize information garnered from an extensive knowledge about
field conditions in the chosen protected areas, generated both through in-depth professional
research and analysis, as well aslocal knowledge and preference; a bottom-up planning system
that incorporates the above knowledge; decentralization of Project planning (and
implementation); aflexible and rolling planning/implementation effort that allows for rapid
response to changing conditions and needs; and a process that alows for experimentation in
activities design, implementation, redesign, and assessment.

The origina idea envisioned alimited number of core staff called component coordinators
who would be responsible for generating information that went into the plan, assessing it and
deciding which activities to fund and implement. The planning system also required that
everyone be a de facto planner and an evaluator since each coordinator was also responsible for
entering data about activity implementation into a management information system. Finally, the
coordinators were also required to be implementors, directly managing or supervising
implementation of activities.

Theredlity of SUBIR planning has turned out to be somewhat different from that initially
envisioned. Some of the planning, i.e., basic studies, data gathering and analysis, and
development of plans, has been carried out in a manner fairly consistent with the initial
conception. It must be noted, however, that planning documents have not been produced in time
frames consistent with theinitial schedule. That is, instead of aregular one year operational work
plan, there have been a number of short-term work plans, especialy in the first implementation
year, 1992.

Much of the time of the second Project Coordinator has been devoted to attempting to bring
some order into the reporting system and to provide at least a narrative and quasi-quantitative
basis for understanding Project progress and results. This has at best resulted in an ad hoc
process marginally unsatisfactory to everyone, for mostly different reasons.

The Project Paper proposed the creation of several interorganizational coordination
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committees to generate data for planning purposes, assist in implementation, and promote the
transfer of knowledge to potential users. To be composed of relevant Ecuadorian conservation
and development agencies, they were intended to operate at both the national and regional level
(seefigure 2.1). None of the coordination committees were ever created. Attempts were made to
establish working committees at the regional level but were abandoned when it was determined
that Ecuadorian agencies were not particularly interested in meeting to discuss issues of low
priority to them.

Although these committees could have played a significant role in the planning process,
potential members felt no compelling reasons for attendance. At the national level, a surrogate
for the national interinstitutional coordination committee was developed after long negotiation
between SUBIR and various Quito level environmental nongovernmental organizations. The
result was the inclusion of CEDENMA, the national “umbrella’ environmental nongovernmental
organization, as a participating member on the Project Implementation Committee, with right to
voice opinions but not to vote. The presence of the CEDENMA representative promises to be a
positive future benefit to SUBIR planning efforts and coordination, but it is only now beginning
to have some effect.

4.2.8. Rationale and support for selection and design of Project activities

Decision making for Project activities selection can be divided into two broad areas:
geographical and functional (by component). Broad geographical decision making occurred
during the initial Project design phase in which most of the protected areas of Ecuador were
examined and ranked according to a series of criteriaincluding: importance of biodiversity;
threat and vulnerability, cultural values and ethnicity; national importance; endemism,; local
interest, and feasibility in terms of access and logistics and implementation costs. An initial short
list of aeight protected areas was further evaluated by these criteria and three Project areas
chosen.

Low-level planning decisions in terms of choice of sites for Project intervention within the
three protected areas and their buffer zones, as well as allocation of activities by component,
were done as aresult of the diagnostic phase studies carried out at the end of Project planning
phase (1991). Mgjor teams (up to ten persons) were assembled for each of the three protected
areas and further diagnosis of need and potential carried out. This process served as a basis for
the identification of both specific activities for implementation by SUBIR and for selection of
activities to be implemented through contracts with Ecuadorian organizations, primarily
nongovernmental organizations.

The underlying rationale behind Project design is focused on four major problem areas
identified within the Ecuadorian context: general lack of knowledge and strategies for
biodiversity protection and promotion of sustainable utilization of natural resources; limits on
human resources to carry out necessary interventions; and constraints and limitations in the
policy and institutional environment. The former two are the basis for the bulk of the work in
Phase | of SUBIR, cutting across al five of the core components. Institutional and policy
constraints have been the focus of intermittent development efforts that have been thwarted by
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both external and internal complications. They are discussed more fully in the chapters that deal
with organizational development/interorganizational concerns and the chapter on policy. Whether
these four identified problems are indeed the appropriate ones to deal with may become evident
when SUBIR carries out thorough evaluation of its activities.

4.4 Administration
4.4.2. Personnel issues

Throughout its lifetime the Project has been able to attract high-level national and
international professionals, unfortunately many have not remained with the Project. No one
particular reason for the turnover appears to dominate, but the rate of turnover has been high.
Reasons cited include personality conflicts, salary, other professional opportunities,
dissatisfaction with management systems, and lack of leadership. This turnover may be one of
the major contributing factors to the Project's lack of achievement in some areas, particularly in
the lower Cotacachi-Cayapas Ecological Reserve. The SUBIR Project needs to have consistent
management through the end of phase one and into phase two. Project management staff also
needs to take action to insure that capable people are placed in positions of responsibility to
avoid implementation delays.

All Project positions have job descriptions and they are required for all contracting, according
to the CARE personnel system. Unfortunately, the Project has some staff in positions for which
they are not qualified and that has caused delays in the implementation of Project activities. A
serious gap exists between the type of work proposed by the SUBIR Project and the technical
capacities of the staff. The lack of any agricultural expertise in general, and in tropical agriculture
specifically represents a serious limitation to programming and technical assistance under the
land use management component and should be rectified. The lack of economic analysis and
marketing skills on staff hampers efforts in the forestry, ecotourism, and craft activities
contemplated under the SUBIR Project.

Prior to arrival of the present CARE Director and Assistant Director, the salary and personnel
policiesin SUBIR were not applied systematically. As of the beginning of 1994, CARE/Ecuador
began to organize personnel and salary systems. Policy guidelines on all aspects of hiring
personnel have been distributed. The policy is comprehensive and includes mechanisms for
attracting both men and women to positions with SUBIR.

Salary scales with established grades and steps were aso introduced in 1994 and are pegged
to level of responsibility, prior experience, level of education, and length of professional
experience. The grades and steps were established after a salary survey of other nongovernmental
organizations and bilateral and multilateral organizations, and are consistent for all
CARE/Ecuador projects. CARE/Ecuador believes the salaries are consistent with what other
organizations involved in similar work pay their staffs. Each person hired will fit into a grade and
step according to job descriptions and titles. The rates are adjusted quarterly to reflect inflation.
Previoudly, job titles and pay scales diverged for people carrying out similar positions and staff
resentment resulted. These inconsistencies were being addressed at the time of the evaluation.
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Short-term consultant rates that average $170.00 per day are established in SUBIR.

The evaluation team heard complaints regarding the difficulty of attracting high-level people
with scarce skills to manage Project activities. The team determined that CARE/Ecuador has
sufficient flexibility built into its salary system to respond to special cases. This flexibility
involves paying salary supplements or hiring expertise through long-term consultancies. These
decisions can be made on a case by case basis, but must be justified in writing between the
SUBIR Project director and the CARE administrative staff. Justification for awaiver from the
adherence to the salary system would be based on previous salary history, the employee's special
skills or other justifiable circumstances.

CARE recently issued personnel review guidance and training in this aspect will be provided
to all CARE/Ecuador staff, including SUBIR Project staff. The guidance provides for annual
performance reviews and promotion systems for employees. Opportunities for professiona
development are available to SUBIR staff, both in terms of short-term as well aslong-term
training.

4.4.4. Contracting

Although subcontracting and procurement procedures were lax at the beginning of the
Project, CARE/Ecuador took steps to improve them in the last quarter of 1993. Contracting and
subcontracting procedures are consistent with USAID regulations and are outlined in manuals
available in the CARE/Ecuador office. However, the team found no manuals in either the SUBIR
Project Office or in the regional project offices. The team aso discovered that key SUBIR staff
were unaware of basic regulations and procedures. The team recommends in-house training of
SUBIR by CARE/Ecuador in these systems, including the SUBIR main support staff.

46. Financial M anagement

Financial reports are received from SUBIR field offices by day 18 of each month and
complete Project reports are prepared by day 20. Monthly reports are provided to USAID
outlining expenditures against budget line items. These reports are supplied to CARE/Atlanta for
processing and inclusion of overhead and consortium core costs. Unfortunately, the consortium
core costs are not itemized and the level of expenditure per specific items cannot be determined.
The team believes that financial controls are transparent and adequate for Project reporting.

CARE/Ecuador appears responsive to problems that arise in financial management. Currently
it is developing a flexible response to the lack of abank in Borbédn, by looking for a more agile
cash management system where checks are not routinely circulated or accepted. This system will
have adequate controls and security to insure its operation.

The Project has not installed systems to monitor and control the counterpart contributions
called for in the CA. According to amendment #2 to SUBIR contracts with the Wildlife
Conservation Society and The Nature Conservancy of 22 January 1993 and reported in a 26 May
memorandum, the Wildlife Conservation Society committed to a counterpart contribution of
$43,000, and The Nature Conservancy $184,263 as shown in Table 2.1. No specific amount was
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provided for the CARE counterpart contributions. Component coordinators report receipt of 25
percent contributions in labor and local materials for Projects implemented in the project regions,
but documentation is lacking. The amount of counterpart contribution from Consortium
Executive Committee members was not precisely documented, except for the case of the Wildlife
Conservation Society, which had reported figures and use of funds detailed by yearly
contribution. SUBIR staff provided the contributions from other members through a file search
or from memory. SUBIR Project Coordinators also provided details on matches from
international organizations, local nongovernmental organizations, and Ecuadorian private sector
entities upon request from a search of file. The lion share of matching contributions ($444,852)
comes from the Research and Monitoring component, which has been able to attract significant
support from outside the Project. All relevant figures appear in Table 2.1.

Table 2.1 Counterpart Contributions by Consortium Membersduring Phase |

Counterpart
Institution USAID Commitment Counterpart Percent
Funding Provided of
Commit.

Wildlife $231,344 $43,000 $65,223 152%
Conservation
Society

The Nature $409,685 $184,263 $81,000 44%
Conservancy

CARE $4,231,024 N/A $100,000 N/A
PROMUSTA/ $20.000
CARE SUBIR $491,961°

INEFAN $0.00 N/A $350,000 N/A

2 Thistotal represents funds provided by groups such as World Wildlife Fund, Y ae University, Ohio State
University, Fundacion Jatun Sacha, Ecociencia, and others. The funds represent monies other groups are putting
forward to support SUBIR activities. They are placed under CARE in genera since CARE isthe responsible
entity. The total amount of funds directly provided by CARE/Atlantais $100,000, while $20,000 has been
provided by the PROMUSTA/CARE project.

The Wildlife Conservation Society funds went to support Ecociencia and other
nongovernmental organizations, and included the purchase of a vehicle for Ecociencia. The
Nature Conservancy support was for two vehicles, Project activities in Cayambe-Coca and
Y asuni, and atraining course in the Dominican Republic. CARE's $100,000 contribution was
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destined for administrative expenses and was made by the main office in Atlanta, while the
PROMUSTA/CARE contribution of $20,000 supported activitiesin the upper Cotacachi-
Cayapas Ecological Reserve. The other $491,961 represents the counterpart contributions from
international nongovernmental organizations and private sector groups that have provided funds
directly to support SUBIR field activities, of which 90 percent corresponds to support to the
Research component. Community counterpart contributions could not be assessed because of the
lack of tracking within the Project. The Government of Ecuador does not directly receive funds
from the SUBIR Project but makes a contribution through INEFAN's activities. Amounts of the
Government of Ecuador contribution in terms of INEFAN support to SUBIR was $350,000
during Phase 1.

Asevidenced in Table 2.1, the subcontractors have contributed to the Project in financial
terms, and the Wildlife Conservation Society has more than satisfied its commitment to the
Project. SUBIR staff has praised the logistical, contracting, and technical support provided by the
Wildlife Conservation Society during Phase |. The mgjority of counterpart contributions result
from funds that the SUBIR Project has been able to attract through its collaborative efforts with
groups supporting activities in Ecuador.

48 Project Monitoring and Evaluation

From the very beginning, Project monitoring and evaluation has been seen as a critica—and
absolutely essentia component—to SUBIR's style of Project planning and implementation.
Progress and impact monitoring and the management information system are key components of
the overall management and planning process. Their importanceis clearly specified in the Project
plan, where both Project and progress monitoring (or tracking) as well asimpact monitoring
were identified as key activities. Project monitoring was to be based on regular financial,
progress (milestones and completion rates), and narrative reporting. Impact monitoring was to be
based on indicators developed during diagnostic baseline studies and done on an annual basis for
some indicators, and on alonger cycle for others. Both forms of data were to be brought together
in an annual internal evaluation effort that would assess ongoing implementation, serve as abasis
for evaluating technical interventions, and determine appropriate Project modifications. These
formal evaluations were to serve as a principal input into the coming year's work plan. All
information was to be channeled through the management information system.

In theinitial year of SUBIR's implementation efforts (1992), extensive efforts were
undertaken to design an effective Project monitoring and impact evaluation system suitable both
for SUBIR'sinternal needs and USAID's Strategic Objectives evaluation. Based on those
discussions, draft material for impact evaluation, including goals, targets, and indicators were
developed by CARE/Ecuador and outside consultants. SUBIR staff state they are waiting for the
final version. USAID iswaiting for SUBIR to do impact evaluation. No basic impact monitoring
and evaluation has been carried out. A rudimentary management information system (“bean
counting” in common SUBIR parlance) for activity monitoring on a quarterly and annual basisis
in place.

The results achieved to date appear somewhat useful, if relatively limited. (There are till
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major problems of data verification and quality control on how different staff calculate
completion percentages). Nonetheless, this level of accomplishment has required a great deal of
time and attention on the part of the second SUBIR coordinator—and still thereisno real
management information system.

Among the necessary time-consuming activities are: component and regional staff have had
to be convinced of the utility and need for regular data submission; and reporting requirements
for USAID and for CARE have had to be standardized.
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Theinitial Cooperative Agreement called for six-month reports for SUBIR, consistent with
USAID reporting requirements. In order to promote better internal evaluation of ongoing
progress, the second SUBIR coordinator decided that quarterly reports were essential. Recently a
report format that was acceptable to both SUBIR and USAID had been accepted by CARE/US;
unfortunately, however, in the future a different format is being required by them. In addition, the
coordinator has worked to integrate financial reporting into the narrative and “bean counting”
system. This too has taken extensive time due to different reporting formats used by SUBIR,
CARE/Ecuador, and CARE/US. Only now are some achievements being seen.

In addition to attempting to upgrade both the frequency and the usable nature of the
information in the SUBIR reports, the coordinator and SUBIR staff have finally been able to
bring on line one of the initial components of the planning and evaluation system—the annual
evaluation. Thefirst of these evaluations occurred in December of 1993. Although the meeting
turned out to be as much a sensitivity session as an evaluation of SUBIR accomplishments, the
meeting did achieve limited objectives, specifically reviewing al Project activities and making
recommendations for the next annua work plan. Essentially, activities not yet started were
eliminated, and occasionally separate activities were combined.

In spite of the above advance, there has been no progress in terms of impact (or qualitative)
evaluation. This means that USAID/Quito still has no means for carrying on its own Strategic
Objective impact evaluation of progress toward meeting environmental and natural resource
goals.

In attempting to assist SUBIR and move for total implementation of Project evaluation goals,
a short-term (two weeks) consultancy on SUBIR's management information system efforts was
carried out in January of thisyear. In large part a diagnosis of current problems and the generally
low level of accomplishment, the study also makes a series of recommendations. The evaluation
team concurs in the identification of problems and need for significantly increased monitoring
and evaluation activity within SUBIR. Not all recommendations are fully shared by the
evauation team, but the overall conclusion that significantly greater resources must be dedicated
to evaluation and information effortsis fully shared.

4.10. Recommendations

® Place management authority under the control of one organization that subcontracts to
collaborating institutions for technical assistance. CARE/Ecuador isthe logical choice as
the implementing organization. CARE provides continuity in Project management and
implementation, has along-term presence in Ecuador, and is the signatory of the present
Cooperative Agreement, with legal responsibility for the Project. CARE has adequate
administrative structure in place to manage the Project and can provide cost-effective
Project management; the team sees no need to alter the basic contract arrangement.
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Establish the Project Implementation Committee as the Board of Directors of the SUBIR
Project. The Project Implementation Committee will function as an advisory committee to
CARE/Ecuador USAID/Ecuador and will have no responsibility for Project management
oversight, which will revert directly to CARE/Ecuador and USAID. Under the new
design, eliminate the role of the Consortium Executive Committee, while insuring regular
meetings and active participation of the Project Implementation Committee. The Project
Implementation Committee represents the only Ecuadorian policy level presence involved
in the SUBIR Project and this participation should be promoted. USAID/Ecuador may
need to take aleading role to foster and stimulate substantive Government of Ecuador
participation through INEFAN.

Change the name of the Project Implementation Committee to Project Advisory
Committee to denote more clearly itsrole in the SUBIR Project.

Strengthen the Project Advisory Committee and ensure regular meetings so that it can
effectively operate in both a advisory as well as a policy dialogue role to support the
objectives of the SUBIR Project.

Under a new system CARE/Ecuador will need to subcontract technical support and
guidance from environmental nongovernmental organizations and organizations with
technical experience in areas or components where it does not have a comparative
advantage (tropical agriculture, natural forest management, park management, etc.) Phase
Il redesign should assist CARE in identifying potential collaborating organizations
sometime during the August-September, 1994 period, which could then participate in the
redesign process. One or both of the present consortium members could act as colla-
borators. The present arrangement with the Wildlife Conservation Society offers a highly
satisfactory management model that could be easily replicated.

CARE/Ecuador should develop a mechanism whereby its partner organizations can
provide input into the Project's strategy and policy development as well as review and
monitor ongoing activities. One possibility is ayearly meeting in Ecuador with the

SUBIR staff to review previous year's activities and to develop the work plans for the
subsequent year. Input from the partner organizations may prove invaluable given the
complexity of the Project and the natural resource/economic conflicts that will ultimately
arise.

The structure of the SUBIR office should be changed to assign component coordinators
field office supervisory responsibilities. Each component coordinator will maintain a
required technical speciaty and oversee activities at the field level office to promote
better coordination among Project components. Those component coordinators with no
field office responsibilities will serve as Deputy Directors for specific activities.

SUBIR needs to insure that competent staff is hired to implement component objectives.
The land use component would benefit from a competent forester or tropical
agriculturalist and capabilities in marketing and/or economics will help stimulate
marketing for forest products, crafts, and ecotourism sites.
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o CARE/Ecuador should ensure that its present salary structure is adequate to attract and
keep competent technical staff. It should utilize present options to adjust salaries, or
devise an additional salary system to address the need to attract scarce skills to the
Project.

o CARE/Ecuador needs to provide in-house training to SUBIR Project staff on all
management and personnel systems and policies to insure compliance with USAID
regulations.

® CARE/Ecuador should insure that all relevant personnel and contracting manuals are
available in SUBIR Project Offices.

® SUBIR needsto establish systems to monitor counterpart contributions from communities
and nongovernmental organizations participating in the program. A system should also
actively monitor contributions from the consortium members, especially in the
compilation of information required for reporting on Phase one activities.

o CARE/Ecuador needsto build flexibility into its management systems, and where it
exists, make it known to SUBIR managers. A decentralized system allowing sign-off by
responsible coordinators for purchases and expenses, rather than only the Project
Coordinator should be instituted.

® For planning and implementation to be improved, there must be better data available
about Project accomplishments to date.

e |nformation and evaluation capabilities must be vastly improved if Project goals are to be
achieved, and reliable and transferrable information is to created.

e Concomitant to the above recommendation, component coordinators cannot be expected
to maintain planning, implementation, and evaluation responsibilities. Additional staff or
regular outside assistance is necessary, to both provide adequate personnel resources and
to more thoroughly train all staff.
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Box 1-1. Outboard motorsfor Coca

A SUBIR field office coordinator's
lack of understanding of CARE
Ecuador's procurement procedures and
therigidity in the application of
procurement regulations led to
inefficiencies in the purchase of
outboard motorsin SUBIR's
Cocaoffice. In this case the field
office coordinator requested the
purchase of two outboard motors from
the Quito office and provided three
quotations from vendors in Coca.
Since the total cost was 300,000 sucres
higher in Coca than Quito,
CARE/Ecuador's purchasing
department decided to purchase the

motorsin Quito and ship them to
Coca. Since the Coca field personnel
needed the motors immediately, they
spent 1,000,000 sucresin rental while
waiting for the motorsto arrive. The,
eliminating any savings. Had the field
coordinator known procedures or been
informed of flexibility in procurement
for equipment needed immediately, he
could have sent aletter of justification
for local purchase of this equipment
and saved the Project 700,000 sucres.
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6. Organizational Development

6.2 Component Purpose and Strategies

According to the Project Paper (p. 24), this component “focuses on the empowerment of
local communities and resource users to deal effectively with issues affecting conservation”
while also “ strengthening ... private, public and nongovernmental organizations.” The specific
objectives are to:

® Increase technical understanding among Project participants of how to develop and apply
sustainable uses of natural resources that satisfy economic needs;

® Strengthen the managerial capabilities of selected community organizations, public
institutions, and private parties, to carry out SUBIR natural resource activities; and

® Provide aforum to assist in the resolution of resource conflicts by providing technical
information and conducting analyses of natural resource issues at local, regional, and
national levels (Project Paper, p. 24).

As set forth in the Project Paper, and also as later enunciated in the strategic plan and/or as
implemented, strategies for achieving these objectives have consisted mainly of the following.

® Signing agreements for the mutual provision of technical assistance and extension
services to Project participants—including, most notably, technical assistancein
environmental education and awareness-raising plus training in organizational
management and land titling and related legal procedures.

® Providing technical training at the professional level.

® Conducting research.

® Organizing regional and national committees as fora for the coordination of SUBIR and
other natural resources management-related activities (but see a'so Chapter 9 on
Interorganizational Coordination).

In the Project Paper, this component also proposed a subcomponent on interinstitutional
collaboration. Later in the life of SUBIR it was granted the status of a separate component. In
either case, inter institutional collaboration has had one basic purpose, to ensure that SUBIR
works together with other entities in Ecuador to ensure meeting Project goals and objectives.
Individual objectivesinclude:

® Qutreach to awide variety of Ecuadorian and international institutions at al levels of
society and government to inform them of SUBIR's existence, purpose, and opportunities.

® Providing information to these institutions to assist them to better understand the context
of resource management and to help them to better manage Ecuador's natural resources.

e Joining with selected institutions for collectively working together to improve
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management.
® Helping resolve conflict about resource use and management at the local, regional, and
national level.

6.4 Component Operation and I mplementation

It should be noted from the outset that the Organizational Development component is
difficult to evaluate across the entirety of the Project to date because of the abrupt dismissal of its
first Coordinator, who left behind little documentation of her planning methods, field efforts, or
even the agreements signed with other organizations participating in SUBIR. Worse till, central
archival systemsin both the Quito and regiona Project Offices are such that thisinformation
reportedly cannot be retrieved. Also, the three-month hiatus between dismissal of the first
Coordinator and installation of the present incumbent as of March 1993 further contributed to
digunctions in both planning and implementation of the component. The major turnover in
Project personnel generally (Chapter 1) further hobbles evaluation of the early operation and
implementation of this component.

That said, planning for this component during most of the LOP to date appears to have relied
mainly on SUBIR'sinternal planning processes (Chapter 2) as they have evolved over time.
However, there is some evidence that organizational development needs assessments, planning,
and decision-making have at least on occasion been conducted at the local level with gender-
bal anced representatives of local/indigenous communities and second-level organizations. Still,
relative to the fact that broad, gender-equitable local participation was a linchpin of the original
SUBIR design and strategic plan, clearer evidence of local decision making inputs into
component programming and planning would be desirable. The same statement applies to other
components as well (see relevant chapters).

It isdifficult to say to what extent Project diagnostic studies pertinent to organizational
development fed into initial and ongoing component planning and decision making, since reports
indicate that many of these studies were never published. However, the 1992 Annual Report
presents a synthesis of all diagnostic findings. And clearly, some such data were available at least
for selection of specific local groups to work with at the start-up of field operations. Furthermore,
anumber of the organizational development activities reported as actually undertaken in the 1992
Annual Report do appear to respond to specific socio-organizational diagnostic findings for
identifiable second-level organizations and communities.

From the outset, however, planning for this component (as, indeed, for al of SUBIR) was
overambitious. To illustrate, the organizational development component proposed to work with
at least 16 different local groups or communities during its first year of field operations. These
included, e.g.: avariety of Afro-Ecuadorian and other communities; representatives of 24 Chachi
centers of the Federacion de Centros Chachi de Esmeraldas (FECCHE); one stockowners
association; six “ecological organizations’ and their associated municipalities; and an
unstipulated number of communities in the Federacién de Comunidades Union de Nativos de la
Amazonia Ecuatoriana (FCUNAE). In fact, till other sites were eventually included. Worse yet,
to judge from internal planning documents, this array of groups and subsites was to increase by at
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least 50 percent again during the second year of field operations (1993-94). The 17 pages listing
organizational development activitiesin the 1993 Annual Project Report suggest that these
figures may have swelled even more; but since specific sites or communities are not
systematically identified in this listing, the exact number isimpossible to determine.

In the 1992 Annual Project Report, organizational development activities were grouped into
five programmatic areas. These origina five areas are given in translation below, along with
examples of the kinds of activities implemented under each.

Awareness-raising and auto-diagnosis of “ the organizational situation” and the sustainable
use of biological resources. Radio spots; organizationa “self-diagnosis’ workshops with
groups representing scores of communities; design of community action plans, workshops on
the analysis of problems pertaining to the use and cultural valuation of biological resources;
signing of collaborative agreements between SUBIR and organizational participants,
including one for preparation of a Garbage Collection and Clean-Up Project for the Town of
Borbon; innumerable meetings and presentations on SUBIR between the organizational
development Coordinator and local, regional, national, and international organizations,
donors, and private enterprises.

Srengthening of organizational and administrative systems for programs of sustainable
management of biological resources. Administration of scholarships from a Spanish
foundation for a Chachi Indian to study law and for an ATAACU (Asociacion de
Trabajadores Agricolas Auténomos de Cuellgje) member to study accounting; support to
Cofan teachers to complete high school; auto-diagnostic workshops to verify socioeconomic
survey data; signing of agreements between SUBIR and at |east 16 organizationsin
Cotacachi-Cayapas Ecological Reserve aone; training of 27 community members of
Cotacachi-Cayapas Ecological Reserve as interviewers; workshops on planning and adminis-
tration with community groups; assisting groups to form boards and designate extensionists,
to open bank accounts, set up accounting systems, and furnish their offices and buy outboard
motors using Project funds; auto-eval uation workshops to assess organizational progress.

Srengthening of educational and training programs in the sustainable use of biological
resources. Diagnostics of environmental educational conditions and curriculain Chachi and
other regional school systems; signing of an agreement with the Direccion Genera de
Educacion Indigena Bilinglie-Esmeraldas (DINEIBE) to develop a pilot bilingual
environmental education curriculum; development of a Quichualanguage pilot curriculumin
environment.

Orientation in political-legal factors and the use of biological resources. “Mini-workshops’
to review forestry laws with communities.

Socioeconomic and political-environmental studiesin the Project areas. Socioeconomic
surveys of some 40+ communities and training of local people as interviewers; workshops to

Tropical Research and Development, Inc.
27



present findings of studies.

By the 1993 Annua Report, the definition of organizational development program areas is
found to have shifted dlightly and to have increased to 6, with the addition of a paralegal training
program (see below). Much of the same kinds of activities as exemplified above reappear in the
report's 17-page listing of activities, plus new ones such as: analyses of mineral, petroleum, and
road-construction regulations; both general and case studies of land tenure problems; workshops
on natural-resource and land-titling laws and procedures; workshops on participatory rural
appraisal techniques; workshops on communication and leadership; workshopsto train trainers
of trainersin various subjects; and, indeed, even aworkshop on strengthening organizational
strengthening! As a number of individuals interviewed by the evaluation team remarked, at this
point the overall organizational development component seemed to mean mainly “workshops,
workshops, and more workshops.” Nevertheless, some new trends can be detected between the
1992 and 1993 reports. For example, there is amove toward increased central-office activities
such as materials preparation and desk-studies. A further trend is toward increasing work with
and through national-level nongovernmental organizations.

By the 1994 draft workplan, organizational development program areas have now been
renamed more parsimoniously but have grown to eight—despite a December 1993 Project-
internal workshop in which activities and thrusts across al components reportedly were whittled
back. Briefly, the eight programs are as follow.

Paralegals: Asof May 1993, the first cohort of 15 community or second-level organization
leaders and members—all male—will have completed paralegal training so they can assist
their home communities, federations, associations, etc. with such matters as land titling,
agrarian, and natural resource law, promotion of tourism, etc. Further, they have been
recognized and certified by the Ecuadorian Lawyers Guild (Colegio de Abogados). Also
projected in this component are production of several bulletins and a videotape.

Legalization: Through technical assistance from nongovernmental organizations specialized
in mapping and global positioning and geographic information systems, and through SUBIR-
assisted dialogue with Government of Ecuador entities such as INEFAN, the Instituto
Ecuatoriano de Reforma Agrariay Colonizacion, MAG, and the Ministerio de Bienestar
Socid, this program assists communities and groups with legal procedures. For these
purposes, in 1994 a Project consultant in environmental law was contracted.

Social Research: The present organizational development Coordinator explained that this
program would emphasize qualitative investigations to produce information immediately
useful to the activities of this and other SUBIR components; it is slated to be carried out
mainly by local people with analytic assistance from the Component Coordinator.

Environmental Education: Essentially, as described above.
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Untitled “ Srengthening” : This program was explained as pertaining mainly to local-level
groups. For 1994, it is dated to emphasi ze organi zational training for women's groupsin
relation to other component activities such as marketing of both traditional and nontraditional
forest products. A text and videotape on women's experiences in sustainable use of biological
resourcesis also envisioned.

Srengthening of Environmental nongovernmental organizations: This program centers on
training for mainly urban and/or Quito-based environmental nongovernmental organizations
in such topics as strategic planning, proposal, and Project design, practical accounting,
leadership, institutional communications, and image-building. In 1994, SUBIR signed an
agreement with the Corporacion Ecuatoriana de Organizaciones Privadas for delivery of a
monthly seven-unit series of such workshops to approximately 20 nongovernmental
organizations, beginning with a participatory needs assessment.

Training of SUBIR and Collaborating Organizations Personnel:—explained as including
training of SUBIR field extensionistsin their duties and training for second-level
organizations in organizational management.

Fundraising: This program centers on helping collaborating organizations to identify and
capture funds or to seek funds via joint proposals with SUBIR.

It should be noted that, under the new organizational development Coordinator's leadership,
much greater thought seems to have been given to how organizational development isto link up
with and support other SUBIR components.

Regarding interinstitutional collaboration, its objectives clearly conform to the philosophy of
SUBIR of attempting to encourage participation by many different groups to jointly determine
how to best manage resources. Collaboration is encouraged in all the components. It does not
really represent a set of separable, concrete activities that represent a component of its own (or
even a separate program). In work plans and progress reports, activities for the most part relate to
information sent, meetings attended, and organi zations contacted, both past and future. These
activities relate to efforts by staff of all components, not just that of the organizational
strengthening component.

Activities specific to the component are few, but important. The first is the establishment of
Interorganizational Coordinating Committees, at the regional and national levels. The purpose of
the committees was to channel information to agencies and organizations concerned with natural
resource use, identify problems and conflicts, provide results of SUBIR experience and activities,
and achieve conflict resolution. An early focus of each regional office coordinator was to set up
the regional Interorganizational Coordinating Committee for his-her region. It turned out that the
regions aready had regional organizations composed of government agencies and resource users
(primarily agriculturalists). There was no positive response to SUBIR efforts to set up alternative
committees, or even to adapt the existing committees to the purpose SUBIR intended. By the end
of 1993 it was finally decided to abandon the effort to set up and utilize regiona
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Interorganizational Coordinating Committees as a major Project activity. At the national level, no
major steps were taken to create the national Interorganizational Coordinating Committee.

A second magjor activity was the effort to establish a citizens network for reporting
environmental problems and abuse. Although this effort does not fit into the mold of institutional
relations, focusing asit does on individual citizen action, it did envision building of achain of
reporting that would lead up to agencies responsible for stopping or mitigating environmental
damage. This activity likewise did not get off the ground.

A third mgjor activity was environmental education for the military. Identified as afirst year
activity, this effort did not begin to effectively deliver until 1993, when Ecociencia began a series
of meetings and training sessions.

6.6. Evaluation Findings and Conclusions

A number of evaluation findings and conclusions emerge from the foregoing thumbnail
overview of the evolution of the organizational development component. For one thing, it seems
clear that since Project start-up, this component (and indeed, SUBIR as awhole) has been
geographically and, at least at the level of primary resource users, institutionally scattered and
overextended even vis-a-vis the already ambitious intentions of the Project Paper designers. The
evaluation team has the strong sense that organizational development activities and locales have
proliferated and, until only recently, been poorly interlinked with other components in some
implementation sites and subsites (especially in the lower Cotacachi-Cayapas Ecological
Reserve).

As the most startling but by no means unique example, the Garbage Collection and Clean-Up
Project for the town of Borbon gives testimony to the fact that early on (1991-1992) the
organizational development component had a confused conception of the reach of SUBIR's
mandate—which clearly is neither urban nor “brown.” This same component also helped fund
publications on health and nutrition in Borbdn town. Certainly, some initial modicum of “flailing
about” isto be expected in a Project such as SUBIR, which operates on arolling design with an
expressly experimental mandate and which represents one of the first attempts within USAID (or
virtually any other donor) programming worldwide to address integrated conservation
development. But such examples as those from Borbon defy explanation. At the same time, they
raise larger questions about overall Project management and decision making systems, and about
hiring and performance criteriafor key regional and central-office Project personnel.

Because of start-up confusions as those just described plus other factors—such as the
assignment of oversight responsibilities for other CARE/Ecuador initiatives in nonnatural
resources management sectors to SUBIR field staff, SUBIR's implementation of activities
through other organizations who may misrepresent the Project's mandates and types of activities,
and mgjor turnoversin SUBIR staff—there is still considerable misunderstanding of SUBIR
goals. In one buffer-zone town, for example, residents and even members of woodworking and
other organizations singled out for future collaboration with SUBIR told evaluators that they
understood SUBIR to be essentially alatrine Project. At the same time, many Project
“participants’ along the rivers of this zone avowed that SUBIR was a seed distribution Project.
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Such findings certainly suggest some questions about Project successin raising basic awareness
among buffer zone inhabitants of what environment and devel opment—and SUBIR itself—are
all about.

Fortunately, under the leadership of the new Project Coordinator and the new Organizational
Development Coordinator, great strides have been made in correcting fundamental
misconceptions about SUBIR's mandate, at least within the Project itself. Strides have also been
made in thinking about the general interrelationship of components and about the span of
organizational development programming.

In the latter regard, for example, the present Organizational Development Coordinator sees
no comparative advantage for SUBIR interventions in the arena of mass environmental
awareness-raising or formal environmental education. The evaluation team concursin this
assessment, given the existence of such entities as Fundacion Natura and, now, USAID's
centrally funded GREENCOMM Project, which is soon to start field operations in Ecuador
through the national nongovernmental organization Oikos. Also under the new Organizational
Development Coordinator, although program numbers are larger, programs are more tightly
focused and coordinated with other components than ever before.

Certain of these programs can even be classed as “cutting edge” in the field of environment
and development. A casein point is the paralegal training program. While paraprofessional
programs of all sorts have gained increasing prominence worldwide alongside participatory,
democratic, and bottom-up paradigms of development,® the creation of a cadre of community-
level paralegal professionals who can act to protect their own natural resource interests and who,
moreover, have won acknowledgement from the nationally established law professionisa
singular achievement (see Box 3-1).

3 Examples familiar to the evaluation team include health-worker paraprofessionals, veterinary auxiliaries, and

teachers aides.
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Box 1-2. Extending the law to the people

A magjor initiative of the SUBIR
project isthe training of rural villagers
in the basics of natural resource related
laws and advocacy. Currently 15
trainees from representative ethnic
groups attend conferences and
workshops on relevant legal issues;
visit various Government of Ecuador
agencies to learn about the operation
of State organisms; and acquire insight
into and competence in juridical and
administrative processes. In the
process these paralegal s learn about
their rights and how to exercise them
within the Ecuadorian democratic
process. More importantly they
become representatives and advocates
for their community organizations
when dealing with institutions whose
mandates affect their lives, especially
the land titling agency.

The paraegals have status too.
Their program is recognized by the
Syndicate of Quito Lawyers, and they
will receive a signed certificate recog-
nizing their achievement and status
upon graduation. The recognition is
important but the major benefit is the
power passed onto to these

people who never conceived how the
law could work for them. They have
gained the tools to stand up to arbitrary
power and injustice that could
otherwise lead to their manipulation
and exploitation by more powerful
interests.

Soon the communities represented
by these paralegals will have a greater
understanding of their rights to land
and to the use of their resources as
these paralegal s pass on the knowledge
gained in their training. This
knowledge coupled with community
calls for action can both feed into a
policy dialogue and lead to the
resolution of conflict over natural
resources and land. Now, actions taken
at the furthest reaches of the country
can feed into a policy process
operating in the national capital and
SUBIR isthelink. In addition, SUBIR
will work with these paralegals and
their communities to provide models
that will promote sustainable use of
those resources for which rights have
been obtained and hopefully respond
to the need to improve the economic
well-being of these communities.

The only flaw evident in this organizational development program is that, to date, certain
programs such as the successful paralegal and parabiol ogists activities, have included solely male
trainees. This controverts USAID's and the United States Congress own excellent gender-and-
development policies worldwide; it risks increasing or even creating gender inequities in access
to natural resources. If women are excluded as natural resource stakeholders, they will have
fewer incentives to become wise resource stewards. Thisisimportant in that women comprise at
least half of Ecuador's primary resource users and managers. SUBIR staff recognizes this prob-
lem and points to the difficulty in recruiting women to work in the forests or travel to meetings
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away from their families. Much of this difficulty is reported to be cultural. However, there may
be certain women who can participate, or the Project may be modified to make it easier and more
acceptable for women to participate. In its field land use activities the Project does include the
active participation of women and women's groups, and there is recognition of the need to work
with these women to improve their ability to manage natural resources.

Turning to impacts of the organizational development component, particularly for the
extensive training and workshops, in the absence of a functioning management information
system, there is no clear record of how many people of what age, ethnicity, locality, or type of
organizational affiliation participated in which organizational development efforts, whether by
activity/event or program area. USAID/ Ecuador reports that the Project has supplied it with
global figures on training by sex, however. When queried about the existence of such data at
least on paper, the present Organizational Development Coordinator indicated that, if such
records were even kept, they would be found not in the central but in the regional SUBIR offices.
But these offices, too, were reported to keep no such data. The reach of, potential impacts on,
and support of organizational development activities to other Project components and thrusts are
thus virtually impossible to quantify. This unfortunate state of affairs reduces evaluation of
achievements and impacts—whether positive or negative—largely to the level of anecdote, extra-
polation, and supposition.

However, for both local-level/second-level organizations and national-level nongovernmental
organizations, the evaluation team was able to visit with officers and members of a number of
these (consult Annex B, List of Persons Contacted), and thereby to form some impression of
SUBIR impacts in organizational development for sustainable use of biological resources at this
level.

Overadl, the team found organizational development impacts among second-level
organizations in the lower Cotacachi-Cayapas Ecological Reserve to be few or weak. This
appeared to be due to alarge number of factors both endogenous and exogenous to the Project:
the reportedly poor quality of theinitial field team; the short tenure of the new team that replaced
it and the notable lack of any socia science expertise on the current team. The present Regional
Coordinator has many shortcomings—as both observed by and reported to the evaluation team.
The current Coordinator (and his predecessor) had the tendency to initiate organizational
development and other activities with organizations with little or no direct links to conservation
management of protected areas. Thereis a dearth of strongly united preexisting local
organizations in the area and a tendency to organize in the absence of any clear justification.

Examples of the latter disunct between organizational development and other units include:
the formation and organizational training of community craft groups without adequately
investigating reliable market outlets and prices for the products created; in some instances, the
delivery of courses on ecotourism to representatives of communities that have yet to see any
significant number of touristsin their communities; and provision of training in second-level
organization administration, practical accounting, etc. before a group even has any fundsto
administer!

A larger problem is that both organizational development and Improved Use of Land and
Biological Resourcesin Buffer Zones activity efforts have been carried out in awidely dispersed
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and fragmented number of locales, many of them far distant from the protected area in question
and most of them not clearly linked—either in participants minds or in Project planning—with
the other SUBIR components. An exception to the foregoing remarks about the lower Cotacachi-
Cayapas Ecological Reserve, however, is organizational development and other component work
in Playade Oro (see Box 3-2).

Tropical Research and Development, Inc.
34



Box 1-3. Integrated activitiesto promote sustainable use in Playa de Oro

The Afro-Ecuadorian community
of Playa de Oro represents an
important model for the SUBIR
Project. The SUBIR team from
Borbon has established linkages to the
47 families in the community that will
improve the use of biological
resources as well as the standard of
living of the community. In Playade
Oro the SUBIR team has initiated
integrated activities to address
environmental problems, working with
and strengthening local organizations.
The research component has provided
biological and socioeconomic
information necessary to begin small
rodent production that will provide
protein for the community and afood
source for tourists. The community
views the recently constructed building
as a potential tourist attraction along
with the old gold mines, the Reserve
and the cultural displays of song and
dance that characterize the zone.

SUBIR further supports ecotourism
through training courses and the
construction of acommunal house that
will serve as atourist hostel.

Economic development activities
in and around the community include
agricultural diversification and
improved and sustainable forest
management. A member of the
community traveled to Quintana Roo,
Mexico to learn about sustainable
forestry and has promoted and dlicited
great interest among community
members. Forestry isbasically in the
planning stages, but agricultural
production is

underway and includes successful
production of rice, soybeans, and
vegetables. A rotation of summer
soybeans and peanuts is planned.
Nurseries of cacao and leguminous
tree species have been created and will
be managed by the community.

These activities are further
supported by parabiologists and
paralegals who work in important
biological research and inventories and
on community rights to land and
natural resources, respectively. These
efforts are concentrated and have led
to the greater recognition of the
importance of managing the
communities biological resourcesin a
more sustai nable manner and to ward
off incursions into the Reserve.
Furthermore, the level of community
organization and interest has grown
and with it the desire to improve socia
and economic conditions.

The community has had no teacher
for four years, has little transportation
options and suffers poor health
conditions. They are now seeking
ways to address these problems and
have hopes that SUBIR's current
efforts can serve as a catalyst to attract
support from other programs and
Government of Ecuador institutions.
The community now wants to send a
delegation to Quito to demand a
teacher. Playa de Oro is organized and
ready to confront its problems and
much of this community's progress can
be attributed to SUBIR's efforts.
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The evaluation team aso found some organizational development “success stories’ among
SUBIR efforts with second-level organizations of the upper Cotacachi-Cayapas Ecological
Reserve and Y asuni National Park buffer zones. Perhaps most notable is SUBIR's significant
strengthening—in close conjunction with CARE's PROMUSTA Project (Proyecto Mangjo de
Uso Sostenible de las Tierras Andinas)—of ATAACU so that this organization can better protect

and sustainably manage its buffer zone lands from threats both within and outside ATAACU's
10-member communities (see Box 3-3).
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Box 1-4. ATAACU: A SUBIR success story

ATAACU embraces
approximately 400 families of mestizo
colonos who moved into the Cuellgje
areain the 1930s to slash, burn, farm,
and raise cattle and other livestock. As
recounted to the evaluation team by
the association's president (awoman),
the community of Cuellgje first
attempted to organize about 8 years
ago around land titling issues, working
directly with IERAC. But initialy it
met with only limited successin its
titling efforts. When contact was made
between ATAACU and SUBIR nearly
two years ago, the association was
impressed with SUBIR's bottom-up
approach and its promise of assistance
in empowering local people to take
control over management of their own
lands. This promise has since been
fulfilled through SUBIR training of
ATAACU paralegals. As part of its 25
percent match with SUBIR funds,
ATAACU provides Project workers
with an office.

With the land tenure situation
better in hand, with a powerful
collaboration between SUBIR's
environmental vision and expertise,
and PROMUSTA's longtime technical
strength in agriculture in this ecozone
(SUBIR pays the salaries of
experienced PROMUSTA
extensionists who reside within
ATAACU communities), and with an
emphasis on holistic land use manage-
ment systems that include agroforestry,
six ATAACU communities have also
set up nurseries with approximately
20,000 seedlings of fruit, wood, and

conservation-and-development uses. In
addition, ATAACU members are
learning about composting, green
manuring, earthworm culture, and
other techniques for protecting and
enriching their soils and increasing
their farms' productivity—thereby
decreasing their need to open up more
forested lands for cropping.

With technical assistance from
SUBIR, they are also exploring nearby
national markets for their fruit-tree
output plus international markets
(specifically Green Tree) for new
nontraditional products such as agave
wallpaper. (Christian Dior issaid
possibly to be interested in the latter!)
These

nitrogen-fixing tree species for
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Another success in organizational development appears to be SUBIR work with FCUNAE,
the 20-year-old, 30,000-member federation of Quichua peoples residing near Y asuni National
Park. Asinthe ATAACU experience, it appears that “all the pieces” of SUBIR came together in
FCUNAE: organizational development's land titling efforts backed by the Research and
Monitoring activity's cadastral services through the Quito nongovernmental organization
Ecociencia, plus organizational development training in institutional organization,
administration, leadership, etc.; Improved Use of Land and Biological Resourcesin Buffer Zones
activity work in sustainable uses of agricultural land and other resources; Ecotourism
Development's institution of an ecotourism initiative (Chapter 5); and Protected Area
Management activity's facilitating the signing of a cooperative agreement among FCUNAE,
INEFAN, and ONHAE (Organizacién de la Nacionalidad Huaorani de la Amazonia Ecuatoriana)
to facilitate their consultative administration of the park (Chapter 4). FCUNAE has also
expressed interest in participating in the Protected Area Management activity's park guard
program. Although prospects for the long-term financial sustainability of FCUNAE and is not yet
clear, as one interviewee put it, the Quichua people of the area now stand ready “to serve asa
human buffer” around the park. But one of the major aspects of this success story that struck the
evaluation team was FCUNAE's now-strong organizational ability to make and implement its
own institutional decisions.

Turning next to nongovernmental organizations (as vs. second-level organizations), as noted
in Chapter 1, for a subsample of key nongovernmental organizations collaborating with SUBIR,
the evaluation team developed and systematically administered a structured, open-ended
questionnaire to directors and members of these organizations to elicit their assessment of
SUBIR impacts on their respective nongovernmental organizations' institutional capacity.
Interestingly, their response was uniformly positive on one point: that, by affording opportunities
for field-level “praxis,” SUBIR had significantly strengthened their organizations. Others also
felt that SUBIR had played a role—whether directly or indirectly—in their own and other
environmental nongovernmental organizations' refining the definition of their institutional
mandates and environmental action or advocacy niches. They also indicated that, with SUBIR
lending its voice to their own and that of the umbrella nongovernmental organization
CEDENMA, their overall powers of advocacy have been strengthened in genera and, in
particular, their credibility with and attention from Government of Ecuador agencies increased.*

For amini-case study of nongovernmental organization strengthening—albeit not one carried out by Organizational
Development—see Chapter 7 on Ecociencia.
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Nongovernmental organizations felt there were several ways in which SUBIR could do more
to strengthen them, beyond the assistance listed in organizational development above.

® Training for nongovernmental organization technical teams and technical assistance in
such areas as environmental assessment and monitoring.

® Training in participatory action research and rapid appraisal methodologies.

® Preparation and codification of research and technology-transfer tools for easy use by
nongovernmental organizations and second-level organizations.

® Seminars and policy dialogue on intellectual property rights and biodiversity.

One nongovernmental organization interviewee also suggested that, in general, SUBIR needs
to pay more attention to human ecology. “Right now,” he says, “it looks too much at the plants
and animals, and sometimes forgets about the people.” Another interviewee pointed out that the
level of local decision making and participation in some SUBIR activities should merit closer
attention.

With regard to the SOW query on resentments over differential SUBIR funding to its various
collaborating entities, the much-mooted-in-Quito topic of Chachi/Afro-Ecuadorian tensionsin
the lower Cotacachi-Cayapas Ecological Reserve was never once raised by local peoplein
interviews by the evaluation subteam who visited that area. Although some intra-Chachi tensions
over lumbering issues were noted, these did not seem to relate directly to SUBIR funding.
Quichua-Huaorani tensionsin Y asuni National Park; likewise for Huaorani-Shuar tensions in the
Yasuni National Park.

Quito nongovernmental organizations did raise some questions about the “transparency” of
SUBIR procedures and Project criteriafor selecting partner nongovernmental organizations with
whom to work on different initiatives. The evaluation team wondered about this, too, in that it
sometimes seemed that SUBIR nongovernmental organization partners have been selected
without adequate attention to their technical capacity to implement the job at hand (see Chapter
6) or to the proportional advantages and disadvantages (e.g., additional administrative oversight)
they bring, versus direct implementation by SUBIR itself. Another puzzle for the evaluation team
was the failure of the organizational development and other components to partner with expertise
in private-enterprise organizations, most notably in ecotourism development (Chapter 5).

The team has also had the sense that nongovernmental organization training has been offered
on anumber of occasions without any firm rationale linking strengthening of particular
nongovernmental organizations to accomplishment of SUBIR's larger mandate. (For a
countercase, however, see Chapter 7.) Put another way, to what extent is strengthening of
national-level nongovernmental organizations across the board a SUBIR priority—especialy in
view of reports that a number of other international donors such as the United Nations
Development Program, the International Union for the Conservation of Nature, and even the
Interamerican Development Bank are interested in assuming this task.

Finally, questions have been raised about the quality of post-diagnostic socioeconomic
research carried or contracted out by the organizational development component to date and
about how or if such research has keyed on or fed into the biological investigations of the
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Research and Monitoring activity. Research on both the human and the biophysical ecology must
go hand-in-hand if truly sustainable models for uses of biological resources are to be found. The
formation and training of resource-user groups must be coordinated with both kinds of research:
solid socioeconomic feasibility and marketing studies on the biological products proposed for
usersto extract or produce, raise, consume, and/or sell; and equally solid biophysical research on
the sustainable harvesting, semi-domestication, or intensified use of the resources in question. It
is doubtful whether asking second-level organizations to implement certain such kinds of

soci oeconomic research—as tentatively proposed for 1994—is redlistic.

Regarding the efforts to implement the interinstitutional collaboration portion of the
component, there have been a number of problems, from lack of clear initial definition of focus
and responsihility, to internal organizationa shifts at the SUBIR Quito office level, to
misunderstanding of the Ecuadorian institutional context and what could realistically be
achieved.

At present, most of the misunderstanding and problems that have plagued this component
have been resolved in one form or another, mostly by default and abandonment of activities. The
original conception of outreach and information has been effectively taken over by all other
components that naturally carry out this function as a normal part of their operation.

Similarly, engagement with institutions has become a part of the operation each component
works. Theill-fated regional Interorganizational Coordinating Committees have been formally
abandoned by SUBIR, with regional office coordinators (and Quito coordinators, as appropriate)
working institution by institution as is appropriate to the particular mix of activitiesin the region.

Theidea of aformal citizens monitoring network has likewise been abandoned.
Environmental education for the military, which took several years to get off the ground, is now
operating effectively through one of the very competent nongovernmental organization
contractors.

Two major devel opments have occurred regarding interinstitutional collaboration. First, this
function has moved far beyond its original location within the organizational strengthening
components as all components have taken on the function. Second, given the abandonment or
accomplishment of the relatively few specific activities originally identified for the component,
the need for a separate component is no longer justifiable.

Information dissemination, outreach to ingtitutions, efforts at conflict resolution, all leading to
development of appropriate solutions for sustainable resources management and
devel opment—this need of course will remain throughout the life of SUBIR. These actions need
to be oriented to specific situations and problems. Thisis occurring, both at the regional and
Quito level. In many ways, it is similar to much of the way in which policy anaysis,
development, and dialogue can be carried out. As such, inter institutional collaboration best fits
together with the policy function an structure at the SUBIR Quito level.

6.8. Recommendations

® The Organizational Development and other components need to “focus and concentrate”
thelir efforts on a selected number of second-level organizations in areas where a mgjority
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of SUBIR components are operating. The work of the organizations should be evaluated
and monitored to determine whether new efforts should be initiated or current activities
continued. The organizations with whom SUBIR works need to be those that can best
contribute to the overall objectives of the Project in the priority areas action.

Workshops, seminars, or other forms of training under the Organizational Development
component must be tightly linked to the accomplishment of specific SUBIR goals and
activities. Training simply for the sake of training or for the promotion of the general
good of Ecuador's environmental community is not a SUBIR mandate; in any case, many
other international donors stand ready to fill this service role.

Organizationa Development needsto do a“reality check” on the extent to which
organizations funded by SUBIR are truly allowed to participate in the selection,
prioritization, and timing of types of training offered to each such organization to better
relate to their perceived immediate needs and with the timing of implementation of other
component activities. For example, organizational development and training for craft
marketing should not be extended until it is determined that (@) markets exist and (b) this
step coincides with the pace of other component activities, such as Research and
Monitoring program studies of the sustainable harvesting of the biological resources upon
which the craft initiative depends.

The Organizational Development program in mass or formal environmental education
should be dropped or, at the very least, contracted out to nongovernmental organizations
with a greater comparative advantage in this arena. Any environmental education offered
by Organizational Development itself should relate directly to the needs of other
components in the field.

The Organizational Development component (and SUBIR in general) needs to review its
rationale and set policies for partnering with national-level nongovernmental
organizations vis-a-vis site specific nongovernmental organizations and the Project's
mutual needs and interests. SUBIR should ask itself what are the pros and cons of
handing-off what kinds of tasks to local nongovernmental organizations—e.g., SUBIR
may gain more targeted expertise that it does not have in-house but it may lose in terms of
increased in-house administrative and quality-control burdens and, far more important, in
integrating nongovernmental organization activities and the resulting data and experience
into the larger task of moving SUBIR closer to its prime mandate of “model building.”
Organizationa Development must give more systematic attention to the inclusion of
women aswell as menin al of its programs.

With the inclusion of female trainees, the para-legal program should be continued,
accelerated, and intensified as appropriate to meet immediate Project and community
needs—particularly for securing the resource tenure that facilitates both people's long-
term investment in resource management systems, so as to help move forward testing of
the sustainability of SUBIR models. In contrast to the general recommendation to focus
and concentrate, the para-legal program should consider a relatively wide geographic
scope of activitiesin the zones of influence of the three protected areas covered by the
Project. The creation of awide breadth of consciousness should ultimately benefit natural
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resource management in the future and does not necessarily imply a greater commitment
of SUBIR funds for Project activities.

Similarly, Organizational Development should immediately begin to thoroughly
document its experience in the cutting-edge program for paralegals. By the time the
second cohort of such paraprofessionals has “graduated,” this experience should be
disseminated to the environment-and-devel opment community both within and outside
Ecuador.

A minor point: to better represent what isin fact an improvement in programmatic
integration, the paralegal and the legidlative efforts could be folded together as two parts
of asingle organizational development program.

All research—socioeconomic as well as biophysical—should be put under the research
component, to ensure that the two kinds of data mutually inform each other. Results
should be disseminated within and without Ecuador.

As with training, socioeconomic research should relate directly to the accomplishment of
specific SUBIR goals, activities, and information needs.

For key socioeconomic research needs for which SUBIR does not have the in-house
capacity (whether in terms of staff time or expertise), SUBIR should consider establishing
along-term and mutually beneficia relationship with a viable partner nongovernmental
organization specialized in socioeconomic analysis, much in the way that Research and
Monitoring has done with Ecociencia (see Chapter 7). Even better, SUBIR might seek to
strengthen Ecociencia further by addition of a socioeconomics/human ecology unit within
the institute.

Thetimeisat hand for Organizational Development (as well as all other components) to
analyze both its “success stories’ and failures so as to consolidate the different models of
organizational development with which it is experimenting, and to begin to define larger
principles of “what works or what doesn't” under which conditions—i.e., again, the
SUBIR mandate of producing replicable models for the sustainable use of biological
resources.

Actions carried out in support of interinstitutional collaboration need to change from
broad brush outreach and (semi)indiscriminate contact and information distribution to
selected and targeted exchanges of ideas and information. They need to be undertaken
primarily in support of existing Project activitiesin the planning or development stage.
Thisis especialy true for innovative or pilot projects that do not have alogical homein
any other component, such as military environmental education.

Interinstitutional collaboration efforts should be separated from the Organizational

Devel opment component whose purpose is much more oriented toward a mass of second-
level organizations and nongovernmental organizations, rather than for individual unique
efforts.

Interinstitutional collaboration should not be confused with or considered as basic
communication between SUBIR and relevant agencies that occurs on an ongoing and
regular basis (for example, discussions with Fundacion Natura about sharing and
allocating park management support activities).
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® Interinstitutional collaboration activities are closely related to policy dialogue and should
be carried out by the same SUBIR staff and/or component that handles the policy
function.
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8. Protected Areas Management

8.2 Component Goal and Activities

According to the Project Paper, the goal of the Protected Areas Management Component isto
conserve ecosystems of scientific and economic value for the benefit of buffer zone populations
and the entire country.

Component activities:

® Provide infrastructure, equipment, and incentives necessary for reserve personnel to
effectively carry out their management duties,

Bolster training activities related to all facets of reserve management e.g., planning,
administration, protection, extension, monitoring;

Identify and mark reserve boundaries;

Update and implement management plans;

Reform national policies affecting protected areas,; and

Initiate complementary land use, research, and monitoring in protected area buffer zones.

8.4 Component Operation and I mplementation

The scope of planning for this component includes both SUBIR's interna planning process as
well as support for and assistance to INEFAN for reserve-specific and national level planning.

SUBIR's protected area plans are based on the results of the diagnostic studies that preceded
Project implementation. Annual reports published in 1992 and 1993 track the progress of each
proposed activity. These plans are presented to INEFAN for their input and approval.

Planned activities related to INEFAN include: extensive technical assistance by the Protected
Areas Coordinator to INEFAN on a number of issues including the process of helping define
national wildland and wildlife policy and restructuring the protected areas system. SUBIR staff
also developed an “Emergency Plan for Yasuni National Park” and crafted an “ Agreement for
Cooperation” between INEFAN/ONHAE/FCUNAE to establish standards and procedures for
Quichua and Hauorani land use and participation in the administration of Y asuni National Park.
SUBIR has assisted reserve staff in developing short-term work plans and has recently initiated
the process of evaluating and redrafting the management plans for Cotacachi-Cayapas Ecological
Reserve and Cayambe-Coca Ecological Reserve.

Equally important in this component has been the ability to respond to issues asthey arise.
An important example is the Ecuadorian GEF project to strengthen the Ecuadorian Protected
Areas system. The component coordinator has met extensively with the INEFAN GEF
coordinator in order to know the whole GEF proposal and offer general recommendations. In
particular he has worked to modify the section of the GEF dealing with forestry issuesin the
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Cotacachi-Cayapas Ecological Reserve. In addition to providing much factual information in
order to correct lack of knowledge and misunderstandings, the coordinator has been able to
expand the scope of the proposed work from simple inventory work to development of
management plans that are sensitive to community issues and needs.

Until recently, each protected area had a SUBIR Quito based staff person who focused on
that area. With the departure of one of those individuals, the two remaining staff have divided
activities.

Phase | Protected Area activities have been closealy tiered to Annual Operational Plans.
Nearly all component activities were projected in these planning documents. Not all projected
activities have been initiated and a number of them are behind schedule. In 1993 there were 46
proposed component activities. Twenty-two, amost 50 percent, were completed as planned.
Thirteen accomplished less than half of the originally proposed activities while 11 were
postponed or suspended. The provision of equipment, repairs, fuel, and subsistence payments for
park guards, as well asin-service training and technical assistance to INEFAN at the national
level, make up the bulk of activities on track as per annual operating plans. The marking of park
boundaries and construction of guard stations, while underway, generally have not been
completed as planned. The same holds true for proposed efforts to increase local understanding
of the value of wildlands through field trips and other activities. Some of the postponed projects
are directly dependent on the completion the INEFAN restructuring process (training courses for
INEFAN staff whose job titles and functions have not yet been defined). Others relate to the
extremely dynamic situation in Y asuni National Park (e.g., the Maxus road construction and
indigenous land issues). And others reflect a need to cut back due to budget limitations..

Component activitiesin 1993 and 1994 closely resemble those proposed in the 1991 Project
Paper. While some have been modified in response to changing field conditions (e.g., the
drafting of an emergency plan for Y asuni National Park), specific activities remained largely
unchanged throughout Phase 1.

At the time of writing, Phase | products have included:

® The construction of six guard posts.

® The provision of SUBIR supplied fuel, repairs, and transport, to INEFAN staff, which has
increased their mobility.

® Subsistence payments to reserve staff that has provided an incentive for getting them out
of the office and into the field and the communities.

® Training activities that have ranged from planning workshopsto ~ management and
protection activities.

® |dentifying and marking reserve borders.

e Drafting of an operational plan for the Aragon private reserve, an emergency
management plan for Yasuni National Park and the resultant agreement between
FCUNAE/ONHAE/INEFAN, which addresses shared |and management issuesin and
around Y asuni National Park.

® Technica assistanceto INEFAN at the national level on planning, management, and
policy issues.
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® Advising on the refinement and modification of the of the GEF project.

® |nitiation of a*“guardaparques communitarios program,” which will train and equip
community volunteers to serve as park guards.

® |n some communities, anecdotal evidence suggests increased respect and concern for
protected natural areas, which may be reducing illegal hunting, timbering, and burning.

8.6 Evaluation Findings and Conclusions

Through the hard and skilled work of SUBIR staff, particularly the component coordinator,
protected area activities are beginning to have a significant, though geographically specific,
impact on the protection and management of natural areas. While it is too soon to quantify
component impacts on the conservation of biological diversity, many of the prerequisites for
achieving this goal are beginning to be addressed. While there have been problemsin the
planning and implementation of these initiatives, afoundation for Phase |1 protected area
activitiesis being built.

The planning process for SUBIR's protected areas program has been participatory, but only
on certain levels, and at times somewhat rigid. Component plans ranging from the original 1991
Project Paper to the proposed 1994 protected areas operational plan are strikingly similar. This
seemsto indicate that either the origina Project plan remains completely relevant, or that staff
have been reluctant to tinker with the Project design. The coordinator has been with SUBIR from
the beginning and has immense experience in wildland management. His allegiance to initially
proposed activities probably reflects both their general soundness and the coordinators personal
investment in the Project.

Technically, these plans are well-conceived. They balance the need for immediate protection
efforts (guard stations and motor boats) with activities that could have long-term payoffs
(planning and policy reform).

Still, they were extremely ambitious in their geographic scope. It is not surprising that a
number of activities have not been completed. Staff reluctance to change these plans, however,
is. An unyielding vision can carry a Project over rough terrain. It can also obscure one's view of
more expedient routes.

While considerable effort has been made to make the SUBIR planning process as inclusive as
possible, some key stakeholders have not, or at least claim that they have not had this
opportunity. For example, some INEFAN field staff told the evaluation team that they were not
invited to participate in planning SUBIR activities related to their reserves. In their opinion,
commenting on the final draft of the SUBIR operational plan did not equate with active
participation in the process. In redlity, these individuals were afforded this opportunity but
choose not to participate. Nevertheless it isimportant that mechanisms be put into place that
insure their involvement.

SUBIR has been defined and primarily implemented as afield project carrying out clearly
defined activities. As seen above this holds for much of the protected areas management work.
However work in this component has another and very different sideto it. SUBIR's counterpart
agency is INEFAN, the organization responsible for managing protected areas (and forestry).
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INEFAN's responsibilities cover much more than the three protected areas SUBIR works with.
INEFAN's director is interested in much more than on the ground help with guardaparques and
training sessions. His needs include help with overall policy and management for the whole
system, and he would welcome SUBIR assistance with this. The SUBIR Project must work with
INEFAN, but often in a climate of uncertainty duein large part to INEFAN's restructuring. A
serious added problem is that INEFAN has not named a national director for protected areas and
wildlife, who would normally be the SUBIR counterpart contact for this component.

SUBIR's geographically specific mandate and its orientation toward action at the ground level
limit the response possible to total INEFAN needs. However, steps have been taken to provide as
much help as possible. They include 1) paying the salary for an Executive Aide to the INEFAN
Director who serves as official SUBIR contact and liaison and 2) seconding the PAM coordinator
to INEFAN on a haf-time basis. As aresult of the latter, the coordinators presence in INEFAN's
offices has allowed him and SUBIR to engage in a number of worthwhile activities: providing
day to day advice for matters as they come up; developing broad aspects of total protected area
management policy; and effective coordination with the GEF project as it has developed. SUBIR
has not been able, however to respond favorably to all of INEFAN's requests for assistance,
particularly those relating to help in improving the administrative operation of the agency at the
highest level.

In the nongovernmental sector, there has been close collaboration with some of the Quito
nongovernmental organizations such as the Fundacién Natura. But othersin the
nongovernmental organization community expressed areal or perceived lack of opportunity to
participate in SUBIR's planning activities. At the second-level organization level SUBIR has
participated with FCUNAE, ONHAE, ATAACU, and OINCE.

At the community level, the evaluation team saw some impressive evidence of local
involvement in natural area planning and management. Indeed, in the town of Cuellaje near the
Cotacachi-Cayapas Ecological Reserve where SUBIR has been active, local residents criticized
INEFAN for not involving them more in reserve management. They also expressed considerable
interest in participating in the “guardaparques communitarios’ project. At another site near
Laguna de Barios, Cayambe-Coca Ecological Reserve, local residents were building a guard
station/ visitor shelter where they will assume areserve vigilance role. Some second-level
organization such as FCUNAE have also helped to develop natural area plans component plans
(the Yasuni National Park emergency plan).

The immense geographic scope of these protected areas, coupled with logistical challenges
present formidable barriers to carrying out these plansin atimely fashion. There are some very
good reasons why the three reserves are still wild. Their remote locations and difficult terrain are
perhaps their best protection, but also an obstacle to their effective management.

Another force that has slowed Project implementation has been the ever-changing
sociopolitical and environmental dynamics of some of the Project sites. Disputes between
resident indigenous populations and oil companiesin Y asuni National Park, and between local
residents and timber companies in Cotacachi-Cayapas Ecological Reserve have delayed some
proposed activities. Finally, INEFAN has yet to develop the desired level of administrative
efficiency and flexibility that it and others would like to see. Given all these factors, component
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implementation has been relatively successful. Thisis particularly true for activities related to
financial and logistical support for INEFAN staff (although some complained to the evaluation
team about delays in receiving promised assistance).

Another key implementation problem is the shortage of reserve staff and their general lack of
training. Staff at the Cotacachi-Cayapas Ecological Reserve are now 28 persons, reportedly to be
reduced to 14 in the near future. The decrease in numbers suggests a reduction by 50 percent in
their ability to protect the reserve. This decreased capability could be even greater given what is
understood to be INEFAN's future staff utilization patterns (see following paragraph). A major
problem hindering efforts to develop new reserve management plansis the lack of planning
experience within INEFAN (most management plan development and writing is contracted out).
Finally, reserve outreach to adjacent communities has been limited because of a dearth of
extension and communication skills among reserve staff.

A perceived obstacle to the success of this SUBIR component—and a serious one if it turns
out to be true—has been the drawn out restructuring of the Natural Areas and the Wildlife
Department of INEFAN and the apparent low priority given to parks and reservesin the total
INEFAN reorganization. Two reported elements of the reorganization are critical. First, the
elimination of job titles and positions that are assigned exclusively to the operation of protected
areas. (Almost all INEFAN would reportedly work at both protected areas management and
forestry tasks.) Second, within the context of a restricted budget, the application of parks
entrance feesto any and al activities carried out by INEFAN, not just protected areas
management.

This suggests that much of the nearly three million dollars now generated as entrance and
other fees at the Galapagos National Park would go to pay for the forestry side of INEFAN's
activities.

If this reported situation istrue, it would likely bode ill for the future of parks protection.
Future SUBIR support must be based on clear presentation of the way in which SUBIR will be
reorganized and what the effects will be on protected areas. Very shortly, outside funding for a
number of guardaparques (provided through the Fundacion Natura debt swap) will expire. Some
of these guardaparques have been hired directly by INEFAN, but if they are expected to carry out
many forestry tasks (reportedly 9 of the 12 tasks listed in their job description), the effect would
be as severe as loosing them completely once debt-swap money ends. Job reclassification has
also reportedly affected parks chiefs (jefes de area), with that function being rolled into a broader
title, jefe técnico, with significant forestry functions).

The above considerations give rise to widespread belief that INEFAN lacks areal
commitment to effective management of protected areas and that in fact the areas will not be
protected in the very near future. The evaluation team fears for the future of the SUBIR Project if
this apparent lack of commitment from INEFAN isin fact reality. Because biodiversity
conservation is directly dependent on effective wildland protection and management, INEFAN
must either commit to providing adequate funds for management and adequate staffing or else
develop and implement alternative methods whereby appropriate management and protection is
assured. Without it, the future of the SUBIR Project isin jeopardy. Buffer zone activities are
extremely important, but without adequate protection and management of the core protected
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areas, buffer zone activities alone will not achieve Project goals.

The lack of nongovernmental organization counterparts at the reserve sites has also reduced
opportunities for Project implementation. There are some notable exceptions (ATAACU near
Cotacachi-Cayapas Ecological Reserve, Fundacién Rumicocha near Cayambe-Coca Ecological
Reserve, and FCUNAI near Yasuni National Park) but in the lower Cotacachi-Cayapas
Ecological Reserve, there are few if any organizations interested or capable of assisting in
protected area management. SUBIR has helped to strengthen some of these, but more energy
needs to be directed toward this critical strategy. The innovative “ guardaparques communitarios’
program, for example, will only succeed if effective counterpart nongovernmental organizations
at thelocal level assist in their training and management.

On the ground implementation of protected area activities has not always been well-
coordinated with other SUBIR components, all of which are critical to its success. Ecotourism
activities are perhaps most closely integrated with protected areas, probably due to the fact that
they have the same coordinator. Still, potential negative environmental impacts from tourism
need to be closely monitored and adequately addressed. There has been some coordination with
the Research component, which could play an important role in this monitoring, and in supplying
important baseline information for management plans and programs. But application of this
information is only just beginning. The Improved Land Use component is perhaps the | east
integrated into protected area activities. This could pose some very serious problemsin the future
if, for example, improved agricultural practices and markets inadvertently attract new colonists
into wildland areas or if these approaches do not lead to promised economic benefits.

While afoundation for reserve planning and management is being put into place, thiswill be
along, difficult process. Component managers recognize that this processis, in a sense, as
important as products, e.g., guard stations and management plans. While not always taking a
participatory approach, they recognize that thisis critical and, in contrast to most wildland
management taking place in Ecuador, they are beginning to create much needed examples of
community-based approaches to protecting wildlife and wildlands.

But the protection of the core of the ICDP projects—the protected areas—is essentia to
achieving the goals of the SUBIR Project.

The efforts of the protected areas component has improved the effectiveness of INEFAN's
reserve management. But reserve staff and funding remains so small that the geographic impacts
of theseinitiativesis limited. And if further INEFAN budget and staff cuts occur as expected,
protection efforts will loose ground and the conservation of biological diversity will bein
jeopardy.

8.8, Recommendations

® Though significant progress has been made, greater effort is needed to make component
planning a more inclusive process, particularly with key stakeholders such as INEFAN
field staff, national and local nongovernmental organizations, and residents of buffer zone
aress.
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At the outset of the annual operational planning process, regional SUBIR coordinators
could serve as planning liaisons with key local organizations and individual s to assess
their concerns and ideas related to reserve management activities.

Planning and decision making should become more adaptive in nature. Project activities
should not be carried out solely on the basis of their past perceived importance or history.
Any component activity should be subject to modification or even elimination if
evaluation indicates.

Building on the ongoing efforts of the component director, a new SUBIR Project focusing
on the investigation and identification of alternative funding sources for protected areas
should be initiated.

A growing number of SUBIR-like wildland protection projects are being proposed in
Ecuador (e.g., the OEA and GEF projects both of which were significantly influenced by
the work of SUBIR staff). These could, if planned and carried out in a coordinated
fashion, represent a tremendous opportunity to bolster SUBIR's efforts or allow the
Project to spin off some of its existing activities and initiate new ones. SUBIR should
continue to closely track these initiatives, and perhaps become a catalyst for joint
planning, particularly with those whose geographic or ecological scope may overlap with
SUBIR's.

Support for reserve planning is amajor SUBIR strategy. While the devel opment of
management plans isimportant, these long-term efforts should be complemented with
more short-term and relatively simple operational plans for each reserve. SUBIR has
wisely decided to initially focus on the development of straightforward operational plans.
But these plans should address the buffer zone activities and directly relate them to
proposed reserve management. Residents of these buffer zone areas need to be brought
into the planning process.

While progress is being made, second-level organizations near reserves must play a
greater role in protected area component activities. Thiswill, in some cases, require a
significant institution building initiative on the part of SUBIR. Local nongovernmental
organizations will be more effective in bringing communities into the reserve
management process, in monitoring INEFAN management activities, and in supporting
grassroots protection efforts.

SUBIR should obtain documentation demonstrating an effective commitment from
INEFAN for adequate management of protected areas, preferably for significantly
increased support from the current level. If this cannot be provided, SUBIR, together with
relevant local, national, and international nongovernmental organizations, should initiate
efforts to work with INEFAN to develop an aternative strategy to the current
management situation in parks and reserves. This process would identify options for co-
management and funding of parks and reserves between nongovernmental organization,
community, tribal, governmental, and international entities.

SUBIR should examine the possibility of providing low cost but useful tools for assisting
INEFAN to become more technically proficient in high-level administration, for example
evaluating Project management software and providing training in the use of the
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recommended application.

SUBIR needs to promote a national policy dialogue on how to redirect funds generated by
parks (primarily Galapagos) back into the park system.

SUBIR's protected area component should explore the possibility of using global
positioning equipment (already being used in the research and monitoring component) as
ameans of accelerating progressin marking park boundaries.

The guardaparques communitarios program should be significantly expanded in Phase 11.
While these volunteers would not replace INEFAN staff, they could greatly bolster
protection efforts and better integrate communities into wildland management. These
individuals should be adequately supplied with field equipment and “ Guardaparque
Comunitario” shirts, hats, rain gear, and boots.
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Box 1-5. Reserve management at the community level

In July of 1993, residents of the
community of Cuellgje met with
representatives of the neighboring
Cotacachi-Cayapas Ecologica Reserve
to identify shared concerns about
reserve management and natural
resource problems. SUBIR had been
actively working with both local
residents (primarily through the
second-level organization
"ATAACU," which is made up of
agricultural workers) and with
INEFAN staff. Nine issues were
initialy identified and a shared
strategy for resolving them was
crafted. The fact that such a meeting
occurred is somewhat remarkable.
That there was afollow up gathering
nine months later to evaluate progress
IS even more unusual.

The meeting in April of 1994
began cordially enough. Skillfully
facilitated by the SUBIR protected
area coordinator, issues of shared
concern were reviewed and the
positive actions that had been taken
were identified. But it was obvious
that there had been growing tensions
between some of the individualsin
ATAACU and INEFAN. After a
lengthy list of positive actions was
discussed, dialogue became more
heated as problems were analyzed.
Accusations between the two groups
began to fly.

But unlike most community/park
confrontations of this kind, many of
the complaints reflected a

desire for more and better
communication and cooperation,
rather than the standard "the park is
taking away my resources' or "the
community is destroying my park." In
fact, many from the community were
expressing adesire to play an active
role in reserve protection. They were
particularly interested in more
involvement in the "guardaparques
communitarios" project that SUBIR
had initiated with the support of
INEFAN. They also wanted more
extension and education programs.
INEFAN representatives complained
that they were often left out of
ATAACU events. They wanted to be
more directly involved in the
community affairs.

The debate continued for hours.
But generally remained civil and
constructive. The bottom line seemsto
be more of aclash of personalities than
adifference of principles. It was
agreed that there would be joint
weekly planning meeting to hammer
out these problems on aregular basis
rather than letting them stew for
months. It was also agreed that the
guardaparque comunitario program
would move forward. Not everyone
left the meeting happy, but they did
leave together. Dialogue had been
established, work on the nine shared
goals would continue.
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Box 1-6. Creating partner ships between parks and indigenous people

Y asuni National Park has gained
fame worldwide for both its ecological
importance and the mounting threats to
itswell-being. It offers a microcosm of
many of the problems facing both
native peoples and wildland areasin
the American humid tropics.

The Huaorani have, for centuries,
occupied the deep forests of what is
now considered to be Y asuni National
Park. Other indigenous groups like the
Shuar and the Quichuas have recently
moved to this region, as have mestizo
colonists. The discovery and extraction
of oil has complicated this situation by
several orders of magnitude. National
and international press coverage has
placed Y asuni under the microscope of
the global environmental community.

At the request of INEFAN, SUBIR
protected area staff initiated work on
an emergency management plan for
the area. Pulling together all of the
principal players; native peoples,
government officials, representatives
of the extractive industries and others,
SUBIR facilitated a strategic planning
process that resulted in an "Emergency
Plan for Y asuni National Park."

This plan was approved by
INEFAN and served as the basis for an
agreement between ONHAE (the
national organization of the

Huaorani), FCUNAE (the Federation
of Natives of the Ecuadorian
Amazon), and INEFAN. This
agreement identified mechanisms for
Huaorani and Quichuato participate in
reserve management and it delineated
the territories of each of these groups.
ONHAE, FCUNAI, and INEFAN
asked SUBIR to then draw up an
agreement between these groups,
which detailed the role that each
would play in the management of the
region. Thiswas adopted by the
government on behalf of the President
of Ecuador on December 15, 1993.

The threats to both the indigenous
residents and the native wildlife of
Yasuni National Park have not been
diminished. Oil companies expand
their operations and clashes among
native groups and between native
groups and colonists have not been
resolved. But the plan that SUBIR has
crafted, and the follow up agreement
that have been signed, provide some
hope that these complex problems will
find some resolution. At acritical
moment when no other organizations
were willing to enter thisfray, SUBIR
successfully offered its services.
SUBIR skill and commitment will be
needed again in the future as the
complex set of forces and
organizations in and around the
Yasuni National Park shift and create
new sets of concerns and problemsto
resolve.
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shotgun marriage?

Organizational strengthening of
SUBIR's Government of Ecuador
counterpart agency, INEFAN, isa
specia case. It falls within the general
component objective of strengthening
public agencies to carry out
sustainabl e resource use and protec-
tion, but INEFAN's size and broad
mandate set it apart from most
institutions helped through this
component. With more than 700 em-
ployees, INEFAN manages all national
parks and protected areas. It was
created in late 1992, taking over
forestry, parks, and wildlife functions
and staff from the MAG's Subsecretary
of Forestry and Parks. Intended to
have broader powers and indepen-
dence than its predecessor, INEFAN
has been attempting to organize itself
since its creation. Its predecessor was
identified as the counterpart agency;
this designation was inherited by
INEFAN and its Executive Director
when he took office with the new
administration in 1992,

SUBIR has extended mainly three
kinds of "strengthening” to INEFAN:
training of staff, both formal and
informal; funding or development of
major products, such as parks manage-
ment plans; and policy-related work.
In 1992, the first implementation year,
these efforts were relatively minor,
with more effort being devoted to
activitiesin and with the three
protected areas. The training com-
ponent was strengthened significantly
by the hiring of a full-time SUBIR
professional to work permanently and
directly with parks personnel, allowing
T ropeoat dResersanenel Spvié! opntignt, 1nc.
H6beyond the one workshop givenin

Box 1-7. Organizational strengthening for the counter part agency—morethan just a

strengthening increased as direct field
work became more routinized. Four
major events stand out.
® SUBIR assisted INEFAN in
preparing an emergency
management plan for Y asuni
National Park, which has experi-
enced conflicts between ethic
groups and major petroleum-
industry incursions (permitted by
the Ministry of Mines and Ener-
gy). A third parks professional
was hired and the work culmi-
nated in the creation of an emer-
gency plan and the signing of an
agreement among the two ethnic
groups and INEFAN. This agree-
ment set the stage for further
planning to establish a permanent
management plan that would
involve both ethnic groupsin
park management and protection.
® The SUBIR parks coordinator
was seconded on a half-time
basisto INEFAN.
e SUBIR ispaying the salary of a
liaison between the Project and
INEFAN in the per-

1992.
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10. Ecotourism Development

10.2 Component Purpose and Activities

The goal of this component isto add new and aternative value to the biocultural diversity of
protected areas in order to provide a continuous source of income to support wildland
management and generate employment for local people.

Component Activities:

Inventory tourism attractions.

Provide ecotourism orientation to communities.

Establish information/interpretive centers in three communities.
Establish nature and interpretive trails in three areas.

Provide ecotourism management training opportunities.
Coordinate with private ecotourism operators.

Evaluate the impacts of ecotourism operations.

10.4 Component Operations, Purpose, and | mplementation

Ecotourism development plans are geared to the origina Project Paper and the diagnostic
studies. Together these include component goals, strategies, guiding principles, and general
component activities. The 1992 and 1993 Annual Reports track the progress of proposed
activities.

The component coordinator aso directs the Project's Protected Area Component. Annual
work plans are developed with input from a number of tourism consultants who, under contract
from SUBIR, have completed surveys of tourist attractions at four different sites. SUBIR staff at
the regional level play varying roles in ecotourism planning and decision making, depending
upon the site and Project. In Afiango, for example, most of the ecotourism activities are
coordinated by a Peace Corps Volunteer working in the SUBIR Coca office with little technical
backstopping from the central office. In contrast, SUBIR central office staff have been primarily
responsible for the development of the Coca visitors center and the Sinangue facilitiesin the
Cayambe-Coca Ecological Reserve.

At theloca level, planning for fledgling ecotourism efforts have included community
residents (as in the case of Afiango), civic officials (in the development of the Coca visitors
center), second-level organizations (the Fundacion Rumicocha in Papallacta), private landowners
(the manager of Finca Aragon), and private tour operators (Supernova).

Two proposed activities have not been significantly addressed: 1) coordination with private
tourism operators and 2) impact assessment of tourism. In 1993, the SUBIR Operationa Plan
proposed 23 Ecotourism component activities. Of the proposed activities, 8 were completed as
planned, 6 accomplished less than 50 percent of their target, and 9 were cancelled or postponed.
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Most of the completed activities are related to tourism attraction inventories and follow-up
community workshops. Projects not completed included: establishment of interpretive centersin
Borbon, Baeza, and Coca, and construction of nature and interpretive trails at a number of sites.
Most of the proposed or cancelled activities relate to training and actual implementation of
ecotourism activities.

At the time of writing, Phase 1 Ecotourism Development activities had produced the
following products:

® Publication of inventories of tourism attractions in Sinangue/Cayambe-Coca Ecological
Reserve, Afiango/Y asuni National Park, San Miguel/Cotacachi-Cayapas Ecological
Reserve and Playa de Oro/Cotacachi-Cayapas Ecological Reserve. These include data on
natural and cultural resources, tourism attractions, and a preliminary analysis of
community interests in tourism.

® Publication of atourist attraction inventory methodology.

® Community workshops in these four sites that addressed: Results of these inventories, the
potential benefits and problems associated with the development of these sites, an
analysis of the economic costs and benefits, determination of community tourism goals,
and the role the community would play in ecotourism devel opment.

® Archeological surveysat anumber of sites proposed for tourism facilities.

® Construction of visitor facilities in Papallacta (wood frame rustic house), and Sinangue
(traditional design with modern conveniences). SUBIR supplied building materials while
local residents built the structures.

® Financing for materials for an interpretive center in Coca (50 percent complete).

® |nitial work on nature trails in Cayambe-Coca Ecological Reserve and Cotacachi-Cayapas
Ecological Reserve.

® Training field trip to the Sabalo tourism devel opment with representatives from Sinangue,
Afiango, San Miguel, Papallacta, and FCUNAE.

® |nitial tourism management training in Afiango and Sinangue.

10.6 Evaluation Findings and Conclusions

Ecotourism can indeed make a significant contribution to efforts to protect wildlands and
build sustainable economies. But thiswill only occur if these activities are carefully integrated
into more comprehensive resource management and development initiatives. The SUBIR Project
represents a unique opportunity to do just that. It is making a serious attempt to embrace the
principles of ecotourism and take a bottom-up approach to planning and devel oping these sites.
But while SUBIR's involvement in promoting ecotourism makes good sense, their exact role and
the manner in which ecotourism projects are planned, developed, and managed will determine
whether and to what degree they actually achieve these goals. Outstanding natural features alone
will not guarantee success.

Most of the planning for ecotourism activities was based on the diagnostic studies,
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inventories of tourism features, and the knowledge and experience of the component director and
consultants. For the most part, these plans did not spring from local residents or second-level
organizations, but were presented to them as a development option and communities decided
whether and how to participate. Nowhere did it appear that ecotourism activities were being
developed against the general will of the communities. In fact, in some places unredlistic
expectations were noted by the evaluation team. The ecotourism component is based on the
following principles according to the SUBIR coordinator: ecotourism isimportant for the
conservation of natural scenic beauty and biological diversity; ecotourism provides economic
benefits for many and an economic justification for protected areas; ecotourism is the only way to
guarantee a constant source of funds for the management of protected areas; ecotourism
promotion requires the direct participation of local communities; and ecotourism requires
processes that involve site promotion and education for local communities.

Only now are some communities getting to the point where tourism plans are actually being
put into place. Thisis dueto the time it has taken to complete inventories and follow-up
workshops, organize communities, develop facilities, and contract consultant services. Though
tourists facilities are being constructed, the community level planning and training necessary to
achieve ecotourism goals may still be needed. Only in Afiango, where tourists are already
arriving as a direct result of SUBIR efforts, does the community seem to be somewhat prepared.

While the natural and cultural attractions of these areas is undeniable, other factors such as
accessibility, weather, and logistical problems may throw up barriers to successful tourism
programs. Thisis especiadly trueif the target clienteleis at |east a cut above backpackers.

Market research could help to determine potential numbers and types of tourists, and also
identify their needs and willingness to pay. For the most part this research islacking. Current
ecotourism component philosophy seemsto be “if you build it, they will come.” This may be
true, but just who “they” are, how many of them will show up, and what they will need to be
happy is still more intuitive than quantified. With so many community hopes, aspiration, and
hard work riding on these projects, it is essential that promised benefits come to fruition. If not,
the implications for future conservation and development efforts could be serious.

The pressing need to offer wildland residents viable economic alternatives to destructive
land use is often cited as the primary reason for moving these projects forward without thorough
environmental or socia impact assessments. In the context of economic redlity, extensive, time
consuming studies are probably inappropriate. And, the monitoring of impactsis planned as part
of the tourism facility development process. But again, assessments done before projects are
initiated can only improve their chances for success. Considering that some of these sites are
within protected areas and/or isolated, indigenous communities, assessments of both natural and
cultural impacts seems warranted. While the inventories of tourism attractions did touch upon
both potential impacts and mitigation measures, this was done in avery cursory fashion.

Local participation in the planning and implementation of these projects has varied and has
resulted even though none of the communities in question has received any formal training from
SUBIR. Formal training in ecotourism was scheduled for 1994. In the case of Afango, the
community has been actively involved in planning, debating, and modifying the Project. In
Sinague, the community has built an impressive tourist facility (with SUBIR funding), but the
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Project appears to have taken more of atop down, Quito directed approach. Residents of
Papallacta, through the Fundacion Rumicocha, gather on the weekends for “mingas’ to work on
avisitor shelter/guard station that they are constructing within Cayambe-Coca Ecological
Reserve. While their long-range vision for its use and management are not readily apparent, they
are genuinely enthusiastic about the Project and its potential benefits to the community and the
reserve.

Ecotourism activities are beginning (it appears) to have a positive impact on community
perceptions of the environment and the reserves. While thisis in some cases more talk than
action, individuals involved in these projects commented on “the importance of protecting
wildlife and wildland.” Community members at three sites are trying to stop hunting in areas
surrounding tourism development and some are serving as “ guardaparques communitarios.” At
one site, a privately owned farm, the owner has abandoned plans to clear forests for pasture and,
following SUBIR recommendations, is protecting the entire areain hopes of attracting
ecotourists. But not all community members share these views. Hunting and the cutting of trees
within protected areas, even by those involved in ecotourism, is still occurring.

There is some indication that ecotourism programs are aso beginning to conserve cultural
resources. In Sinague, a Cofan community, evidence exists that traditional dress, knowledge of
medicinal plants, and the wisdom of community eldersis being preserved at least in part in
anticipation of ecotourism activities. The same phenomenon is beginning to occur in Papallacta.
The level, extent, and type of community participation varies according to socio-economic
characteristics of the particular community.

SUBIR has been assisted in its ecotourism efforts by some nongovernmental organizations
(CCD, CDC, INSTUR) and second-level organizations (FCUNAE, Fundacion Rumicocha). A
few private tourism companies (Supernova, Metropolitan Tours) have also been involved.
Assistance from these tour operatorsis critical since this project is as much a business venture as
itisaconservation initiative.

The number of tour operators (many claiming to be oriented toward ecotourism) in Ecuador
isstriking. Severa are active in the same region as SUBIR's ecotourism projects, particularly in
the Coca area. This poses both opportunities and problems. Opportunities relate to the markets
that these operations have already created through their promotional efforts, the infrastructure
they have put into place, and the expertise they have gained through years of experience.
Problems relate to the competition they may pose to SUBIR supported activities. In afinite
market, this could limit growth. And, most do not take a community based approach tourism.
Already, some communities where SUBIR has been working (Afiango for instance), have
clashed with outside tour operators. This has caused some ill-feelings toward the tourism
industry. Improved communication between these communities and tour businesses is needed.
Though detailed in SUBIR's Strategic plan, this activity has been scarcely devel oped.

This element of SUBIR's program seems to be fairly well coordinated with the most relevant
Government of Ecuador agency, INEFAN. But it appears that they could be improved with
CETUR, the government's tourism corporation. While CETUR collaborated with SUBIR in the
past, communication has been almost nonexistent in the past year.

The integration of ecotourism activities with the rest of SUBIR varies from component to
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component. Because they are closely associated and have the same component coordinator,
protected areas and ecotourism are nearly one and the same. The assumption is that one
necessarily follows the other.

The research and monitoring component could supply much of the information needed for
interpretive programs and impact assessments. But this has not always been the case. In one
community, residents resisted efforts to permit SUBIR research activities thinking that they could
only participate in one SUBIR program at atime.

There appears to be little coordination between the land use component and ecotourism. In
the SUBIR evaluation workshop in December, the recommendation was made that SUBIR not
promote forestry activities in Playa de Oro where the Project is already supporting ecotourism
development. However, potential economic returns on timber harvest, while not necessarily
sustainable, are certainly higher than the return on tourism and this needs to be recognized and
addressed. Agricultural extension activities in this component could play an important rolein
tourism programs by increasing the quality and quantity of foods available in isolated
communities. Innovative agricultural or forestry practices could aso become another interpretive
feature. The Organizational Development component could help to build nongovernmental
organization and second-level organization capacity to manage these programs.

While ecotourism activities have yet to fulfill their promise, they are beginning to assist in
achieving development and conservation goals. Though not aways meeting SUBIR's own
criteriafor planning and implementation, this component has worked hard to embrace the
elements of ecotourism. And for all the talk about this emerging development option, thisis
extremely rare in tourism business, even among so called ecotourism projects.

These efforts have created considerable community expectations, and this has trandlated into
tangible progress in the development of tourism infrastructure and some changesin
environmental attitudes. But to a certain degree, the cart has been put before the horse. The lack
of market surveys, business plans, impact assessments, tourism management training and
mechanisms for administering these programs at the community level needs to be addressed.

Ecuador has tremendous ecotourism potential. SUBIR staff may be correct in their
assessment of the tourism attractions of these sites. But this does not necessarily mean that
tourists will come, local economies will be boosted, and wildlife protected. Achieving these
goals requires of actions SUBIR staff are aware of, but have not adequately addressed. Thisis
not surprising considering the vast scope of SUBIR activities, the isolated nature of the sites, and
the shortage of personnel and nongovernmental organizations and second-level organizations
involved in tourism. The most oft-cited reason, however, is the desire to demonstrate the
financial rewards of protecting nature. While a pragmatic approach, without precautions, it could
limit the overall benefits of ecotourism to both humans and wildlife.

10.8. Recommendations
® [Ecotourism market surveys and visitor use characteristic studies should beinitiated

immediately.
® |nPhasell, development elements of the ecotourism component should be folded into
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protected areas component, the monitoring aspects of ecotourism moved to the Research
and Monitoring program, and the marketing elements into a new SUBIR component that
deals specifically with the marketing aspects of all SUBIR resource use activities.

Some ecotourism activities that have been slow starters (nature trails, Baeza visitor
center, Borbdn visitor center) should be reassessed regarding their benefits and potential
and long-term viability, put on hold or passed off to other nongovernmental organizations
or second-level organizations.

A major component initiative should be the creation of aliaison between SUBIR and
Ecuador's existing tourism industry and government tourism initiatives. In Phase I, a
primary ecotourism focus should be fostering “ecotourism approaches’ that embrace
SUBIR's tourism development principles, by these already existing companies and
governmental agencies.

Increased effort should be made to help communitiesin SUBIR Project sitesto link up
with existing ecotourism operations for training and organizational assistance. SUBIR
could play the role of broker in helping communities to effectively negotiate contracts
with operators. SUBIR will need to ensure that such efforts go hand-in-hand with a
program that educates communities sufficiently so they can negotiate and reach
agreements with tourism operators that best responds to their interests.

SUBIR, with other institutions such as CETUR and nongovernmental organizations such
as the Ecotourism Society, should initiate a national dialogue on the role of tourismin
protecting and financially supporting protected areas.

second-level organizations could and should play an important role in local ecotourism
projects. SUBIR's organizational development component should work closer with the
ecotourism component in building this capacity among second-level organizations.
INEFAN, particularly protected area staff, needs to be brought into all ecotourism
projects that are within parks and reserves.

Ecotourism projects with infrastructure already in place should not be stopped for the
lack of EAs, but ecotourism and research and monitoring component staff should plan
and implement impact monitoring programs before significant tourism activity occurs at
these sites.

Thought should be given to linking SUBIR-supported ecotourism sites together and with
other existing sites to create “ecologically friendly” tourism circuits that could be
promoted to the emerging “green” tourism markets.
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Box 1-8. " Afiango, ecotourism from the bottom up"

Perched on the edge of the Napo
River and actually within Y asuni
National Park, the Quichua village of
Afiango survives mostly on small-
scale agriculture, hunting, and fishing.
Many community members have been
forced to find work in Coca (two hours
upriver) or with the oil companies or
tourism operations that have moved
into the province.

During the diagnostic phase of the
SUBIR project, Aflango and the
nearby Lake Anangocochawere
identified as potential sites for
ecotourism development. The lake was
already being visited by tourists from a
nearby jungle lodge. Local residents
however, were not deriving any
benefit and there was growing
resentment toward these uninvited
guests. The community had built a
rustic visitor facility ten years ago, but
the structure is in serious need of
repair, or possibly reconstruction, and
would not be attractive to certain types
of tourists. In addition, the community
felt frustration with the lack efforts by

an initial ecotourism program was
established. First, some minor
improvements were made to the rustic
shelter built at the edge of the lake (a
one-and-a-half hour jungle walk from
the community of Afiango). Needed
services were assigned to various
community members and a plan was
put into place for managing
ecotourism profits. One community
member with experience in tourism,
became the project manager.

R e

commun|ty, to launch a community

effort to promote ecotourism.
Spearheaded by a US Peace Corps

volunteer working with SUBIR, and
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Box 1-9. Finca Aragon: Protecting resour ces as a development option

The owner of the 2,000 hectare
Finca Aragon didn't originally intend
on creating a nature reserve. It just sort
of happened—that is, with alittle help
from SUBIR.

The finca's owner had originally
intended on cutting much of the wet,
high elevation cloud forest to create
pasture for several hundred head of
cattle. Some forest was logged, and
cows were introduced. Pastures
became a quagmire and it became
obvious that this place wasn't made for
large, domestic ungulates.

But it was made for wildlife. A
number of rare species such as
spectacled bear and tapir roam the
property. Hundreds of birds find
suitable habitat in the primary cloud
forest. Trout fill the streams. And
while the ranch was is not large, it
does represent one of the few wildland
corridors connecting the newly created
Antisana Reserve with Cayambe-Coca
Ecologica Reserve. When the owner
of the place invited SUBIR to assist in
writing a management plan for the
property, the decision was easy.

Staff of SUBIR's wildlands and
ecotourism component organized the
planning team. The resultant document
offered a number of manage-

ment options, but emphasized the
fragility of the ecosystem and noted its
potential for ecotourism. The owner,
intrigued with the idea, halted al
forest cutting and begin to develop the
site for scientists and ecotourism.
SUBIR sponsored a workshop on
ecotourism development at the site and
this further reinforced the landowners
commitment to conservation.

Ecociencia scientists working at
the reserve carry out important
research. Oneislooking at the impact
of forest cutting on cloud forest bird
species. Another innovative study
focuses on the use of barbasco, (a
poison commonly used to stun fish)
and its impact on aquatic ecosystems.

Modest but comfortable housing is
being constructed. But large crowds of
tourists are not expected soon, nor
even desired. The owner hopes to put
into place a modest ecotourism
operation that will help to recoup the
costs of infrastructure development
and the opportunity costs of protecting
the forest. While such a devel opment
may be beyond the means of most
landownersin this part of Ecuador, the
bottom line is that biodiversity is being
protected, and the prospect of
ecotourism was one reason that this
forest was spared.
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12. Improved Use of Land and Biological Resourcesin Buffer Zones

12.2 Component Purpose and Activities

The goal of this component isto increase the productivity and sustainability of natural
resource use in the zones of influence of protected areas through the creation of ecologically and
economically sustainable resource management systems. The assumption is that these systems
will reduce the agricultural and resource extraction pressures on protected areas and help
preserve the country's biological diversity. The implication isthat in their absence biological
diversity will be severely threatened.

This component is divided into four interrelated programs. community forestry management;
intensification and diversification of land use; pilot projectsin the collection, processing, and
commercialization of biological resources; and the strengthening of technical high schools. Each
of these subprograms maintains a series of coordinated activities.

12.2.2. Community forestry management program

Development of forest inventories and management and use plans.

Creation of centers of wood collection and processing

Development of small scale saw mills

Implementation of aforest products marketing study and training in aspects of marketing
Recruiting and training local extensionists

12.2.4. Intensification and diversification of land use program

® Creation of demonstration plots for agroforestry and integrated farm management to
provide training and extension.

® Creation of nutritional vegetable gardens.

® Demonstrations and training in the raising of micro-livestock.

® Creation of nurseriesfor fruit trees, cacao, and other trees species appropriate to
agroforestry interventions.

® Recruitment and training of extensionists.

® Creation of demonstration plots to provide technical assistance and training in soil and
water conservation, and improved farm management.

e Establishment of demonstration areas for sylvopastoral research and training.
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12.2.6. Pilot projectsin the collection, processing, and marketing of biological
resources program

Analysis of Chachi artisanal operations and marketing studies for these products.
Establishment of demonstration centers and training in artisanal techniques.

Creation of collection centers for artisanal products.

Feasibility studies for processing and marketing of agricultural and artisanal products.
Creation of a production center for tagua products.

Studies of other agricultural products with potential for processing and marketing.
Establishment of collection centers for agricultural commodities.

12.2.8. Strengthening technical high schools program

® |Implement programs to provide appropriate technologies and to form extensionists to
work in the project zones.

12.4 Component Operation and I mplementation

This component has diverged significantly from the goals established in the 1992 and 1993
work plans. According to a December 1993 workshop analyzing SUBIR activities, the number of
activities programmed under this component was cut from 97 to 46, a reduction of close to 60
percent. Much of this reduction represents training courses and seminars contemplated under all
component activities and is reflected in the draft 1994 work plan. This plan takes into account the
concern of the SUBIR staff that the component was trying to undertake too many activities in too
many places without adequate staff and technical capability. This concern is shared by the
evaluation team.

The implementation of this component has suffered from several problems including turnover
in key staff positions, both in Quito and in the field offices, inadequate technical and managerial
staff capacity, and conflicts and indecision between the Consortium Executive Committee and
SUBIR Project staff regarding forest management activities. Rough calculations from SUBIR
reports indicate that the component has achieved approximately 28 percent of the total activities
programmed, with the highest level of achievements in intensification and diversification of land
use. Even though the Project shows relative success in this program, questions arise as to the
appropriateness of some of the interventions with respect to the greater goals of preserving
biological diversity and promoting sustainable use of resourcesin Ecuador.

Improved land use and the creation of economic development activitiesin the areas of
influence of the protected areas in question may represent key interventions in the process of
protecting biological diversity. While the premise that improved economic opportunities will
necessarily lead to greater protection of biological diversity requires greater study, the lack of
economic opportunities certainly appears to increase the pressure on natural resources and
protected areas. It is therefore important to promote improved land use and economic
opportunities, and create links between improved economic opportunities and the protection of
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biological diversity in order to stimulate peoples commitment to the protection and sustainable
use of natural resources.

12.4.2. Community forest management program

At the time of thiswriting little has been accomplished in community forest management.
SUBIR published a guide on methodol ogies for community based forest inventories and
arranged, with help from GTZ, for community leaders from Cotacachi-Cayapas Ecol ogical
Reserve to visit acommunity forest management site in Quintana Roo, Mexico. Thisvisit was
well received by the local populations and appears to have contributed to awareness within
Cotacachi-Cayapas Ecological Reserve associated communities and to greater Chachi demands
in their negotiations regarding logging agreements with the firm Endesa/Botrosa. Industry leaders
also participated in the SUBIR organized trip using their own funds to send a representative. The
trip made a positive impression on the firm and has led to itsinterest in replicating the experience
in Ecuador. A video prepared by Tropical Research and Development on promising approaches
to natural forest management in Quintana Roo and elsewhere has been provide to SUBIR.

Initial effortsto carry out aforest inventory have begun in Playa de Oro and community
leaders expressed their interest in moving ahead. The community forestry committee showed the
evauation team a map outlining the various forested areas to be managed by the community,
including production zones and areas designated for protection. The community appeared to have
agood sense of the importance of forest protection and management. The community also
benefitted from the technical support of two foresters L oja working through the SOATRA
program.

The 1994 work plan calls for the development of a pilot forest management plan for this
community during the remainder of Phase |. However, the internal December evaluation
workshop indicates a desire to eliminate forestry from Playa de Oro as ainconsistent with
ecotourism plans. This recommendation appears short-sighted. The potential economic benefits
from logging are currently much higher than for ecotourism and the community is looking for
improved economic opportunities. Ecotourism represents an uncertain source of future income
while forest products are tangible assets. If ecotourism devel ops into a money-making operation
some day, sustainable forest management may be an important attraction.

Although forest management activities with the Chachis have been considered since the
inception of the Project, conflict in the region with lumber interests has militated against
initiation of a project with this group. The Consortium Executive Committee ruled against any
coordination with Endesa/Botrosa and this had led to lost opportunities to influence logging
policy in the zone. SUBIR involvement with the World Bank and GEF negotiations has been
positive and offers promise for future collaboration among interested actors in the region.

12.4.4. Intensification and diversification of land use program

Activities in this program focus on improving agricultural and agroforestry practices to
improve incomes as well as nutrition. Phase | activities have been undertaken in the Borbon area
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of Cotacachi-Cayapas Ecological Reserve and include direct implementation by the SUBIR
office and support to FUNDEAL for agricultural activitiesin a Chachi center on the Cayapas
River. The current SUBIR-Borbon staff has only been working since September 1993 so
agricultural efforts are still limited. Production includes rice, maize, peanuts, soybeans, yuca, and
vegetables in rotation and in association depending on the crops and time of year. In the SUBIR
has created a nursery for cacao and leguminous species to begin agroforestry work.

Successful agricultural activity occurs in the upper Cotacachi-Cayapas Ecologica Reserve
around Cuellgje where SUBIR works with CARE's PROMUSTA Project and ATAACU (Box
3-3). These activities include introduction of nurseries, the development of agroforestry
extension activities and emphasis on holistic land use management systems.

Agricultural activities in Cayambe-Coca Ecological Reserve include agroforestry, the
establishment of nutritional gardens, guinea pig production, and improved sylvopastoral
practices. In thisregion SUBIR has attained many of its established 1993 work plan goals.
Agroforestry studies and the creation of demonstration plots represent achievementsin the
Y asuni National Park, while some progress has been made in vegetable gardens. SUBIR has not
yet supported any activities in marketing, except for activities under PROMUSTA. For the
remainder of Phase | SUBIR proposes to focus on agroforestry, integrated farm management, and
improved sylvopastoral practices.

12.4.6. Pilot projectsin the collection, processing, and marketing of biological
resources program

This program has been poorly developed to date, except for some initial attemptsto form a
center for the collection of Chachi artisanal products and support for production of tagua crafts.
The 1994 work plan calls for the completion of three marketing studies in the Cotacachi-Cayapas
Ecological Reserve (one for wood products and two for crafts) and for support to an artisanal
school in Borbon. Activities in this subcomponent will be limited during the remainder of Phase
l.

12.4.8. Strengthening of technical high schools program

No progress has been made to date in this program. The Directors of the various schools have
made requests to SUBIR for support and some have expressed frustration at delaysin receiving
SUBIR funds. Support envisioned until the end of Phase | includes support for four schools with
demonstration modules and training of students as agroforestry extensionists.
126. Evaluation Findings and Conclusions

12.6.2. Community Forestry Management Program

Progress in this program has been disappointing, especially given the pressures on forest
resources in the area around the Cayapas, Onzole, and Santiago Rivers. Logging represents the
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main source of income for people aong these rivers who float their logs downriver to Borbon for
sale. Both Chachis and Afro-Ecuadorians exploit lumber from primary forests. Since March of
1992 the logging company Endesa/Botrosa has attempted to reach an agreement with FECCHE
and four Chachi centers for logging rights for sustainable harvest on Chachi land. The evaluation
team heard that three of the Chachi Centers signed a ninth version of an agreement between the
Chachi and ENDESA in mid-April. A copy of this version was not reviewed.

In meetings with the President of the Chachi Center of El Encanto, the evaluation team
learned of the expectation that SUBIR would provide support for inventories and forest
management. The president explained that since the community did not sign the agreement with
Endesa it deserved support from SUBIR for forest management. SUBIR promised to visit the
Center to present information on forest management in Quintana Roo. The Chachi president gave
the impression of an ultimatum: provide us with technical assistance or we will sign with the
lumber company. Unfortunately the situation in the area is confusing, with Chachi centers
signing agreements then back-tracking on presumed commitments with Endesa. One apparent
truth is that FECCHE is more committed to the agreement with Endesa/Botrosa than individual
community members as indicated by the number of draft agreements between the two parties.

SUBIR had the opportunity to play a broker role between the Chachis and Endesa/Botrosa to
insure that the agreement between the two parties was fair. However, the Consortium Executive
Committee issued a policy statement against working with logging interests. The Consortium
Executive Committee appeared to be concerned that support for logging interests would be
detrimental to Chachi communities' interests and feared funding activities in the region that
might benefit the logging companies at the expense of local communities. The Consortium
Executive Committee then placed a hold on forestry activities, and especially on activities related
to the Chachi and Endesa/Botrosa, pending the issuance of alogging policy. Unfortunately the
Consortium Executive Committee took approximately six months to develop internal guidelines
on logging and forestry, bringing to a halt all forestry efforts and limiting SUBIR's scope of
action. Although direct economic assistance from SUBIR to the Chachis for management plans
or other activities that directly support the logging interest would be an unwise use of SUBIR
funds, the decision to avoid taking arole in the debate in support of Chachi interests was short-
sighted on the part of the Consortium Executive Committee.

In spite of the impasse, both SUBIR and USAID/Ecuador have made important stridesin
addressing the forestry issue. Their efforts helped to convince the World Bank to hold a meeting
in Ecuador that led to the reprogramming of GEF funds that had been cut due to issues related to
ECOFOREST 2000. A new GEF agreement will be forthcoming to support approaches to
sustainable forestry in the region. Another achievement is the involvement of Fundacién Natura
in the negotiation process between the Chachi and Endesa/Botrosa as an advocate for the
Chachis. CEDENMA has also lent support to the initiative owing to discussions with
USAID/Ecuador and SUBIR.

Turnover in the Quito as well as the office in Borbon represents another reason for the slow
implementation progress. The current forester in Borbédn was only hired in September, 1993 and
has had only afew months to promote activities. Some forest inventory work has progressed in
Playa de Oro and the community awaits development of a full-fledged inventory and
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management plan. Activitiesin Playa de Oro are less controversial than in the above mentioned
Chachi centers at this time since the logging pressure on these communitiesis less. Also, the
Afro-Ecuadoriansin the zone are till in the process of obtaining legal title to their land and,
without title, relationships between logging interests and these communities could be problematic
from alegal standpoint. From a programmatic view direct SUBIR forestry efforts to harvest both
secondary and primary timber in Playa de Oro and areas not affected by negotiation with the
logging company others promise for success, especially where these forestry activities are
integrated with other component activities.

In the Cotacachi-Cayapas Ecological Reserve forestry represents a major economic
opportunity for the communities. Anecdotal evidence from both El Encanto and Playa de Oro
indicates people's understanding of the importance of protecting the Reserve as well as managing
their resources for the good of the individualsin the community. The ENDESA-BOTROSA
agreement with the Chachis remains controversial in many Chachi communities. People living in
communities that signed the agreement told the evaluation team that nearly 50 percent of
community members did not support the agreement; people do not trust the logging company.
This assessment is borne out by reports that several Chachi communities aong the Onzole River
have requested SUBIR assistance to devel op management plans independent of the logging
company. This approach is positive and offers SUBIR an important brokering role to insure
fairness in the agreements between the Chachi and the logging companies.

Inaction in forestry management on the part of SUBIR would lead to a serious |oss of
credibility and loss of an important opportunity to have a major economic and conservation
impact in the zone. An opportunity to create models for sustainable use of forest productsin the
region exists. However, it isimportant for SUBIR to undertake one or two interventions and do
them well. A major role for SUBIR will be to provide communities with knowledge of the value
of their forest resources, both primary and secondary options for marketing. Armed with better
knowledge and information the communities will determine how and to whom they wish to sell.
SUBIR'srole will beto level the playing field so that wood rich communities are not exploited
by more powerful logging interests, and possibly serve as an intermediary or broker between the
logging interests and those communities with sustainable management plans that wish to sell
their wood to companies.

128, Recommendations

e SUBIR should immediately initiate one pilot forest management project with the Afro-
Ecuadorian community of Playa de Oro where the ground work is already laid. This
intervention should be a priority for the end of Phase | and continue into Phase I1. SUBIR
should aso explore contacts with one Chachi community located near the Reserve, in the
area around San Miguel, for example, to initiate a forest management project. This two-
site recommendation stems from a perceived need to balance interventions between
Chachi and Afro-Ecuadorian communities, and to respond to the needs of both ethnic
groups in the area.

® SUBIR should continue its efforts in support of GEF and sustainable logging in the
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Chachi area. SUBIR and its presence has a unique opportunity to act as a broker to insure
that the agreements between the Chachis and Endesa/Botrosa are fair to the Chachis and
will not lead to exploitation either of the people or their resources.

SUBIR needs to identify a mechanism to disseminate information to the various
communities in the region regarding models for forest management, marketing
opportunities, prices for lumber and the issues of rights, so that the both Chachi and Afro-
Ecuadorian communities have the power to ensure good faith negotiations with the
logging companies of the area. One possible goal is the development of a sustainable
logging plan for the region that would involve the participation of the communities,
SUBIR, logging companies, other interested nongovernmental organizations and the
Government of Ecuador.

Forestry interventions should include management plans for the exploitation of secondary
forests.

The forester from the Borbon office should visit the Awa community of Arenales on the
River Onzole to learn about UTEPA's forest management program sponsored by the
ODA and how wood is harvested and marketed from that zone are marketed. If deemed
positive, the forester should return with members of selected communities to promote an
exchange of information and approaches. ODA/UTEPA may offer an opportunity for
collaboration in sustainable forestry for the region.

SUBIR should continue its contact with GTZ in Quito to discuss possible collaborative
programs in forest management. The GTZ representative informed the team of his
willingness to collaborate with SUBIR in the provision of technical assistance and
funding for forest management initiatives.

SUBIR should contact representatives of SMARTWOOD to request support in analyzing
the market for sustainably managed wood products from the zone.

Forestry management initiatives should include aregiona marketing analysis as part of
the community forestry management plan. SUBIR's efforts should include strengthening
the communities so that they can better negotiate with logging companies and wood
buyers and obtain the highest possible prices.

SUBIR should maintain contact with the World Bank to help promote the GEF initiative
and determine how best to play arole in providing adequate oversight that will ensure
that sustainable practices are employed.

Establish a pilot industrial management unit. The Ecuadorian timber industry haslittle
incentive to practice sustainable forest management unless it can secure long-term,
renewabl e access rights. SUBIR should test the hypothesis that the timber industry can
sustainably manage forest resources, by promoting that INEFAN establish a pilot
industrial forest management site, of 15,000 to 20,000 hectares, in a Cotacachi-Cayapas
Ecological Reserve in the buffer zone. SUBIR can expand its already planned assistance
to community forest management to provide technical assistance for environmental
assessment, inventory, and management planning, and sustainability certification. Costs
for inventory, management planning, and certification would be borne by the cooperating
industry. Close attention will be paid to impacts on ecosystem structure and biological
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diversity and on compatibility with people living in the area. The long-term financial
sustainability will also be assessed. If this model enterprise proves ecologically, socialy
and financially sustainable, changesin policies governing current timber land access can
be explored.

® Field staff needs to ensure that proposed forestry practices are consistent with the terms
of the SUBIR environmental assessment. In areas where cutting primary forests will take
place an environmental assessment will be required to comply with Section 533 (c) (3) of
the fiscal year 91 Foreign Assistance Act. A programmatic forest management EA could
provide guidance for future site-specific activities. This has been done by USAID in
Boliviaand Guatemala.

12.8.2. I ntensification and diversification of land use program

Progress in this component involves two modalities of work: direct implementation by
SUBIR and support for second-level organizations, with primary emphasis on direct
implementation. The evaluation team visited various agricultural sitesin the four regions and had
serious questions about some of them, especially with regard their pertinence to the goal of
protecting biological diversity.

In Cayambe-Coca Ecological Reserve-Borja, the evaluation team visited a series of
nutritional gardens and community guinea pig raising activities directly implemented by SUBIR
Project staff. The Project enjoyed high acceptance by the communities and demand for support
appearsto be increasing. However, the team had difficulty seeing the connection between
nutritional gardens, the protection of the Reserve and the sustainable use of biological resources.
Explanations given by the Borjateam indicated that the efforts represented a response to
community desires and would serve as a base of support for future activities. However, the
projects are located far from the Reserve, do not respond to specific threats against the Park and
do not offer significant income generating aternatives at the scale practiced. As such, they do not
appear to represent the best use of scarce SUBIR time and resources.
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In the buffer zone surrounding the
Cayambe-Coca Ecological Reserve,
SUBIR staff and a progressive dairy
farmer are jointly conducting on-farm,
participatory action research on a new
scheme of agrosylvopastoral
integration. It holds forth promise of
halting soil degradation and, with it,
the further expansion of pasturesinto
forests and protected areas. The
farmer, Mr. Rodriguez, owns a sloping
11 ha"spread" on which heruns a
small dairy herd at a stocking rate of
1.5 head/ha. Before SUBIR began
work in the region, Mr. Rodriguez
simply rotated his herd through 20
small paddocks into which he had
divided the 11 has. But even this
careful strategy proved inadequate for
maintaining animal health, nutrition,
and consequently milk yields. He
explained that his formerly forested
land had been completely cleared and
continuously ranched for some 60
years now, leaving the soil hard, com-
pacted, and infertile, and therefore
making for low and poor-quality
forage production.

Working with vegetative materials,
seedlings, and ideas supplied in part by
SUBIR and in part by himself, Mr.
Rodriguez is experimenting with
planting one of his paddocksin a mix
of: nitrogen-fixing trees that also
produce highly palatable |eaves and
seeds; hardy, nutritious grasses,
careful spaced bananatreesand, in a
small plot behind his home,
sugarcane—these crops will see his
stock through the critical dry-season

Box 1-10. A potentially sustainable agr osylvopastor al management scheme

February; and for a protein-balanced
ration, aforage-quality bean that
loosens the soil and, again, adds
nitrogen. He also knows to keep a5
percent mix of native weedsin his
experimental "forage bank," so asto
provide his stock with necessary trace
minerals.

At first, Mr. Rodriguez and
SUBIR's agrosylvopastoral
experiments did not seem very
promising. The tree species they
initially selected

forage bottleneck from November to
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The team did see some promising participatory research in sylvopastoral techniques. The fact
that the areais primarily dairy and that demand for pasture land under current extensive grazing
practices could threaten the Reserve in certain areas, silvopastoral effort and intensification of
production appear to offer a viable economic aternative under the Project (Box 6-1)

Agricultural and agroforestry activities in the upper Cotacachi-Cayapas Ecological Reserve-
Cuélgein coordination with CARE-PROMUSTA and ATAACU have been successful and
likewise respond to potential threats to the Reserve (see Box 3-3).

In the lower Cotacachi-Cayapas Ecological Reserve agricultural activities have been scattered
among many communities and have varied in their impacts. On the lower Cayapas River SUBIR
contracted FUNDEAL to carry out agricultura activitiesin the Chachi center of El Encanto.
FUNDEAL established demonstration plots for rice and maize, with some intercropped
vegetables. In plots visited by the evaluation team rice was planted in rows along slopes of
approximately 10 to 15 percent. Land had been cleared and planted down to the riverbank, which
contributed to erosion and possible rainy season flooding of the area. Techniques did not appear
sustainable in the plots visited. The FUNDEAL agronomist, subcontracted by FUNDEAL, had
no previous lowland tropical agriculture experience. The team questioned both the technical
feasibility of the FUNDEAL proposal and the technical ability of SUBIR to evaluate the
proposal. In addition, SUBIR and FUNDEAL relations appeared strained, causing problems
between SUBIR and the Chachis.

Women expressed satisfaction with the diversification of production in their raised canoe
gardens promoted by FUNDEAL and were interested in artisanry and especialy, poultry-raising
(Box 6-2). Agricultura activities were located three hours down river from the Reserve and
there was no indication that the farmers related what they were doing to the Reserve in any way.

SUBIR directly implements agricultural activities closer to the Reserve. SUBIR promotes
agroforestry that includes bananas, some other tree crops and corn, vegetables, peanuts,
soybeans, and rice with no fertilizers or pesticides. The rice production visited was impressive
and planted on appropriate land. Farmers were also excited about soybeans and production
looked good at the time of the visit.
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Box 1-11. Local knowledge and resour ce use and management models

All aong the muddy brown waters
of the Cayapas River and its tributaries
in the lower buffer zone of the
Cotacachi-Cayapas Ecological
Reserve, the banks are lined with
Chachi and Afro-Ecuadorian dwellings
precariously perched on spindly-
looking stilts. All around these houses,
too, arerich forest gardens that may
extend as much as one-half a kilometer
or so along either side of the house,
and who knows how far inland. In a
single such garden, one may find as
many as 20 tree, grass, and tuber
species being managed and harvested,
using the local knowledge handed
down from generation to generation
along the waterways. Nor isthisto
count the woman of the house's
vegetable garden, cultivated in a
miniature canoe also set up on stilts
alongside the home.

These indigenous forest gardens
yield a mouth-watering variety of
tropical fruits virtually year-round:
banana, coconut, citrus, zapote, and
others that have no name in English,
and possibly not even in Spanish. They
also produce coffee, cacao, cane, and
rubber; native and, nowadays,
introduced timber species for sale to
lumber companies down-river or for
home and community construction
needs; of course, theivory of the
jungle—tagua nuts—for marketing to
itinerant merchants; grasses and huge
leaves for use in crafting, thatching the
roof, or wrapping or cooking food; a
bounty of both wild and domesticated
tubers that mean no one here is ever

knows what other food, fiber,
medicinal, aromatic, or other plants
may be maintained in the forest garden
understory?

Some of the tree species found in
these lush forest gardens help to halt
soil erosion down the steep river
banks; some are also said to have soil
amendment actions. Apart from these
terse facts however, relatively little
appears to be known about these
ubiquitous forest gardens of the
Amazon—how they are consciously
composed, tiered, and managed within
the secondary growth forests in which
they are planted; what amount, array,
and value of products they yield for
home consumption or sale, whether
across the lifetime of a given species
or even across a single year; what
multitude of aesthetic, medicinal,
dietary, and environmental services
they serve; and above

very likely to starve to death. And who
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People in Playa de Oro consume soy directly as bean and process it for milk. The community
expressed disappointment with the improved corn varieties introduced by SUBIR, preferring a
native variety because of its greater yield and lower risk. It was difficult to tell if the improved
variety performed poorly due to the wetter than normal year (SUBIR explanation), poor timing in
sowing or its inappropriateness for the conditions in the zone. The plots around Playa de Oro
formed part of alarger integrated SUBIR effort and people in the area understood the
relationship between the economic development activities promoted by SUBIR and Reserve
protection. Plots around San Miguel could not be visited because of low water levels.

The evaluation team found the SUBIR technica staff enthusiastic and full of ideas, but their
experience in lowland tropical agriculture was limited. Many of the efforts were experimental
with uncertain results for the communities. The team did not observe the incorporation and
improvement of forest garden techniques nor did the project appear prepared to respond to the
demand for increased protein through aguaculture and micro-livestock production (Box 6-2).
The domestication of wild rodents (Box 7-1) in Playa de Oro was a positive exception. Current
agricultural practices are subsistence oriented. Production for regional markets was not
considered at thistime as forest products (and gold in Playa de Oro) represent the main source of
income.

12.8.4. Recommendations

® SUBIR needsto hire full-time experienced technical assistance in lowland tropical
agriculture to support activities in the lower Cotacachi-Cayapas Ecological Reserve and
Cayambe-Coca Ecological Reserve zones. The goal should be to achieve sustainable
production and to take advantage of mainly regional markets for locally produced
agricultural goods.

® SUBIR should focusits agricultural activities (crops, livestock, tree crops) in areas near
the Reserves and integrate these activities with other components. Thiswill allow the
Project to focus its funds and staff with greater impact.

® Agricultural production should be diversified in the Cotacachi-Cayapas Ecol ogical
Reserve to include agroforestry, crop production, micro-livestock and aguaculture to meet
the economic and nutritional needs of families. Ecologically sound practices should be
employed including the study and, if warranted, improvement of indigenous forest
gardens.

® SUBIR should redesign its agricultural component in Cayambe-Coca Ecological Reserve,
especially the nutritional gardens scattered throughout many communities. Nutritional
gardens may be appropriate in one or two communities where concentrated efforts are
underway as part of alarger sustainable use, biological diversity protection effort. SUBIR
should follow up on its promising sylvopastoral activities in Cayambe-Coca Ecol ogical
Reserve-Borja and promote intensive pasture management among the dairy people to
relieve pressure on the Cayambe-Coca Ecological Reserve.

® SUBIR should not renew its contract with FUNDEAL. The team's assessment is that the
SUBIR's agricultural program currently receives few benefits from support to
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FUNDEAL. Thiswill be the case unless SUBIR decidesto provide it with technical and
institutional strengthening. FUNDEAL's area of operation would also have to move
closer to the Reserve to be integrated with other activities.

® SUBIR should continue its work with ATAACU and the CARE/PROMUSTA project,
but focused in those areas of upper Cotacachi-Cayapas Ecological Reserve where the
threats to the Reserve are increasing.

® The SUBIR staff should ensure that in creating economic development opportunities
through improved land use, the connection between improvements in income and the
sustainable use and protection of biological resourcesis clear to project beneficiaries.

12.8.6. Pilot projectsin collection, processing, and marketing of biological resources
program

The magjority of activitiesin this program have focused on the development of artisan
products and crafts made from forest products collected by people in Cotacachi-Cayapas
Ecological Reserve. Women have made and sold various products. Conservation International
purchased place mats to market in the United States and SUBIR reports that another order is due.
Women make reed baskets and articles from tagua for the tourist industry. This program has
awakened a great deal of interest among women, some of whom practiced agriculture and now
prefer the lighter work involved in craft making.

The team learned that in local markets women earn 800 sucres for alarge basket that takes
two days to make, including the collection of the reeds. This compares to 6,000 to 8,000 sucres
per day for men working with chain saws. Women expressed frustration at the low prices paid
them for their products. Women use three reeds in production, rampira, chocotillo, and piquigua.
Anecdotal information indicates that a large supply of reed is available for exploitation, but no
systematic studies on sustainable harvest rates and possible regeneration or replanting have been
carried out. Except for the connection to international markets, no national or regional marketing
studies for these products exists. Women are anxious to produce more goods and are awaiting
word from SUBIR to do so. Expectations have been raised in many communities in the region.

12.8.8. Recommendations

® SUBIR should carry out studies on sustainable harvesting rates for forest products used in
the production of craft items before promoting production on alarge scale. Studies on
regeneration and replanting should also form part of this plan.

® SUBIR should carry out marketing studies for forest products and for artisanry goodsin
regional and national markets. Expansion of contacts with international markets should
also continue. These studies should occur before motivating people to participate in an
activity with uncertain income earning opportunities. Craft production should move
cautiously until markets are devel oped.

12.8.10. Strengthening of technical high schools program
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No activities have been programmed under this subcomponent, but many school directors
anticipate receiving support from SUBIR for their institutions. The team questions the relevancy
of providing technical support to the schools, questioning the sustainability of the endeavor.
Greater long-term benefits may accrue to providing field work opportunities for students and
teachers on sites where SUBIR activities are underway. This work would be supervised by
competent SUBIR field staff.

12.8.12. Recommendations
® SUBIR should place activities in this component on hold for the remainder of Phase | and

aprogram that includes field work experience for teachers and students that benefits
SUBIR programs should be designed for Phase I1.
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14. Research and Monitoring

14.2 Component Purpose and Activities

As per the project plan, the purpose of this component is to increase scientific knowledge of
biological resources and their sociocultural context in a manner directly applicable to Project
devel opment; to establish a database for protected area managment and planning; to identify
possible economic uses of the biological resources in buffer zones; to monitor the impact of
Project activities on both the biophysical and human environments; and to scientifically evaluate
ecologica and socioeconomic factors and policies affecting sustainable use of renewable
resources.

Component Activities:

e Carry out baseline biological inventories.

® Complete socioeconomic baseline studies (discussed under the “Organizational
Development Component”).

® |nitiate and support training programs related to scientific research, monitoring, and
related topics.

® Develop an applied research program.

® Put into place an environmental monitoring program.

14.4 Component Operation and I mplementation

Component activities closely follow objectives presented in the original Project Paper with
one magjor difference, both plans integrated biological and socioeconomic research into the same
component. While proposed biological and socioeconomic research activities are sometimes
listed together in SUBIR operational plans, this component has focused primarily on biological
research. For the most part, socioeconomic studies have been addressed in the organizational
development component.

The SUBIR coordinator develops these work plans in close collaboration with Ecociencia,
the nongovernmental organization doing the bulk of the biological inventories, training, applied
research, and monitoring, and with the help of the Wildlife Conservation Society, one of the
SUBIR consortium members. Many component activities address information needs identified in
the diagnostic studies (basic floral and faunal surveys). Others, such as the training initiatives,
reflect the urgent need for skilled scientists capable of providing these data. Some activities (e.g.,
a study on Spectacled Bear depredation on crops) respond to direct requests from communities
for development-issues information. Others represent unanticipated opportunities that support
component objectives (collaboration with the Greentree Group).

Other SUBIR staff at the national and regional level are only marginally involved in planning
and implementation. In a sense, Ecociencia represents the biological research arm of SUBIR.
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Ecocienciaincludes a staff (both permanent and contracted) of over 70 individuals. Of these,
around 20 are “parabiologists’; community members being trained in basic research methods.
SUBIR has supported institution building initiatives with Ecociencia and with assistance from
the Wildlife Conservation Society and other nongovernmental organizations, co-sponsored a
number of training opportunities for their staff and researchers. SUBIR provides funds for
student research grants, assists in developing standardized research methodol ogies and study
designs, and, with the Wildlife Conservation Society, helped Ecociencia secure a $150,000 grant
from the MacArthur Foundation. A SUBIR liaison within Ecociencia assists in managing these
programs.

Nearly all of the research and monitoring activities proposed in SUBIR's 1993 Operational
Plan were achieved. Of some 24 projects (of which 8 were not originally programmed) over 75
percent were completed. These included: institution building activities with Ecociencia, several
training courses (e.g., Project design, conservation biology, research methods) for staff, students,
and researchers, support for research activities (primarily floral and faunal inventories or
ethnobotanical or ethnozoological studies), development of land use maps, and studies of
biological resources of economic value.

Most activities not completed were postponed because agreements with communities or
residents of the study sites (a SUBIR requirement), were, for various reasons, never developed.

Phase | Research and Monitoring component activities have resulted in a number of products
including:

A trained and highly motivated cadre of Ecuadorian scientists.

A greatly strengthened research institution (Ecociencia).

Standardized research methodol ogies.

Baseline information on the floral and faunal resources of sites where SUBIR isinvolved

in Project activities.

Data on resources of economic, medicinal, and cultural importance (e.g., cabuya, sangre

de drago, ratones silvestres).

® Development and application of geographic information systems and global positioning
technologies to land use issues such as land titling programs (a joint project with
FCUNAE).

® |Improved understanding of human impacts on natural resources (e.g., impact of barbasco
on aguatic invertebrates, and of road construction in Y asuni National Park).

® |nitial training of community level *parabiologists’ (20).

14.6 Evaluation Findings and Conclusions

This component is creating both the biological (though not the socioeconomic) data base and
the human resources needed to help design sustainable development and wildland management
projects. It is also beginning to bring second-level organizations and the communities themselves
into the collection, analysis, and utilization of thisinformation, a unique contribution to
Ecuador's conservation efforts. While some success in melding biological and socioeconomic
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research needs and programs within SUBIR itself has occurred, these two essential pieces of the
sustainable development puzzle are not well-integrated within the organization.

At the beginning of the SUBIR Project, many of the research and monitoring needs were
quite apparent. What was not so obvious was the fact that there were few individuals or
organizations within country that could efficiently and effectively supply these data. SUBIR
wisely choose to build local capacity to carry out sound research and monitoring, rather than
importing scientific expertise. Their institution building efforts with Ecociencia and the training
and research opportunities they have provided to fledgling Ecuadorian scientists is perhaps
SUBIR's most significant accomplishment to date.

There is some concern about the sustainability of Ecociencia, particularly if SUBIR funding
isreduced or cut. But the dearth of well-trained scientists coupled with the ever-increasing needs
for such expertise portends a bright future for Ecociencia and the researchers they have trained.
Indeed, already some of them are being hired away by other organizations.

Focusing primarily on one research institution has made good sense. The results are obvious.
But a number of other institutions could benefit from similar technical and financial support.
Some resentment towards SUBIR's relationship with Ecocienciais evident. A conflict has arisen
between the Catholic University in Quito and Ecociencia (whose permanent staff mostly
represent former Catholic University faculty). The University insists that if SUBIR or Ecociencia
is going to supply funds for student research and thesis work, University faculty should receive
this money and control its use. This has caused a number of problems and has spilled over into
other SUBIR research and monitoring activities, such as efforts to work with MAXUS oil
company on the establishment of aresearch station in one of their facilitiesin Y asuni National
Park (a project that also involves Catholic University).

Planning for component activities mostly originates in Quito with little input from the
communities themselves. But the agreements that SUBIR requires before Ecociencia begins
research in acommunity has helped to raise Ecociencia's awareness and sensitivity to local needs
and concerns. In afew cases, this consciousness raising has resulted in community requests for
assistance in investigating issues of local concern (problems with Spectacled bears). The
parabiology program that involves and trains community members in research techniques, could
also prove to be an extremely important vehicle for grass roots involvement in planning and
resource management. The parabiology program has had mixed success, but will become a major
component activity beginning this year with additional training already underway.

The research component is aso demonstrating the potential to create lines of communication
between the conservation community and traditional adversaries. Ecociencia’s newly initiated
environmental education program with the Ecuadorian military could not only have a tremendous
impact on thisinfluential and widely dispersed segment of society, it could also become a model
for many other countries. Though efforts to carry out joint projects with prominent resource
extraction industries such as Endesa/Botrosa and Maxus Oil Company have not come to fruition,
they remain a possibility and SUBIR should |ook for opportunities to work with them (who are
not going away any time soon) if projects can meet SUBIR goals.

Some regional second-level organizations brought into research component activities have
helped to link researchers with local communities. ATAACU near Cotacachi-Cayapas Ecological
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Reserve, and FCUNAI along the flank of Yasuni National Park have both helped to facilitate
research activities in communities. There has been misunderstandings with local residents about
some of these projects. For example, in Aflangu, where SUBIR isinvolved in ecotourism
activities, the community thought that they could only participate in one SUBIR component
activity at atime and decided not to accept Ecociencia's request to sign aresearch agreement.
With this misunderstanding cleared up, research is moving ahead.

While producing sound datais critical, putting them in a useful form and getting them in the
hands of the people is of equal importance. In Sinague, community members were not satisfied
with atechnically oriented document on results of an ethnobotanical study carried out in their
community. Apparently, presentation of this scientific publication is normal Ecociencia practice
and there was every intention on producing a more user friendly version. Thisin fact was
communicated to the community by means of aletter from EcoCiencia. Unfortunately,
community leaders had not shared the letter with others and thisled to alack of communication.

Dissemination of research could also benefit other scientists and conservation efforts both
within Ecuador and throughout Latin America. Publication and distribution of thisinformation
has awaiting sufficient research results. A scientific seminar to be held in 1994 will feature
presentations and abstracts from a number of SUBIR-sponsored studies.

Utilization of thisinformation has not fully occurred even within SUBIR itself. Research
results are not widely shared with field staff and information that could be critical for protected
areas, ecotourism, and improved land use component activities is not always used. This could be
because projects have not evolved to the point where such information is needed (reserve
planning efforts, development of interpretive materials, etc.). But it isimportant that mechanisms
be put in place to insure that information flow is timely and effective. Component coordinators
need to be aware of research activities and findings and feed this information to their field staff
and others (such as INEFAN reserve managers).

Through Ecociencia, this component is also pioneering the use of new research tools such as
geographic information systems and global positioning that could have broad application to other
SUBIR efforts. Internally, however, technology transfer does not always occur. Ecociencia’s use
of global positioning for land titling initiatives near Y asuni National Park and Cotacachi-Cayapas
Ecological Reserve could be used to finish off the demarcation of reserve boundaries, acriticaly
important SUBIR/INEFAN initiative that is making only incremental progress. Research data
should already have arole in monitoring impacts of SUBIR development activities such as
agroforestry and ecotourism. It isunclear if thisis aways the case.

A good deal of the success of this component is due to the technical backstopping that the
skilled component coordinator receives from the Wildlife Conservation Society. They have
provided a good deal of technical assistance, and helped to identify and bring in consultants for
short-term, specific activities. In this case, a SUBIR consortium member has played an important
and constructive role in furthering the goals of the Project. The staff of Ecocienciaand their
dedication and hard work is also of critical importance and with or without SUBIR, they will be
making a significant contribution to conservation for along time to come.

Asthe SUBIR Project evolves, the integration of biological research and monitoring with
socioeconomic and land use activities will become ever more important. Efforts to market
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nontraditional forest products, for instance, must be based on a thorough knowledge of the ability
of the resource to sustain this harvesting. Understanding the cultural and economic
underpinnings of resource use is as important as determining its environmental impacts. This
exchange and integration of socioeconomic and biological information remains a challenge for
SUBIR. While progress is being made, the melding of these elements must be at the forefront of
SUBIR's research and monitoring efforts.

14.8.

Recommendations

A proposed SUBIR bulletin that highlights the activities of all SUBIR components and
includes recent publications and research reports should be published and widely
distributed as soon as possible.

SUBIR should consider initiating a training and institution building program (similar to
that carrying out with Ecociencia) aimed at bolstering the capacity of Ecuadorian
ingtitutions involved in social science, human ecology and economic research.

SUBIR's research activities, both biological and socioeconomic, should be melded into
one component.

The monitoring of SUBIR impacts needs to be expanded and more fully developed.
Geographic information systems could provide a useful tool for monitoring SUBIR's
impacts. The Research and Monitoring program needs to coordinate more closely with
other SUBIR component activities that could be having environmental impacts
(agricultura activities, ecotourism, etc.).

USAID should consider providing an endowment to Ecocienciato support its efforts and
expand its activities to serve as the research arm of the Project.

SUBIR, through this component, should continue to maintain lines of communication
with representatives of the resource extraction industries and seek opportunities for
collaborative efforts that would further SUBIR goals.

The parabiologist program should continue to expand and perhaps be linked to the
“guardaparque comunitario” program. Parabiologists should all receive a SUBIR field kit
(boots, cap and Tee Shirt, raingear, Swiss army knife, etc.) as partial support for their
services and to build loyalty to the program.

Ecociencia research should begin to broaden its scope from species and site-specific
investigation to broader, ecosystem process related studies. Thisinformation will be
needed to design management plans that will maintain, and if necessary, restore
ecological integrity.

SUBIR should assess the utility and financial sustainability associated with operating the
proposed Amazonian research station at the MAXUS facilitiesin Y asuni National

Park. This Project isimportant for many reasons, and SUBIR's involvement would help to insure
that it does, indeed, realize its potential. With the support of the Wildlife Conservation Society,
SUBIR should consider providing afull time PhD level scientist/manager as its contribution to
the project of the site is suitable.
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Box 1-12. From the laboratory to the dinner table

In the region aong the Cayapas,
Santiago, and Onzole Rivers, Afro-
Ecuadorians and Chachis hide rustic
log-fall traps along forest trailsand in
forest gardens. These traps yield small
mammals, flattened by the weight of
the traps, and collected in reed baskets
by women and children making sorties
into the forest and daily visits to their
forest gardens. These small rodents
represent an important source of
protein in the diets of both the Afro-
Ecuadorian and Chachi populationsin
thisregion.

As part of its research and
monitoring efforts SUBIR carried out
asmall mammal hunting study
between October 1992 and October
1993. The study was based on 109
family interviews in 28 communities
with the mgjority Afro-Ecuadorian
families. The study learned that people
use five different types of traps.
Children use two different live "box"
traps while adults set three different
log-fall traps depending on the type of
mammal to be captured. People bait
their traps with bananas, especially
around forest gardens, and with native
fruit along the forest trails. People
demonstrate a preference for setting
traps in forest gardens rather than in
the forest due to the time required to
collect from the latter. The study
indicated that the species most
frequently captured was Proechimys
semispinosus and this species was
captured more often around family
gardens.

The study also indicated that over
hunting of larger mammals and their
virtual extirpation has placed a
premium on small mammals and
riverine resources as sources of
protein. Fewer traps are laid today than
in the past because fewer animals are
captured and the amount of time
invested is not worth the gain.

Study findings suggested an ideato
the SUBIR staff and the community of
Playa de Oro: captive breeding of P.
semispinosus and other popular
species. The management of the enter-
prise would be in community hands
with technical assistance provided by
SUBIR. The community is excited
about the program as away to ensure
the sustainability of these small
mammal fauna. SUBIR will provide
the community with metal trapsto
capture the animals for transfer to the
breeding pens and then teach breeding
abc care techniques to ensure success.

The development of scientific
research that can be applied to meet
peopl€e's economic and nutritional
needs, while preserving biological
diversity represents an important
achievement of the SUBIR project.
Soon healthy rodents will be housed in
pens and transferred to the dinner
table, sustaining the community's
access to protein and helping to
preserve an important food source
from over hunting and possible
extirpation.
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Box 1-13. Community biology: A peopl€e's approach to biology

Throughout the humid tropical
forests of Ecuador-trained Chachi and
Afro-Ecuadorian biologists carry out
botanical and ornithological studies.
After their research they do not return
to universities or laboratories, but to
thelir villages and communities. These
researchers are parabiologists trained
by the SUBIR project. They form the
backbone of the research effort to
identify the biological diversity and
abundance of speciesin and around
protected areas near to their villages.
The parabiologist program represents
an effort to involve local peoplein the
collection of dataand in that way, take
advantage of the knowledge they have
about the ecosystems in which they
live. This base knowledgeis
fundamental to understanding and
improving ecosystem management.
Through the program better
communication is opened between the
communities and the SUBIR project.

Bird speciesidentification,
identification of indicator species,
creation of transects, identification of
species threatened by hunting, flora
and fauna inventories, and the learning
of the scientific names of indicator
species represent the tasks of the
parabiologist. Today 20 local
"scientists’ with a vast local
knowledge and training in Western
scientific techniques, are helping to
increase the world's knowledge of the
great diversity of therain forests. At
the same time SUBIR has developed a
strong cadre of local villagers
committed to research and dedicated to
the conservation of thisdiversity for
the benefit of their communities. Local
participation, biological research, and
the capturing of local knowledge
successfully have come together to
bring science close to home and learn
from the people ultimately most
concerned about the fate of the forests.
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Box 1-14. Ecociencia: Real science, real scientists

Ecocienciais now considered to be
the premier scientific research
institution in Ecuador. Its an accolade
that is well-deserved, but it hasn't
happened by accident. Severa years of
hard work by Ecociencia staff, with
technical and financial support from
SUBIR, has built a solid foundation
for this nongovernmental organization.

SUBIR first identified Ecociencia
asalikely candidate for amajor
institution building initiative when the
SUBIR project first began. Baseline
data was needed to help define its
activities and project sites. But good
data require good scientists. At that
time, these were few and far between
or just not available. With the help of
the Wildlife Conservation Society, a
SUBIR consortium member,

provided to support investigations and
university students were recruited and
provided with research scholarships.

A number of high caliber scientists
have been brought in, but generally for
training, not research purposes. The
goal isto build Ecuador's capacity to
field competent, enthusiastic scientists
who can provide the data needed for
conservation and sustainable
devel opment programs.

Ecociencia now boasts a staff of
over 70 individuals, 20 of whom are
parabiologists from rural communities.
In addition to field research they have
mounted a geographic information
systems program and an innovative
environmental education campaign
aimed at the Ecuadorian military.

Ecocienciais a SUBIR success

representatives of SUBTR, and
Ecociencia sat down and hammered
out a plan. Research methodologies
were designed and standardized, and
taught to Ecociencia researchers.
Funds were

story. But with.or without the

asistance SR T8 ASQBRG g oPmert. g
be around for along time. And that, is N
precisely what the SUBIR project is

about.







16. Policy Analysis

16.2 Description of Component Purpose and Strategy

The component strategy as outlined in Annex I11.H of the Project Paper established the
following objectives for the SUBIR Project in an effort to address the loss of biodiversity related
to unsustainable natural resource policies:

® Analyze, develop, and propose local and national policies to support conservation as
quickly as possible in order to prevent the degradation of natural areas and to establish an
adequate system of administration;

® Formulate and promote legal reformsto achieve the rational use of Ecuador's natural
resources.

16.4 Component Operation and I mplementation

Policy analysis and dialogue initialy did not represent a thrust of the SUBIR Project although
it was discussed in the Project Paper annex. In part, this was due to differing philosophical
beliefs between SUBIR staff and USAID asto what policy was and how it should be built into
SUBIR. Some of the difference lay in the belief of SUBIR staff that the Project as awhole was a
policy demonstration that would build on problems identified in the field that must be addressed
through legal and regulatory reform at the national and regional levels. This approach appeared
incompatible with USAID's view of policy as a macro-economic anaysis of the impacts of policy
on natural resources. Concern existed that policy analysis would result in publications but that
the analyses either would not trandate into actions that would specifically address bottlenecks to
successful Project implementation or contribute to effective policy dialogue.

USAID/Ecuador addressed thisimpasse by channeling SUBIR funds to an existing
Ecuadorian nongovernmental organization, Fundacion IDEA, which had a successful track
record of macro policy analysisin agriculture and natural resources.

16.6. Evaluation Findings and Conclusions

The findings and recommendations from the IDEA research are believed to have had a
significant impact on thinking in Ecuador about natural resources use and management and much
of it has been of relevance to the activities of SUBIR. Several of the most important issues
researched by IDEA, and for which there are various publications (including the USAID funded
“Development and the Environment: Ecuador's Policy Crisis’) are: agroforestry, agricultural
colonization, deforestation, oil development, and pollution control, parks entrance fees as a
mechanism for parks management and financing, control of the trade in wildlife. Some of these
studies have resulted in important policy changes that offer possibilities to improve natural
resources management in the country. In addition, the work has provided policy makers and
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international development directors with background on the policy environment and suggestions
for action.

A good case in point is the matter of parks entrance fees. An analysis determined that
entrance and other fees at Galapagos, Ecuador's crown jewel park, could be raised significantly
for foreigners, without loss in attendance. This has been implemented. Thisincreasein fees
coupled with suggested berth taxes to raise additional funds from tourists visiting the Galapagos
has significantly increased government revenue from tourism.

Fees have been raised, not just in the Galapagos, but in al parks and reserves. There has been
no decrease in attendance in Galapagos, but there have been significant effects el sewhere,
including one of SUBIR's work areas, the Cotacachi-Cayapas Ecological Reserve. At the Reserve
entrance near Laguna de Cuicochathere is aresort with arestaurant that is frequented by
Colombian tourists. Far more Colombians visit the lake and pay admission fees to the Reserve
than Ecuadorians. When the new fees for foreigners were instituted, attendance by Colombians,
and subsequent revenues, plummeted, since the income level of the Colombians differslittle
from Ecuadorians. In the face of opposition and complaints, the local park administrator then
made a unilateral decision to abolish all entrance fees.

These problems at Cotacachi-Cayapas Ecological Reserve do not mean that raising feesis
wrong or that macro analysis can't find the right answers. It does mean however that macro
analysis must be complemented by similar analysis of local/regional impact and by careful
consideration of ingtitutional factors as they affect the application of policy. Fee increases should
be applied, but need to take into account the clientele and willingness to pay criteria. It isin this
type of work that SUBIR iswell positioned and for which it is most suited in terms of policy
analysis coupled with expanded socioeconomic research.

In its concern that SUBIR address natural resource policy analysis and dialogue,
USAID/Ecuador has issued an amendment to the Cooperative Agreement, providing $651,783
for a SUBIR Project policy component in 1994. Fifty percent of the funds are destined for policy
reform and analysis and the rest for post-graduate scholarships. The purpose was to contract
IDEA to carry out policy analysis, policy promotion, and analysis of laws and regulations
affecting natural resource use. SUBIR requested a proposa from IDEA. IDEA has yet to submit
the proposal. The team detected a combination of miscommunication, institutional jealousy, and
IDEA's current lack of in-house natural resource policy analysis capability as reasonsfor IDEA's
lack of response.

Asaresult, SUBIR sent out an proposal request to contract for policy work as described
above. Included was the requirement that whomever is contracted must work with IDEA in
devel oping and implementing an effective mechanism for disseminating the research and using it
to establish an effective dialogue (work for which IDEA is particularly well known).

The proposal request simply identifies broad areas for which analysis was desired and
requiring that the contractor work with SUBIR and its relevant staff in determining the actual
scope of work. Given the breadth of the terms of reference, SUBIR will require staff competent
in the natural resource policy arenato oversee and guide the execution and scope of the contract.

SUBIR's presence in areas where conflicts over natural resource use exist, offersit the
advantage of identifying and addressing policy issues at the source of the conflict and feeding
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this back to the national level. To be truly effective, SUBIR needs the freedom to engage
tactically and strategicaly in policy initiatives and engagements on key resource issues (such as
forestry, mining, oil development) and meet and work with some of the major private sector
playersin these areas. At the present, SUBIR's hands are tied.

In the past year policy related concerns related to forestry and petroleum became significant
in Cotacachi-Cayapas Ecological Reserve and Y asuni National Park, respectively. SUBIR staff
felt that the importance of these issues required the development of a policy dialogue with
lumber and petroleum interests. Failure of the Consortium Executive Committee to come to a
consensual agreement on how best to respond thwarted SUBIR's ability to engage in policy
dialogue in these aress.

Prior to that decision the basic approach for policy engagement had been to attempt to meet
with industry representatives to discuss matters of common concern and to determine where
there is sufficient commonality of interest to engage in supportive/complementary or joint efforts.
The best example of this (and unfortunately the least successful) occurred in the Cotacachi-
Cayapas Ecological Reserve around the issue of community forest management on landsin the
Cotacachi-Cayapas Ecological Reserve belonging to Chachi communities. Thisis discussed in
more detail in Chapter 6 on land use. As noted above, efforts at engagement have been delayed
as the Consortium worked to develop a policy on the issue.

Consortium concerns about appearances of involvement with the oil industry halted efforts by
the Research and Monitoring component to work with MAXUS, an ail firm given the concession
for development in a portion of the Y asuni National Park. SUBIR efforts here were not to
attempt to develop oil policy, but rather to work with the company to guide and help develop the
scientifically most appropriate monitoring and assessment program about the impact of MAXUS
150 kilometer road through virgin tropical rain forest, an unparalleled opportunity that could not
be finalized. Forbidding direct SUBIR contact with MAXUS is at least partially responsible for
the limited monitoring and assessment in this area. However, renewed contact between SUBIR
and MAXUS appears likely and this issue can be addressed.

Although unable to consummate policy effortsin the controversial policy areas of oil and
forestry, SUBIR has been able to initiate an innovative program that promises to have a major
effect in policy evaluation and implementation. Under the organizational strengthening
component SUBIR is successfully training paralegals to formulate needed community
development policies to address the loss of biological diversity. Policies addressed include
community organization, legalization of land ownership, and issues related to community
relationships to protected areas, petroleum, mining, and community tourism. Policy issues
identified at the community level can feed into the policy dialogue promoted at the national level.

The decision to include a policy component in the SUBIR Project is recent, even though
SUBIR activitiesin policy were contemplated as early as the project paper. The evaluation team
believes that SUBIR needs to focus on policy issues at the national, regional, and local levelsin
order to secure the success of the Project objectives. Threats to parks and to biological diversity
arise from policies developed in Quito that negatively affect how resources are exploited and by
whom. SUBIR's success may ultimately depend on resolution of avariety of economic and policy
issues that increase the pressure on the resource base.
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SUBIR needs to be aware and capable of dealing with resource policy dimensions at both the
national and local level, and consider both the economic and community dimensions and impacts
of policy. However, SUBIR's greatest contribution to policy development and dialogue comes
from its position as an implementor of programs at the ground level. This unique experience and
perspective must be nurtured and inserted into national policy dialogue.

One excellent way to promote a bottom-up approach to policy dialogue on how resource use
in rura communitiesis affected by national policiesis through the paralegal program (Chapter
3). The program will soon graduate its first 15 students. The students are currently working with
thelr communities to identify urgent policy issues. The program represents a successful approach
to address salient land tenure and resource access rights issues affecting the communities. The
lawyer working with SUBIR has achieved remarkable results in training paralegals and in
conducting legal environmental research. In addition he has provided legal support to other
component activities and can play an important role in the trandation of local concernsinto legal
or policy proposals. As aresult the program's potential can be made real through concerted
efforts to introduce the results of local policy analysis and dialogue into the appropriate avenues
for national policy dialogue.

Equally important are well planned pilot projects that demonstrate new ways of dealing with
critical policy issues. For example, forest policy initiatives that provide the appropriate incentives
for management and sustainable use of forest products must be promoted and enforced. Given
the contradictory policy environment in Ecuador and its impact on SUBIR's activities and on
biological diversity, SUBIR needs to promote policy initiatives and participate in policy dialogue,
both in forestry and other critical policy arenas. SUBIR can best contribute to the advancement of
the policy dialogue through field experience that illustrates and illuminates the more abstract
macro and economic analyses.

16.8. Recommendations

® The SUBIR Project should acquire in-house policy capability. The appropriate person
should have training and extensive experience in natural resource policy matters, as well
as experience in the Ecuador natural resources policy arenain order to effectively work
with INEFAN, CAAM, the National Congress, and SUBIR nongovernmental
organization partners to promote policy dialogue.

® The SUBIR policy coordinator should utilize available in-country capacity to carry out
specific economic and policy related studies to provide information that can feed into
overal policy dialogue and support field level activities.

e SUBIR should continue its dialogue with forest and logging interests to seek agreement
on policies that promote more sustainable use of resources and improved management of
the overall environment. SUBIR's goal should be to positively influence the practices of
extractive resource industries in the country.

® The assignment of protected area income to support management activities represents one
of the major policy initiatives that SUBIR has begun to address. Some percentage of the
income earned from the Galapagos National Park, as well as the funds earned from
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admission to other protected areas, should be assigned to the management of protected
areas, rather than enter national treasury. This initiative represents an important follow-up
to taxation and fee polices promoted and achieved by IDEA to increase revenue from
tourist activities. Other protected area policies include the establishment of adequate fees
in all protected areas of the country and the formulation of management strategies that
include the participation of nongovernmental organizations. The policy initiatives should
be fostered and continued.

In the development of forest policy, SUBIR should actively coordinate with GTZ, which
has a forestry policy unit housed in INEFAN. GTZ expressed interest in collaborating
with SUBIR both in policy and in the implementation of forestry programsin the
Cotacachi-Cayapas Ecological Reserve region.

In the policy arena SUBIR should build on the experiences gained in the implementation
of field programs, to establish a bottom up approach to policy. Thisis SUBIR's
comparative advantage in the policy arena. The policy coordinator should determine
policy lessons learned from such implementation to identify approaches. The paralegals
should play amajor role in this process.

SUBIR should serve as a catalyst to bring together Ecuadorian organizations so that they
can develop and promote, where possible, consensus on policy initiatives.

Policy analysis carried out under contract to SUBIR should be carefully monitored and
phased. Each phase should allow for ample discussion with relevant Ecuadorian agencies
and groups before proceeding to the next phase. Analysis need not represent a consensus
of all those consulted, but it should note where there are differences and why.
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18.2.

18. Major Conclusions and Recommendations

Achievements and Successes

The most critical question for the Phase | evaluation is whether experience to date justifies
the continuation of SUBIR in Phase II. The simple answer is yes. The more comprehensive
answer isthat in spite of many problems throughout Phase |, there have been a number of
achievements and promising results. The problems need to be dealt with and eliminated, not a
simple or easy undertaking. The positive results must be analyzed, built upon, and further refined
or stimulated. Among the many achievements and successes of SUBIR, the evaluation team finds
the following especially noteworthy.

With SUBIR's help, Ecociencia has become the premier biological research and training
institution capable of supporting not only Phase Il of SUBIR but similar initiatives
elsewhere in Ecuador.

SUBIR/Ecociencia research has yielded considerable baseline data on the biological
resources of many of the Project sites, and has served as afertile training ground for both
scientists and the innovative concept of community “parabiologists.”

The paralegal program represents a cutting edge initiative engaged in securing land titles
and appropriate redress for rural people under conflicting Ecuadorian laws.

The somewhat nebulous concept of grassroots ecotourism is beginning to take shape
thanks to collaborative efforts between SUBIR and several local communities.

INEFAN reserve staff, while few in number, have become more effective managers
thanks to SUBIR-provided technical, logistical, and financial support and training. The
staff of the Protected Areas Management component are to be commended in this regard.
Through application of SUBIR technical assistance to INEFAN and development of an
emergency management plan for Y asuni National Park, a precedent has been established
for including indigenous peoples and their federations and other park neighborsin the
development and application of management plans.

Asaresult of SUBIR influence and technical assistance, a critical component of the
upcoming GEF to strengthen the protected areas system has been improved and made
consistent with SUBIR initiatives.

“Guardaparques comunitarios’, an innovative approach to bolstering a weakened park
protection system, has been spearheaded by SUBIR with the support of rural communities
and indigenous federations.

SUBIR has had a number of significant successes in strengthening and working through
second-level organizations, such as regiona community organizations and indigenous
federations, to test and extend sustainable uses of biological resources. Asenvisioned in
the Project Paper, second-level organizations made up of primary resource users can
become effective and sustainable stewards of the environment. Such second-level
organizations are likely to be more sustainable than remote and understaffed government
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agencies or of the plethora of fledgling nongovernmental organizations in the capital city.
SUBIR isto be commended for these efforts with second-level organizations.

With specific national-level environmental nongovernmental organizations, SUBIR has
helped define institutional mandates and advocacy niches, and strengthened their access
to the public and especially the Government of Ecuador, in large measure through links
with, and support to the national nongovernmental organization umbrella organization,
CEDENMA.

SUBIR-supported research is helping to refine resource management techniques needed
for sustainable rural development (e.g., research on wildlife utilization and propagation).
Community attitudes towards wildlife and wildlands appears to be changing. Reserves
and parks are beginning to be seen by some as a resource to be protected, not ano man's
land to be plundered.

SUBIR is bringing cutting edge paralegal expertise and technology (geographic
information systems and global positioning) to bear on old, intractable problems such as
land tenure and titling.

SUBIR has facilitated innovative information exchanges such as sending a contingent of
rural residents from the lower Cotacachi-Cayapas Ecological Reserve to Mexico to visit a
community forestry project. This experience provided evidence that () forests can be
managed profitably and perhaps sustainably and (b) communities can organize to manage
and market resources for their mutual benefit. As an added benefit, a private forest
company representative traveled independently to the site, expanding his knowledge of
community forestry and its potential role in total forest management.

Through ethnobotanical studies and ecotourism programs, SUBIR efforts are giving
recognition to local and indigenous knowledge and encouraging its recuperation.

Some promising and/or creative products for sustainable resource use such as wall paper
from agave plants, medical products from * sangre de drago” and others are beginning to
emerge thanks to SUBIR supported research.

A SUBIR-promoted environmental education program aimed at the Ecuadorian military
could prove to be one of Ecuador's most significant conservation initiatives. It could aso
prove to be amodel for many other countries.

Through SUBIR, connections are being made between local communities and businesses
catering to the “green market” such as the Smart Wood and Green Tree initiatives.
Asaresult of SUBIR dialogue and training, INEFAN now acknowledges the value of
participatory approaches to protected area management and administration.

The SUBIR Project served as amodel for the development of an OAS initiative in San
Miguel Putumayo. That project expectsto link with the SUBIR strengthened
nongovernmental organization, Ecociencia, and the prospects are high that Ecociencia
will do asignificant portion of their biological research.

Policy studies carried out by IDEA with SUBIR funds led to raising of Park fees
throughout the Park system, especially the Galapagos, and to imposition of a berth tax for
Galapagos tourist boats, raising additional funds from tourism for the Government of
Ecuador.
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® SUBIR has made significant strides in opening channels of communication between
environmental groups and natural resources related industries, particularly with
Endesa/Botrosain timber and Maxusin oil exploration. These established linkages,
combined with SUBIR field efforts, demonstrate promise for influencing the improved
management of resources by private sector entities.

® The consortium model may not have worked from a management perspective in the
implementation of the Project, but input from the Wildlife Conservation Society, for
example, contributed significantly to the success of the research and monitoring
component of the program. The Wildlife Conservation Society brought significant
financial and logistical support to the Project.

18.4. Problems and Prospects

Serious problems were identified by the evaluation team that must be rectified, or well on the
way resolving, before authorization to embark on Phase 11 of the SUBIR Project. Solving these
problems will require a major investment of time and changes in SUBIR structure and
operations. Below, these major issues are identified individually and following each are
“bulleted” recommendations.

A magjor concern of many both in and out of SUBIR relates to the geographic coverage of the
Project. Cotacachi-Cayapas Ecological Reserve, Cayambe-Coca Ecological Reserve, and Y asuni
National Park represent critical linksin one of the planet's most important wildland corridors.
Stretching from the mangrove swamps of the Pacific coast, up through cloud forests and
paramos, and down to the Amazon basin, this corridor encompasses these three protected areas.
The corridor aso includes indigenous reserves such as the Huaorani and Awa territories. Not all
the protected areas are contiguous, and none are well-protected. Colonization, resource
extraction, and other developments are causing further fragmentation. Therefore, protection of all
three areas is important for maintaining and restoring the ecological integrity of this corridor and
its economic and scientific values. Coverage of the three areasisfeasible in Phase Il if SUBIR
will focus and concentrate its activities on a small number of activities and sitesin specific
critical areasin and around these reserves. The Project need not undertake all component
activities in each of the reserves, but could integrate those components and component activities
that best respond to threats to biological diversity. It is preferable to undertake fewer activities
than to withdraw from a protected areas because SUBIR's presence will contribute to learning
about and protecting these important natural areas.

® Given the ecological importance of the three protected areas, investments to date in the
three areas, and the importance of the Project's presence in establishing protection for the
reserves, SUBIR should continue to work in Cotacachi-Cayapas Ecological Reserve,
Cayambe-Coca Ecological Reserve, and Y asuni National Park. The breadth of activities
programmed for each area should be scaled down significantly and search for greater
impacts from concentrated efforts. Attention needs to be given to identifying, protecting,
and restoring the critical processes and systems that ecologically link these reserves.
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That said, amajor finding of the evaluation team is that there was a design flaw in the Project
Paper. In a Project Paper vision that was otherwise cogent, integrated, and guided by an excellent
participatory paradigm of environment-and-development focusing on local resource users
themselves, the major shortcoming was a highly unrealistic appreciation of the geographic spread
and logistic difficulties of simultaneoudly initiating many activities in three major protected areas
during the Project's first phase. USAID/Ecuador states that it lobbied against this ambitious plan
at the time of Project Paper design, but ultimately bowed to Consortium insistence that this
ambitious plan was “do-able.” In retrospect, however, this assessment was incorrect. The Project
should have started with only one such area, expanding into a second (and possibly athird) only
as of Phase Il. But as noted above, work has been initiated in three sites already. Given the
investments to date plus the compelling arguments for protecting a conservation corridor, at this
point it makes little sense to simply drop one.

A corollary of the Project Paper's design flaws in timing of expansion of activitiesis that
Phase | benchmarks were extremely unrealistic. An idea of just how overblown they wereisthe
fact that, despite truly Herculean efforts, some components were able to achieve less than athird
of their workplan targets in response to Phase | benchmarks (see e.g., Chapter 6). These original
benchmarks included figures such as strengthening 53 community organizations with the
outcome being that all 53 organizations would be strengthened and conservation activities
implemented in 53 communities around the 3 protected areas by the end of Phase | (Project Paper
p. 30).

SUBIR recognized the difficulty in operating at such an extensive scale but apparently in a
sincere effort to respond to Project Paper benchmarks plus an honest concern for the threats to
Ecuador's rich store of biodiversity, the Project proposed to initiate activitiesin 14 sitesin
Cotacachi-Cayapas Ecological Reserve, 11 in Cayambe-Coca Ecological Reserve, and 7 in
Y asuni National Park, thereby making for atotal of 32 communities by the end of Phasel. This
proposal still represented a significant scope of activities considering the experimental nature of
activities proposed under Phase | of the Project. It should be noted that this plan was never
approved by USAID/Ecuador, which still entertained concern about the proposed scope of
activities.

The Project Paper and other early SUBIR documents al so proposed to focus on “ selected
activities” across the various components. But as previous chapters cataloging of component
programs and activitiesillustrates (see especially Chapters 3 and 6), somewhere this selectivity
was compromised. The most recently available USAID Project Status Report (Apr 1-Sep 30
1993) reports that SUBIR was carrying out more than 300 activities at the time. Subsequent to
the first Project-internal evaluation in December 1993, this figure was cut back. But draft 1994
work plans still reflect an over-burden of disparate activities in disparate sites.

The foregoing analysis |eads the evaluation team to a number of fundamental
recommendations that must be implemented for a Phase |1 to be feasible.

® During redesign, initial benchmarks must be seriously revised downward.
® Thewide diversity of activities needsto be critically reexamined, and clear criteria set for
determining what array of activity types should or should not be granted Project support,
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and why.

Whatever activity types are retained, these must be intimately integrated across
components. To achieve such integration, the following basic mechanisms are
recommended.

. Asmany components as possible should be integrated and represented and work together
inavery few (2 or 3) selected second-level organizations or community sites per
protected area (see above for arecommendation and rationale for the numbers of
protected areas to be retained);

. Regional staff should be relocated so as to spend most of their time living in communities
of participating second-level organizations, retaining only a skeleton staff of, e.g., a
coordinator, secretary, guard/messenger, and drivers or boatmen at each of the present 4
regional offices of SUBIR.

. Work-planning and budgeting for the activities of any one component must be reviewed
by all other component coordinators, with their respective contributions to each activity in
each site clearly spelled out. So that a mgjority of the Coordinators of other components
agree on the importance, relevance, and timeliness of the proposed activities to the overall
Project mandate of model-building.

. The structure of the central SUBIR office should be modified to assign additional,
regional liaison responsibilities to component coordinators. Each component coordinator
will maintain arequired technical specialty but will also serve as the designated central-
officeliaison to a particular field office. The goal hereis not to usurp Regional
Coordinators control but rather: to promote better and more informed coordination
among Project components across the different sites, permit speedier and more informed
support to requests from the field; and establish a central point person who knows and
understands the scope of activitiesin a particular region.

Mechanism (1) above responds to the fact of the unworkable overexpansion and dispersion of
Phase | efforts already discussed. Mechanism (2) addresses the criticism so often heard by the
evaluation team that SUBIR field staffers are little more than “migrant labor,” who constantly
come and go but spend little time living and working in communities, thus unable to achieve a
holistic understanding of how best to design, implement, and above all integrate interventions. It
also responds to a profound concern on the part of the evaluation team that SUBIR's original
vision of truly participatory, bottom-up conservation and devel opment may have dimmed since
the Project Paper's clear enunciation of this paradigm. Mechanism (3) isimportant for ensuring
that al activities are pulling together and contributing to the elaboration of the resource
management “models’ (which, by definition, are made from different but interlinked and
interacting elements) that constitute SUBIR's prime mandate and that ultimately may be its
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greatest contribution to the sustainable use of biological resources.

Along with item 4 above, the intent of (3) isto correct the current situation whereby cropping
efforts may be underway in one community, while in another afew kilometers away the focusis
on artisan production, and in yet other communities of the region, the focus may be on micro-
livestock, ecotourism, or women's kitchen gardens—one or more of which may have been
launched without sufficient inputs of agricultural or other technical research and supervisory
expertise, of economic and market analysis (see below), or of basic biological research asto
sustainable harvesting or management of raw natural resources (recall e.g., Chapter 6's example
of women's basket-weaving). The point is to force the concentration and integration of
interventions in both the socioeconomic and biophysical landscape, and thereby to maximize the
elaboration of “models’ that are likely to have positive, synergistic impacts on development and
environment, with both human and nonhuman beneficiaries.

® Thetimeisat hand for all SUBIR components to analyze both their * success stories” and
countercases so as to cement the different models of organizational development with
which it is experimenting and to begin to define larger principles of “what works or what
doesn't” under which conditions—i.e., again, the SUBIR mandate of producing replicable
models for the sustainable use of biological resources.

The greatest threats to biological diversity in Ecuador derive from demands on natural
resources from colonization, logging, and oil exploration. Responses to these threats result from
initiatives both at the field level aswell as through policy dialogue at the national and regional
levels. SUBIR component activities should be integrated and concentrated in specific second-
level organizations, communities, and sites where these threats are greatest. SUBIR can achieve
greater impacts by working to ensure such groups legal access and rights to land and resources
and by assisting them in opening a dialogue with private-sector resource interests as away to
limit pressure on protected areas. The para-legal program aready represents astep in this
direction.

® SUBIR needsto focus and concentrate its efforts in those areas where the threats to
protected areas, ecological systems, and processes, and biological diversity arise from
logging, petroleum, and subsequent colonization, and the expansion of the agricultural
frontier. Ideally, integrated field activities will be coupled with policy initiatives to
stimulate potential reform and address the threats both at the field and national level.
Environmental research and monitoring, coupled with the presence of SUBIR in the field
can help to create environmental awareness in industry and the Government of Ecuador.

e A further condition for choosing in precisely which of such threatened * hotspots’ to
concentrate and integrate Project operations is that there be a preexisting functional
second-level organization or community organization—i.e., the appropriate human
materiél—to partner with. Attempting to create such organizations de novo is unlikely to
result in significant impacts within the LOP.

® SUBIR needs to continue the dialogue with logging and oil interestsin an effort to
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promote policy reform and to contribute to industries' adoption of more sustainable
resource use practices.

® Through its policy function SUBIR needs to propose policies to regulate land use and
natural resource use in an effort to better protect and manage the resource base and to
address resource distribution issues within society.

® SUBIR needs to ensure that the communities with which it works capture the link
between economic development opportunities and the protection of biological diversity so
that they are committed to sustainable use and protection of these resources against
encroachment.

Currently, a number of SUBIR activities—particularly those in the component on Improved
Use of Land and Biological Resources—are having only marginal impact on the protection of
biological diversity. While some provide benefits to rural people, this does not necessarily result
in the protection of parks and reserves. And many do not demonstrate an integrated approach to
resource management that pulls together natural and social sciencesin both design and
implementation. Because of alack of monitoring programs, even activities that appear to be
successful, are difficult to evaluate. Considering the lack of human and financial resources, and
the geographic scope of the Project, SUBIR can not afford to squander its energy, time, or
money. Criteria must be established for activity selection. Those not meeting these standards
should be phased out or adopted by other, more appropriate organizations.

® The selection of sustainable development activities should be carried out in a much more
strategic fashion. These activities must clearly demonstrate their direct relevance to
SUBIR's overarching goal of testing and building participatory, bottom-up models for
biodiversity conservation. Their design should facilitate monitoring, evaluation, and
modification. And their implementation should reflect SUBIR's integrated approach to
conservation and devel opment.

A major thrust of the Project is the creation of economic opportunitiesin buffer zones and
through ecotourism. If successful, such opportunities will hopefully relieve pressure on protected
areas. Many of the activities undertaken by SUBIR are supply driven and do not necessarily
derive from demand for the good or service that the Project will provide. Generally little
information on the markets available for the goods produced is analyzed before Project
implementation. A component of economic analysis and marketing should be integrated with all
proposed income generating activities.

® The current component structure needs to be modified to respond to a critical lack of
economic and marketing analyses related to economic devel opment activities promoted in
buffer zones. The evaluation team recommends the creation of an economics and
marketing component to coordinate with other components on income-earning activities
in ecotourism, forestry, agroforestry, cropping, stock raising, and artisanry. Under this
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modality ecotourism would cease to operate as a component and be folded into the new
marketing component, placing greater private sector emphasis on tourism.

A striking oversight in SUBIR to date isits inattention to the involvement of private
enterprisein its Management of Protected Areas component, and especially its Ecotourism
Development Component.

e SUBIR should expand contacts with private sector tourism operators and with existing
tourist infrastructure (i.e., Sierra Azul, Boca de Onzole) to determine tourism
opportunities between these operators and the communities where SUBIR activities are
underway. SUBIR could play the role of abroker between the communities and existing
tourism groups to ensure that ecotourism responds to the economic and cultural needs of
the communities.

SUBIR aso requires reform with respect to gender. As noted in Chapter 3, it appears that
training is not always extended equitably to both males and females who may have equal need
and desire for such training. In the case of such sensitive issues as land titling, SUBIR may even
be contributing inadvertently to increased gender inequity. At alarger level, and given that many
of theinitial socioeconomic diagnostic studies cannot be located within the Project, thereisa
guestion as to whether Project selection of on-the-ground activities has aways included
evaluation of their differential impacts on men and women—who wins, who loses economically.
For example, what are the relative returnsto labor, by gender, of new techniques of forestry or
agroforestry management versus, say, basket-weaving or button-making or increased production
of low-value crops with limited or only very difficult and uncertain markets in the region (e.g.,
garden vegetables, yuca)? For instance, women in a number of Cotacachi-Cayapas Ecological
Reserve communities visited by the evaluation team reported that Project cropping interventions
there unacceptably increased their burden of backbreaking field labor without, in their eyes,
yielding corresponding benefits. Such interventions—no matter with which sex—are unlikely to
be sustainable.

e SUBIR must take greater account of the differential participation in, and benefits to, both
men and women in all its activities—whether these be second-level organization or
nongovernmental organization training or technical interventions on the ground.

Policy analysis and dialogue are legitimate and important tasks for SUBIR. However, it is
important to stress that SUBIR should focus on field activities to address the threats to biological
diversity and not become a policy project. Policy isimportant and SUBIR's activities through the
paralega program and community efforts can feed the policy process from the bottom up.
Interinstitutional collaboration is essential for communicating SUBIR knowledge or reaching out
to (potential) Ecuadorian collaborators to collectively work to further Project objectives. Both the
policy and collaboration function involve issues that usually transcend one single component, at
least in the early stages and that are new, innovative, or untried. Policy may in fact incorporate
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elements of risk for potential high gain. It iscritical that such efforts be carried out by someone
of experience and proven skill, until such time as they mature and can be assigned to a
component for more conventiona implementation.

® Both policy analysis and interinstitutional collaboration should be supported in future
Project work.

® Both require broad knowledge of both SUBIR activities and of the Ecuadorian policy
context, and therefore need to be managed by someone of high level within SUBIR.

® These functions should be carried out jointly. Since they transcend any one individual
component, they cannot be easily lodged in any one of the existing components.

® In particular, thisfunction needs to look at all the development activities and institutions
that have a mgjor effect on natural resources, such as oil, timber, mining, the military, and
major tourism.

The protection of parks and reserves lies at the heart of this project. SUBIR's primary
government counterpart is INEFAN, the agency charged with the management of these aress.
Many believe that INEFAN does not give high priority to the survival of wildlife and wildlands.
Their management efforts need to be greatly enhanced to deal with mounting threats for
protected areas. This situation jeopardizes the entire SUBIR Project. Indeed, the apparent lack of
“pro-active commitment on the part of the Government of Ecuador,” at least as embodied in
INEFAN, and the assignment of “necessary counterpart personnel and infrastructure” on the part
of INEFAN are the only mgjor logframe assumption that may now be invalid. INEFAN efforts
must therefore be complemented by other activities.

® SUBIR should seek a commitment from INEFAN of adequate support for protected area
management and protection for the areas where SUBIR is working.

® SUBIR, together with second-level organizations and national and international
nongovernmental organizations, should begin to craft a complementary co-management
and co-funding strategy that would actively involve nongovernmental organizations and
governmental organizations, second-level organizations (including indigenous
federations), and local communities.

® SUBIR may consider involving CETUR in addition to other Government of Ecuador
ingtitutions in selected efforts to promote awareness of the need for and value of
biodiversity conservation, both among the general public and among other Government
of Ecuador entities.

While, as already noted, the evaluation team believes that a Phase Il is warranted, a
successful Phase Il will depend on a number of changes related to overall Project governance,
management, and staffing. In this realm, the following findings and recommendations are
offered.

First, the current consortium structure for SUBIR has not proved operable or cost effective
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from a Project management perspective. The Consortium Executive Committee represents a
duplication of management effort. The consensus modality under which it operates has limited its
ability to respond to critical issuesin atimely manner. This has hampered overall Project
implementation. The positive contributions of the consortium members can be maintained by the
proposed subcontracting arrangement discussed below, while eliminating the inefficiencies of
multiple-tiered decision making:

e Establish CARE/Ecuador as the lead organization responsible for the management and
implementation of the SUBIR Project and do away with the present consortium
management system. CARE/Ecuador would sign subcontracting agreements with both
international and national hongovernmental organizations and institutions with requisite
technical skillsto ensure successful implementation of the SUBIR Project.
CARE/Ecuador would aso call upon the implementing partners to participate yearly in
project monitoring activities, strategic planning, and policy dialogue so that the partners
have input into the process. It isimportant that the positive aspects of the Consortium
Executive Committee arrangement, that is the contribution to providing a broad
conservation and development perspective, be captured and fostered.

e Actively involve the Project Implementation Committee to promote Ecuadorian
participation in the implementation of the Project. The Project Implementation
Committee should meet regularly and discuss substantive issues related to Project
management and policy. The Project Implementation Committee offers an ideal forum for
policy discussions among the members and offers USAID the opportunity to promote
policies with the nongovernmental organization community and INEFAN in the context
of the successful implementation of SUBIR.

® USAID/Ecuador should strengthen Project Implementation Committee operations so that
it can play asignificant advisory role to the Project. Given the advisory, rather than
Project oversight role envisioned, it is recommended that the organization be renamed to
Project Advisory Committee.

The evaluation team recognizes that various component activities do not represent the
traditional strengths of CARE, especially related to biological research and park management.
Also, CARE/Ecuador has no in-country lowland tropical agricultural experience and will need to
address this deficiency.

® A mechanism should be established to ensure that CARE/Ecuador as the organization
with sole responsibility for the implementation of the SUBIR Project contract the
necessary technical assistance required for successful implementation of the Project.
CARE should contract with both international and Ecuadorian nongovernmental
organizations to obtain this required support. In addition CARE should take advantage of
itstropical agricultural work in other countries, namely Peru, to support the agricultural
activities underway within the land use component.
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Second, staffing in the Quito and field offices must be based on the implementation and
support needs of well-chosen and designed/integrated Project activities. As noted elsewherein
these recommendations, the evaluation team strongly believes that intensive Project activity
review and evaluation must be done as afirst order of priority. The team also believes this will
coincide with adecision that it is essential to phase out and eliminate many of the Project
activities that are small-scale, duplicative, and not part of a more highly structured intervention
involving many different components.

Total staff skills must be available to provide necessary professional support to the different
Project activities. Location of that skill does not absolutely have to reside either in the Quito or a
regional office. The skill should be located where it is most readily and easily accessible to
service relevant activities for all of SUBIR. Realignment of Project activities will mean that staff
skill allocation and regional office functioning and existence will have to be reexamined and
probably reassigned in some measure. Any final decision on regional offices and staffing patterns
will depend on the portfolio of Project activities throughout the entire Project area. Some
possible candidates for alteration can be identified at this stage, however.

® Thelower Cotacachi-Cayapas Ecologica Reserve area needs much stronger staff and
professional support, particularly in lowland tropical agriculture.

e |nal three protected areas, the specific activity sites need to be consolidated into no more
than several activity sites, preferable lying close to the perimeter of the protected areato
reinforce people's understanding of the relationship between economic devel opment
activities and the protection of biological diversity.

® Unless more activities are assigned to the area served by the Ibarra office, it might be
appropriate for that office to be converted to an essentially PROMUSTA office, with
other Project needs being met by staff located in Quito on an as needed basis.

Another areain which SUBIR needs to do some rethinking and reassessment isin its linkages
to national-level nongovernmental organizations and under what conditions should SUBIR
involve them in Project interventions. Asavital part of Phase 1l redesign, SUBIR needs to
recapture the Project Paper emphasis on second-level organizations as the most likely locus of
real impact on the human/natural resource equation. Why? Because second-level organizations
represent the people most directly in touch with and dependent upon Ecuador's rich but
threatened biological resources.

The evaluation team feels that SUBIR haslost sight of this fundamental reality, perhaps
succumbing to overwhelming pressures to fund and service a multitude of small capital-city
nongovernmental organizationsin activities that are not always of visible benefit to SUBIR in
moving forward its prime mandate of model building and testing. Although SUBIR has been
charged with “strengthening” such entities, along with second-level organizations and
governmental organizations, this strengthening must be strategic. Thisis particularly relevant as
it appears that other major international donors may have a comparative advantage in thistask in
general, and stand ready to perform it. (Donors reported to be gearing up in this areainclude the
Interamerican Devel opment Bank, the UN Development Programme, the International Union for
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the Conservation of Nature, and the World Bank.) The SUBIR-Ecociencia linkage (Chapter 7) is
illustrative of the positive outcomes and products that can be expected when SUBIR gives proper
thought to strategic linkages with implementing nongovernmental organizations; that of
FUNDEAL (Chapter 6) offers a counter case. The foregoing observations give rise to the
following recommendations.

® SUBIR must establish transparent criteriafor when it is, and is not, appropriate for the
Project to strengthen an nongovernmental organization, and in what topical areas and
why. Nongovernmental organization strengthening must be based on clear mutual
advantage to the nongovernmental organizations selected and to SUBIR—not just on a
sense of obligation or of pressures on the Project to provide generalized training, funding,
etc. to the Ecuadorian nongovernmental organization community at large.

® Training should include not only such topics as fundraising, institutional image-building,
proposal preparation, practical accounting, and etc. etc. but also training to technically
strengthen partner nongovernmental organizations. The former sort of training is all for
naught if the nongovernmental organizationsin question are technically inadequate.

® These criteria—along with others for the selection of specific activities—must be directly
tied to SUBIR's prime mandate of building and testing models of the sustainable use of
biological resources, which can later be replicated by its strengthened partner
nongovernmental organizations around the nation.

The more detailed chapter recommendations point to an overall lack in organization and rigor
in Project implementation and management. As noted above, efforts have often been diffuse and
unfocused, and highly deficient in useful information on activity impact and value. At present,
the data available are generally inadequate to make sound decisions for future planning or for
determining the value of many of the interventions initiated by SUBIR. The evaluation team
believes that the promise of many of the activities to date justify Project continuance, but finds
that much better information is needed to justify and guide future directions and activities.

e SUBIR must implement a comprehensive, tightly structured, and highly critical analysis
of all activities to date, documenting its findings and nascent models. The process will
require at least two months of careful effort and highly professional outside expertise to
guide and facilitate it.

® Thisanalytic effort must include a detailed evaluation instrument(s) administered to all
staff and activities, total staff review and analysis of results and final evaluation of all
activities by relevant staff persons. Results must be thoroughly documented and used as
the basis for deciding which activities should be eliminated, modified, or continued. All
thisinformation is used as input in the development of areal management information
and monitoring and evaluation system and as part of strategic planning for SUBIR (see
below). This extended exercise should terminate no later than the end of August.

At present the integrated analysis of Project activities is essentially nonexistent. Staff have
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some inherent sense of what has and has not worked and why, but there is no systematized way
of accessing data about Project activities, comparing them within and between the three Project
areas, documenting them and making that information available to interested parties in Ecuador
and elsewhere. In short, SUBIR is not yet able to function as the “learning institution” it was
intended to be in the Project Paper. More to the point, if the following exercises are not carried
out, there is no way that anyone outside of the Project could justify an expansion to a Phase I1.
Part of why thisisthe caseisthat, after nearly two years of implementation, SUBIR still has no
functioning monitoring and evaluation system. Thus, it is recommended that:

® At the same time that staff are engaging in the processes outlined above, they must
establish and test a serious and comprehensive management information and monitoring
and evaluation system. Part of the instrument used in the SUBIR evaluation outlined
above should guarantee provision of necessary data for the management information and
monitoring and evaluation system. This provides an excellent opportunity for testing and
refining the data requirements proposed in the 1992 collaborative work between SUBIR
and USAID staff and consultants.

The information generated through the above exercises must feed into a systematic strategic
planning effort by SUBIR during the months of September and October. Approval of Phase |
should depend on SUBIR's successful completion of these activities and consideration of an
expansion of Phase | to permit completion of thiswork should be considered.

® SUBIR should contract outside experts and facilitators for much of the foregoing analytic,
evaluation, and strategic planning efforts as soon as possible.

® Aspart of this strategic effort SUBIR needs to focus on the issue of the sustainability of
its activities. The Project needs to work with and through a select number of
nongovernmental organizations, CEDENMA, large and vocal second-level organizations,
and maybe an enlightened tourism sector to ensure a high level of Ecuadorian
participation that can plan to take over in the future activities that SUBIR is currently
promoting and implementing.

An additional monitoring aspect of the Project involves the assurance that EAs are carried out
on required activities. As discussed in the Project Paper and in memoranda from the REA/SEA,
specific activities will require EAs as amendments to the Project EA (with legal requirement for
approval by the USAID/Washington LAC Bureau Environmenta Officer, before they can be
implemented). Determination of the need for aformal EA must be made by the REA/SEA and
the USAID/Ecuador Environmental Officer, in consultation with the LAC Bureau Environmental
Officer if necessary. The team has determined that the compliance with this legal requirement is
incomplete. Environmental determinations exists for some activities, while others where such a
determination is necessary have been implemented without following the required procedures.

® Aspart of the recommended external monitoring and evaluation effort, areview of all
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SUBIR field activities should be undertaken to identify those activities that warrant EAs
and those for which EAs have been undertaken to determine compliance with EA
regulations. Where required EAs have not been implemented, SUBIR should discuss
mitigative, or corrective actions with the REA/SA.

® SUBIR should provide in-service training to all Quito based and field coordinators
regarding EA compliance.
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Annex B. List of Persons contacted?

Primary resource users and base-level organizations

Afiango Community, PNY
3 men, 2women (Q) Community members

Asociacion de Madereros de Esmeradas
Plaza, Patterson President

ATAACU - Asociacién de Trabajadores Agricolas Autdnomos de Cuellaje, RECC
Alvarez, Yolanda President
Andrade, René Coordinator

Baeza Community, RECAY
3 men Faculty of Baeza College and community members

Borbén Town, RECC
3 men, 2 women (Af-E)° Officers and members of the Juventud Progresista de Borbon

Camarones Community, RECC
7 women (Af-E) Members of the Grupo 3 de Noviembre de Camarones, who work
acommunal plot

Cascabel Community, RECAY

2 men Arenillo Ecological Club
Centro Chachi El Encanto, RECC

Afapa, German President, Centro Chachi
Ortiz, Emilio Secretary, Centro Chachi

Chaco Community, RECAY
6 men, 3 women Community members and Faculty of the Quijos Technical College

Chonta L oma Community, RECAY
3 women Members of the New Esperanza Community Group

Cuyuja Community, RECAY
3 members CuyujaMothers Club
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FCUNAE - Federacién de Comunidades Unidn de Nativos de la Amazonia

Grefa, Luis (Q)? SUBIR/FCUNAE Coordinator
Grefa, Rosario (Q) Administrative Assistant
Guataloca, Jacinto (Q) Ingtitution Building Specialist

Illanes, Arceliano (Q) Ex-president
Llerena, Washington (Q) Agronomist

Finca Aragén, RECAY
Moscoso, Patricio Aragon Superintendent

Guadal/Auxiliadora Community, RECC
3 women (Af-E) President and 2 members of the Asociacién de Trabajadoras
Auténomas - Unidas Trabgjan las Mujeres

Linares Community, RECAY

4 men, 1 women Community members and members of the
Agricultural Association

Maldonado Community, RECC

19 men (Af-E) Officers and members of the Comuna de Rios Santiago-Cayapas
involved in SUBIR/CI taguainitiative
5 women, 3 men (Af-E) Officers and members of the Grupo Pepa de Marfil

Municipio del Coca, RECAY
7 men President and officials of the municipality

Palmas Community, RECAY
2 men Community members

Papallacta Community, RECAY
12 men, 4 women Members of the Rumicocha Ecological Society

Pichiyacu Community, RECC

14 women (Chachi) Community members, some of whom do craftwork
3 men (Chachi) Community members who support lagging agreements with
Endesa Botrosa

Playa de Oro Community, RECC

3 men (Af-E) President of the Forestry Committee, President of the Junta
Parroquial; and

1 woman (Af-E) President of the Community

1 man (Af-E) SUBIR para biologist

22 men, 14 women (Af-E)  Playa de Oro community members
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San Miguel Community, RECC

8 women (Af-E) Treasurer and members of unnamed women's group who work a
communal plot
1 man (Chachi) SUBIR parabiologist

Sinangie Community, RECAY
12 men, 6 women (C) Members of the comuna Cofan

Zapallo Community, RECC
1 man (Af-E) SUBIR paraega
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other organizations and/or beneficiaries

CAAM - Comisidn Asesora Ambiental
Carrera, Luis Executive Director

CARE/Ecuador (549-469, 563-935, 231-579)

Dean, Lisa Assistant Director

MacGillivray, Leo  Director

Royo, Darli Health Coordinator for CARE Latrine Project in Borbon
Perlaza, Raguel Health Coordinator for CARE L atrine Project in Borbon
Tracy, Fred Director of CARE's PROMUSTA Project

Rappe, Elizabeth Audio-Visua Specialist

CCD - Corporacion Ecuatoriana de Conservacion y Desarollo (465-845)

Ferro, Mauricio Biologist

Lopez, Fidel Director

Centro Educativo Luz y Libertad, Borbén

Cerdn, Angel Rector of the College

Meisenheimer, Lester  President of the Board of the Center, and Missionary

Mendoza, Troilo Director of Center

Valencia, Natanael Evangelist Pastor

CEDENMA - Comité Ecuatoriano parala Defensa de la Naturalezay el Medio Ambiente (230-
746)

Polit, Vicente Director

CETUR - Corporacién Ecuatoriana de Turismo (239-044)
Martinez, Paulina Staff Member
Struve, Fernando Staff Member

CIDESA - Fundacion de Capacitacién e Investigacion para el Desarrollo Socioambiental (467-
684)

Ante, Wilmer Agronomist working in taguain Madonado (RECC)

Caero, Rodrigo Executive Director

DED - Deutscher Entwicklungsdienst (550-359)
Steinsberger, Thomas  Technical Assistant to SUBIR/RECC (carpentery)

Ecociencia (526-936)

Alarcon, Rocio Acting Director and Ethnobotanist
Altamirano, Marco Research Biologist
Garcia, Mario Environmental Education Specialist
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Rodriguez, Fernando Biologist
ENDESA/BOTROSA and Affiliates (671-630, 260-630)

Fernandez, Ricardo Forestry Technician, Setrafor Exploitation Group, Borbon
Guarderas, Andrés ENDESA/BOTROSA Economist

Fundacion Natura (447-341/343)

Troya, Roberto Executive Director

Zufiga, Luis Anthropol ogist

FUNDAGRO - Fundacién para el Desarrollo Agropecuario (220-533/534)

Chang, Julio Deputy Director General

Poats, Susan International Consultant

FUNDEAL - Fundacién para el Desarrollo Alternativo (238-801)

Guaman, Jose RECC Agronomist and Professor, Univ. of Loja
Robalino, Guillermo Executive Director
Sigcho, Cristébal RECC Sociologist

GTZ - Sociedad Alemana de Cooperacion Técnica (500-041)
Bunning Kropp, Torsten MAG Technical Assistant in Forestry Policy
Vollmer, Udo MAG Technical Assistant in Forestry Policy

Herbario Nacional (441-592)
Neill, David Administrative Director

IDEA - Instituto de Estrategias Agropecuarias (522-275)

Bonifaz, Neptali Executive Director

INEFAN (541-988/955)

Barba, Jorge Director

Cordero, Miguel Secretary to the Director and INEFAN Liasion to SUBIR
Diaz, Franklin Head, PNY

Encalada, Vicente Forester, RECC

Laso, Enrique Coordinator, GEF

Rosales, Galo Head, RECC

International Union for the Conservation of Nature (466-622/623)
Izko, Xavier National Coordinator

MAG - Ministerio de Agriculturay Ganaderia - (552-619)
Flood, David Policy Project
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Maxus Oil Co. (462-450, 467-705)

Abad, Boris P. Director for Government Affairs and Environment
Kaslin, Roberto Director, Community Affairs

Ortega, Milton Director for Community Relations

OIKOS

Encalada, Marco Executive Director

Peace Corps (561-224/225)

Berg, Karl PCV with SUBIR/RECC (R& M)

Cooley, Miles PCV parttime with SUBIR/RECC (crafts)

Garcés, Francisco NRM Program Manager for Peace Corps/Ecuador
Hayum, Brian PCV with SUBIR/PNY

Sullivan, Rodney PCV with Fundacion Natura

Terrack, Patricia PCV with SUBIR/RECC (R&M)

SUBIR/Quito (563-935, 321-579)
Arguello, Patricia  Executive Assistant (CARE)

Black, Juan Coordinator—Protected Areas Management, and
Coordinator—Ecotourism Development (TNC)
Calderon, Luis Coordinator—Improved Use of Land and Biological Resources (CARE)

Merschrod, Kris General Coordinator (CARE)
Ochoa, Humberto  Trainer (CARE)

Stallings, Jody Deputy General Coordinator and Coordinator - Research and Monitoring
(CARE/WCI)
Vaca, Rocio Coordinator - Organizational Development (CARE)

Villaces, Amparo Financial Coordinator

SUBIR/PNY (06-880-472)

Antuni, Germéan Extensionist

Caapucha, Alba Water System Administrator
Collantes, Gonzalo SUBIR Extensionist (Y uca)
Hermidas, Sofia Administrative Assistant
Villacrés, José Area Coordinator (Coca)

SUBIR/RECAY

Coro, Patricio Social Promotor

Chicaiza, Tito Extensionist

Dominguez, Diana  Administrative Assistant

Ortiz, Luis Area Coordinator
Paillacho, Danilo Extensionist
Roa, Patricio Extensionist

Tamayo, Ernesto Extensionist
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SUBIR/RECC (low zone unless other wise indicated)

Estupifian, Ivéan Forestry Specialist
Gruezo, Rubria Adminsitrative Assistant
Guerrero, César Area Coordinator/Advisor on Rural Extension Organization

Jaramillo, Edelino Forestry Extensionist

Nazareno, Teodolfo Forestry Extensionist

Portocarrero, Antonio  Agroforestry Specialist

Quifionez, Calixto Area Coordinator/Advisor on Rural Extension Organization

The Nature Conservancy/Washington
Bath, Paquita Director of Training
McCaffery, Dennis SUBIR Project Manager for TNC

USAID/Ecuador (521-100, 521-211)

Clark, Howard Regional Environmental Advisor for South America

Goddard, Paula Program and Project Development, WID Officer, and Evaluation
Specialist

Jordan, Michael Acting Deputy Mission Director

Maldonado, Fausto ANRO Natural Resources Specialist

Ruybal, Ron F. ANRO Natural Resources Officer

Sanbrailo, John Mission Director

Wiegand, Ken ANRO Director

Wildlife Conservation Society/NY
Grgal, Algandro SUBIR Project Manager for WCS

World Wildlife Fund
Higgins, Mary Lou South American Regional Director
Pendzyk, Christine Resolve Coordinator

Other

Andrews, Edmund MIS Consultant

Camacho, Ernesto Director, Agricultural Technical School, Borbén

Kreig, Judy CUNY PhD Candidate working in Madonado (RECC)

Moore, Alan Protected Areas Consultant

Rhoades, Robert Head, SANREM CRSP

Tarjanyi, Steve Owners of Cayapas Jungle Tours and Boca de Onzole
and Laura Hotel

a RECAY = Reserva Ecol égica Cayambe-Coca, RECC = Reserva Ecol 6gica Cotacachi-
Cayapas, YPN = Yasuni National Park.
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b Af-E = Afro-Ecuadorian, C = Cofén, Q = Quichua.
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Annex C. Documents Consulted

AlD/Washington
.1982. Chapter 12 - Project Evaluation. In AID Handbook 3, pp.12-1 -12C-3.

.1987. AID Evauation Handbook: AID Program Design and Evaluation Methodol ogy
Report No. 7.

.1994. Protecting the Environment: USAID's Strategy. In Strategies for Sustainable
Development, pp. 11 ff.

WELLS, M.; Brandon K.; and Hannah, L. 1990. People and Parks: Linking Protected Area
Management with Local Communities. Washington, DC: World Bank, WWF, and
USAID AfricaBureau (draft).

ACCION ECOLOGICA. 1994. El Avancedelas Madereras. AlertaVerde No. 10, Febrero.

AGUILERA, Maria. 1993. Seriesof Studies on Possible Archaeological Sitesin: Refugio de
Oyacachi, Guarderia de Nueva América, Sendero de Cuicocha, Refugio del Reventador,
Refugio de Sucusy Bafios, Centro de Interpretacion Baeza, Guarderia de Sinangue,
Centro de Interpretacién de Tiputini, Centro de Interpretacion Coca, Refugio de
Quinchucgjas, Centro de Investigacion San Miguel, Centro de Interpretacion Borbdn, and
Refugio Salto del Bravo. Unpublished manuscripts.

ALARCON, R. 1992. Diagnéstico e Interpretaciones Sugeridas para el Parque Nacional
Yasuni y su Zona de Influencia. Quito: Fundacién Ecociencia.

ALTAMIRO, M.A.; Lopez, A.D.; y Quiguango, A. n.d. Diversidad y Abundancia Relativade la
Herpetofauna en Sinangué. Quito: Ecociencia.

SALVAREZ, A. n.d. Informe de la Situacion de los Recursos Botanicos en Algunos Sitios de la

Reserva Ecol 6gica Cayambe Cocay su Areade Influencia. Quito: Centro de Datos para
la Conservacion CDC-EC.

ANDREWS, E. 1994. Assessment of the SUBIR Project Management Information System
Status and Recommendations for Redirection. Consultant Report. Quito: SUBIR.

ANONYMOUS. n.d. Borrador del Proyecto de Ley de Areas Protegidas Y Vida Silvestre:
Exposiciéon de Motivos. Ms.

. n.d. Taler de Capacitacion en Técnicas de Comunicacion, Liderazgo y Fortalecimiento
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de las Organizaciones en la Zona de Influencia de la Reserva Ecol 6gica Cotacachi-
Cayapas. No place or source of publication given.

. 1991. SUBIR Project Paper Annex 111 H: Andlisis de Politicasy Didogo. Quito:
SUBIR Consortium.

. SUBIR/BorjaTeam. 1994. Croquisde laFinca San Fransisco [sic] del Sr. Jaime
Rodriguez.

BENITEZ, V. n.d. Efecto de Maneras Alternativas de Manejo sobre la Composicién de la
Avifauna en el Sotobosgue en la Parte Bgja del Bosque Protegido de Aragon (Aira):
Propuesta Presentada a Proyecto SUBIR. Quito: CECIA.

BLACK, J. 1994. Memorandum to Evalution Team.

CAAM. 1993. Principios Basicos parala Gestion Ambiental en el Ecuador. Quito: CAAM.

CALDERON, L. 1994. Memorandum to Evaluation Team on Mg oramiento del Uso dela
Tierray los Recursos Bioldgicos. Proyecciones para la Segunda Fase.

3CANADAY, C. n.d. Proyecto SUBIR: Diagnostico del Parque Nacional Y asuni - Informe
Zool6gico/Ethnzooldgico. Quito: no source of publication given.

CARRERA, C. n.d. Impacto Directo e Indirecto de la Contaminacion por Barbasco en las
Pobl aciones de Insectos Acuéticos de Rios de Altura en Bosque Nublado. Quito:
SUBIR.

. n.d. Propusta[sic] de Estudio Biologico parael Proyecto SUBIR: Efecto Directo e
Indirecto de la Contaminacion por Barbasco en las Poblaciones de Insectos Acudticos.
Quito: Universidad Central del Ecuador.

CEDIME. 1993. Propuesta para el Diseno Microcurricular sobre Educacion Ambiental parala
Etnia Cofan. Quito: CEDIME.

CEOP. 1994. Trayectorialnstitutcional. Quito: CEOP.
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CIDESA y Conservation International. 1993. Integrando Conservaciony Desarrollo:
Monitoreo de los Impactos Ecol dgicos de la Extraccion de la Tagua en la Comuna Rio
Santiago-Cayapas, Provincia de Esmeraldas, Noroccidente del Ecuador - Una Propuesta
de Investigacion para Proyecto SUBIR. Quito: CIDESA y Cl.

. 1994. Integrando Conservacion y Desarrollo: Monitoreo de los Impactos Ecol gicos de
la Extraccién de la Tagua en la Comuna Rio Santiago-Cayapas, Provincia de Esmeraldas,
Noroccidente del Ecuador - Informe Preimer Trimestre, Septiembre-Diciembre de 1993,
para Proyecto SUBIR. Quito: CIDESA y ClI.

CEDENMA. 1994. Correspondence of 8 April to KrisMerschrod re: Comentariosy
Observaciones del Comité Ecuatoriano parala Defensade laNaturalezay el Medio
Ambiente (CEDENMA) a Plan Operativo del Proyecto SUBIR 1994.

COMITE DE LETRINIZACION Y SALUBRIDAD DE LA PARROQUIA BORBON. 1994.
Correspondence of 20 January to Executive Director of CARE/Ecuador.

D'ARCO, M.J. 1993. Memorandum Re: Revised Interna CARE Procedures for Processing
Consortium Contribution Funds for SUBIR Project Activities.

DIRECTIVA ZONAL DEL ALTO CAYAPAS. 1993. Correspondence of 30 Juneto SUBIR
Director, plus Director's response of 4 July.

*FRERIE, E. n.d. Informe Boténico sobre Algunos Sitios de |la Reserva Ecol égica Cotacachi
Cayapas. Fase de Diagndstico Proyecto SUBIR. Quito: Herbario Nacional QCNE.

FUNDEAL. n.d. Proyecto de Comercializacion de Artesanias del Pueblo Chachi. (Project
proposal to SUBIR.) Quito: FUNDEAL.

. n.d. Untitled report to SUBIR on execution of Taller de Capacitacion en Técnicas de
Planificacion, Programacion, Administracion y Evaluacidn de Proyectos to Chachis and
Eperasin the region.

. February 1993. Autodiagndsitco socio-organizaciona: Talleres con Comunidades
Chachisy Negras, Diciembre 10 a 20 de 1993 - Informe. Quito: FUNDEAL.
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